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Abstract
We present a simulation framework for lunar construction work involving multiple autonomous machines.

The framework supports modelling of construction scenarios and autonomy solutions, execution of the sce-
narios in simulation, and analysis of work time and energy consumption throughout the construction project.
The simulations are based on physics-based models for contacting multibody dynamics and deformable terrain,
including vehicle-soil interaction forces and soil flow in real time. A behaviour tree manages the operational
logic and error handling, which enables the representation of complex behaviours through a discrete set of sim-
pler tasks in a modular hierarchical structure. High-level decision-making is separated from lower-level control
algorithms, with the two connected via ROS2. Excavation movements are controlled through inverse kinemat-
ics and tracking controllers. The framework is tested and demonstrated on two different lunar construction
scenarios.
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1 Introduction

Planning construction work on the Moon, such as the Artemis project lunar base, is a challenging task. Many
aspects remain unknown, including local ground conditions, how the machines should be designed and operated to
accomplish the task within the stipulated time and adhere to limited energy budgets. The machines should possess
a high degree of autonomy due to the significant delays associated with remote control from Earth. Additionally,
it is important that multiple machines can work in a well-coordinated manner, avoiding idle times and utilizing
the equipment as efficiently as the energy supply allows for.

To succeed in this and similar task, simulation-based tools are crucial for studying how different configurations
of the lunar conditions, machine design, and control system affect the time and energy consumption in a given
construction project. These tools are also essential for detecting weaknesses in the entire approach and reduce the
risk for severe failures. Additionally, such tools can also be used for generating large amounts of synthetic data
for training deep learning models. To effectively iterate over numerous scenarios, each involving long sequences of
machine operations, the simulations must be highly computationally efficient while remaining sufficiently realistic
in terms of forces, power consumption, material flow, and vehicle behaviour. Furthermore, it must be easy to
define and test different work plans, autonomous functions, and combinations of sensors.

To this end, we develop a platform for simulating autonomous ground construction tasks in a lunar envi-
ronment. The platform leverages physics-based simulations of autonomously controlled construction machines
interacting with dynamic terrain, utilizing the AGX Dynamics physics engine [1, 16]. The systems’ autonomous
control is modeled using behaviour trees [7, 9], which enables the representation of complex behaviours (tasks)
through a discrete set of simpler tasks organized in a hierarchical and modular structure. High-level decision
making is performed in the behaviour tree whereas low-level control algorithms are handled by skills on the
different machines. This approach makes it easy to replace and introduce new capabilities and new machines.
Communication between the machine’s controller and the current state of the lunar environment occurs via ROS2,
simplifying the replacement of virtual components with their physical counterparts.

In the present work, we test the framework on two scenarios, namely extracting lunar regolith and excavating
a predefined ground structure. The tests involve one excavator and one dump truck, but the framework is
inherently designed to support many different machines. The work illustrates that the framework, which is under
active development, support analysis of how the construction performance and energy use depends on different
environmental factors.

1.1 Related work
There are few prior publications on simulation frameworks for autonomous lunar construction. A recent work
is the framework introduced in [5]. It supports synthetic sensors, vehicle dynamics, and terramechanics using
the Chrono physics engine. The terramechanics models include the Soil Contact Model (SCM) for wheel-terrain
interaction, and continuum (SPH) and discrete (DEM) soil models for general use, including excavation and
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bulldozing. The SynChrono module give support for multi-agent systems, e.g., sharing of state information with
synchronised but distributed simulation across computing nodes. The simulations involving ground construction
work are too computationally intense for use in applications with real-time or higher performance.

In [19], autonomous multirobot excavation for lunar applications was controlled using artificial neural tissue
(ANT), trained using multi-agent grid world simulations and evaluated using a higher-fidelity 3D simulation based
on the tool Digital Spaces with the fundamental earthmoving equation for bucket-soil interaction [8]. Modeling
or analysis of power transmission and consumption is not addressed.

From NASA, the Digital Lunar Exploration Sites Unreal Simulation Tool (DUST) [6] makes lunar terrain data
and several computational tools available in the Unreal Engine 3D environment to support the Artemis mission.
NASA-Ames and Open Robotics have developed a Gazebo-based lunar rover simulator. Wheel-terrain interaction
is accounted for by empirical drawbar-pull and slip models and terrain deformations are not supported.

OmniLRS is a simulation framework under development that uses IsaacSim from NVIDIA for photorealistic
simulation of planetary rovers on lunar terrain [14] with a data-driven wheel-terrain interaction model [10]. As
far as we are aware, the framework does not support excavation or bulldozing.

In [18], a tracked excavation rover platform was evaluated using simulations based on the Vortex physics
engine from CM Labs. Teleoperation tasks for lunar surface construction, in particular excavation, was studied
in virtual reality using the Unity Engine in [15] to examine the effect of time-delay.

2 Method

This section introduces the underlying methods for physics-based simulation, behaviour tree-based task planning
for multiple mobile machines, and ROS for interconnecting them.

2.1 Physics-based simulation
For modeling and simulation, we rely on the physics engine AGX Dynamics [1]. It is based on the framework
for contacting multibody dynamics introduced in [11], extended to the discrete elements in [17], and to dynamic
deformable terrain in [16]. Specifically, it uses maximal coordinate representation in terms of rigid bodies and
kinematic constraints for joints, motors, and frictional contacts. This has been used in previous work to develop
machine learning models for autonomous control of earthmoving equipment [3, 4] and active suspension system
for rough terrain navigation [20] with successful transfer from simulation to reality [21].

The time-stepper and solver are optimized particularly for fixed timestep real-time simulation of multibody
systems with non-ideal constraints and non-smooth dynamics. The hybrid direct-iterative solver support fast
and stable simulations at high accuracy for mathematically stiff and ill-conditioned systems, such as robots and
vehicles, and scalability to large-scale dynamic contact networks, such as for granular systems, at the prize of
lower accuracy.

For deformable terrain, AGX uses the multiscale model described in [16]. It has been demonstrated to produce
digging forces and soil displacements with an accuracy of 75-90% to that of a resolved discrete element method
(DEM), coupled with multibody dynamics, and with field tests involving full-scale construction equipment [2].
The model can be regarded both as a reduced order model of DEM and as a multibody dynamics generalization
of the FEE. The idea is to dynamically resolve only the part of the terrain inside a well-localized region of shear
failure. The terrain is assigned a set of bulk mechanical parameters for its physical behaviour in nominal bank
state. When a digging tool contacts the terrain surface, a zone of active soil displacement is predicted. Only
inside the active zone is the soil resolved by particles. These are modeled using DEM with specific mass density
and contact parameters that ensure a bulk mechanical behaviour consistent with the assigned bulk parameters.
The reaction force on the bucket consists of frictional-cohesive contacts with an aggregate body, which inherits
the physical properties of the soil in the active zone, and a penetration resistance constraint, which is a function
of the bucket geometry, soil parameters, and the soil pressure at the cutting edge.

The terrain model can be assigned also to dynamic bodies, such as the load-carrying truckbed of a dump
truck. Terrain particles that are dumped and settling to rest, are converted to a local terrain that co-moves with
the dump truckbed and adds to its mass and inertia tensor. When the truck truckbed raised and tilted to a
critical angle, the the terrain starts avalanching and is resolved into particles until they come to rest again.

2.2 Behaviour trees
To achieve modular, scalable, and explainable machine behaviours, behaviour trees (BT) are utilized. They are
widely used in artificial intelligence applications for representing task switching policies. See [9] and [7] for an
in-depth treatment. A BT is a rooted tree structure where the nodes are connected with parent-child relationship.
When the tree is executed, or ticked, traversal begins at the root and proceeds according to the types of nodes
and the status of the nodes. Each node returns one of the following status values, Success, Failure, Running and
the status values affect the traversal for the common node types in the following way:

Sequence A sequence node ticks all its children in order. If any child returns Failure or Running, the sequence
halts and returns the same status. The sequence returns Success only if all children succeed.
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Selector A selector node, also called fallback node, ticks its children in order until one returns Running or Success
and the selector will return the same status. If all children fail, then the selector also return Failure.

Parallel A parallel node ticks all children concurrently. A policy (e.g. succeed on one, succeed on all, succeed on
specific child) determines how the children’s statuses are aggregated into the parallel nodes return status.

Decorator A decorator is a node with a single child that can change the child status, e.g. an Inverter swaps
Success and Failure.

Condition A condition is a leaf node that checks a condition and returns either Success or Failure.

Task A task or action is a leaf node that represents an action. It returns Running while the action is ongoing,
Success when the action is completed, and Failure if the action could not be performed.

2.3 Robot Operating System
Robot Operating System (ROS) is a middleware framework for robot software development [13]. It provides tools,
libraries, and conventions for creating complex and robust robot behaviour across different robotic platforms. With
standardised interfaces, ROS encourages modular development with packages for specific robotic functionalities
and services designed for heterogeneous computer clusters, including hardware abstraction and low-level device
control. With ROS2, it also functions as a middleware for communication [12]. The message-passing interface
enables independent processes, nodes, to communicate via publications and subscriptions.

3 Simulation framework

This section begins with a general overview of the autonomous construction framework, followed by a detailed
explanation of how its components are used to control machines for performing autonomous tasks.

High-level
components

Root

Sequence

Behaviour1 Behaviour2 Behaviour3 Behaviour4

High-level planner

Blackboard

Construction
instruction

Observations

ROS2
Channels

Simulator

ROS2

Construction 
instruction

Observations Library of skills Active skill

Sensors (kinematics, torques, terrain surface) Low-level control (PIDs)

Contacting miltibody dynamics and deformable terrain

Low-level
components

Selector

Behaviour tree

Figure 1: Overview of the framework with its two main components, the high-level planner and the simulator
interconnected with ROS.

The autonomous simulation framework is implemented in Python and consists of two main components: a
high-level planner and a simulator. These components run as separate processes and communicate using ROS2.
This separation introduces a key feature: the planner does not have direct access to the ground truth of the
world state, as that information resides within the simulator. Instead, the planner must rely on observations
being sent from the machines to update its own world state. Although there is no technical barrier preventing the
components from being in the same process, maintaining them as separate processes offers several advantages. It
enhances modularity, facilitates the replacement of individual parts and support the development of more robust
autonomous systems where perfect information cannot be assumed. Furthermore, this architecture simplifies
future extensions, such as introduction of extra communication delays or disturbances. An overview illustration
of the framework is found in Fig. 1.

3.1 High-level planner
The tasks to be performed by the planner are defined using a behaviour tree. This tree is composed of PyTrees’
built-in composites and decorators, along with a set of predefined framework behaviours, and when necessary, user
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defined behaviours. Tree nodes can share data via a common blackboard and may add information for future
node ticks. The framework makes use of the memory feature for sequence nodes — where the status running
results in that the sequence is restarted from the running node on the next tick instead of from the beginning.

Users define the behaviour tree using a structured text format. Each non-empty line includes an optional
node name, a node specification and an optional machine context. Indentation levels are used to indicate parent-
child relationship between nodes. Comments can also be added using a simple annotation format. The node
specification can either reference a class name or a Python method the returns a node or subtree. This allows for
modular reuse of subtrees across different machines, minimizing code duplication. The machine context, specified
as -> machinename, indicates which machine a subtree should interact with. This enables the reuse of identical
node types multiple times within a tree, each instance operating on a different machine. An example of textual
representation of a behaviour tree is illustrated in Fig. 2 with corresponding tree representation in Fig. 3.

Root: Sequence
Parallel : ParallelSuccessOnFirst

# Scenario completed ? -> Tree Success
Scenario : Sequence

...
# Decorator between machine subtrees
# and parallel node are omitted .
Machine1 : Sequence -> excavator1

...
Machine2 : Sequence -> dumptruck1

...

Figure 2: Example of a textual representation of a behaviour tree. Dots are used to indicate omitted nodes or
subtrees to keep the example short.

Root

Parallel

Scenario

…

Machine1

…

Machine2

…

… MachineN

…

Figure 3: Example structure on a high level for a behaviour tree with multiple machines.

3.2 Simulator
The simulator component features a dynamic terrain and one or more machines. Each machine is equipped with
a set of skills - capabilities that can be activated by the planner. Skills may also accept optional input data
required for their execution. These skills correspond to specific actions that machines can perform through their
low-level control systems.

Communication between the planner and simulator occurs over multiple ROS2 topics. Each node in the
behaviour tree can have an associated skill on the machine, and the communication topic incorporates the machine
context. For example, a topic could use /{machine context}/target/drive as name template. This naming
convention allows generic nodes within the planners behaviour tree to interact with specific machines, supporting
modular and scalable control logic. The same machine-context naming scheme is used for the planner to subscribe
to telemetry and evaluation data from machines. These topics provide metrics such as execution time, energy
consumption and skill status. Collecting this data enabled the assessment of a work plan’s efficiency and overall
system performance.

Case study: Excavating terrain to match a target profile. To execute an excavation task using the autonomous
framework, the process begins by selecting which machines that will participate in the operation. Afterward, a
logical plan must be formulated outlining how the task should be executed, and then translated into a behaviour
tree structure. With the tree setup, the next step involves preparing an initial configuration, currently done
primarily using JSON files, which ensure that both the simulator and planner share a consistent initial view of
the scenario configuration. Once this setup is complete, both components can be launched, allowing the machines
to begin autonomous operation.

Assuming a similar structure as depicted in Fig. 3 and that a single excavator and one dump truck are
involved, the behaviour tree structure offers a highly intuitive way to model and reason about the roles and
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actions of each machine. The use of a parallel node within the tree architecture allows each machine’s subtree to
operate independently. This modularity simplifies the addition of new tasks or machines without devolving into
the complexity associated with traditional state machines.

A logical breakdown of the excavator’s tasks is: if the bucket is empty, plan where digging should be performed
and plan a drive trajectory towards the location, drive, dig. If the bucket is non-empty, then a dig cycle has been
completed and then a dump cycle should be performed. If bucket has material, plan where the material should
be offloaded and plan a drive trajectory to the location, drive, wait for a dump truck to be in position, offload
material. This workflow is illustrated in Fig. 4.

Excavator

Task

Dig

Check Plan Drive Dig

Dump

Check Plan Drive Wait Dump

Figure 4: Subtree for an excavator.

The tasks for a dump truck can be divided and expressed in a similar way with two subtrees: Plan where
to accept material and plan a route to loading location if the truckbed is not full, then drive to location. If the
truckbed is full, plan where to offload material and plan a route to the target, wait until no excavator is offloading
material, drive, empty truckbed.

Dumptruck

Task

Load

Check Plan Drive

Unload

Check Plan Wait Drive Dump

Figure 5: Subtree for a dump truck.

The nodes shown in the subtrees in Fig. 4 and 5 map to functionality implemented in the framework. Nodes
responsible for various types of planning do not activate machine skills directly. Instead, they carry out compu-
tation and store the result on the blackboard, allowing subsequent nodes to make use of that information. For
instance, a drive node retrieves the precomputed route information, activate a driving skill on a machine, and
pass along waypoint data required for execution.

To maintain execution integrity, especially in scenarios where certain tasks may fail and require re-execution,
FailureIsRunning decorators are placed between a machine’s subtree and the parallel node. These decorators
prevent PyTrees from reinitializing all subtrees in response to a failure, thereby supporting selective re-planning
and robust recovery mechanisms.

The final portion of the behaviour tree addresses scenario completion. Determining when a scenario should
be considered complete depends on how tasks, primarily the digging, are organized and carried out. A common
strategy involves dividing the construction site into a local grid of cells, with the current cell index stored on the
blackboard. During dig planning, the target profile is compared against the current world state for the active
grid cell. If the current terrain matches the target within a predefined tolerance, the cell index is increased and
planning restarted. If material needs to be removed, a dig trajectory is planned for the current active cell, taking
the target profile into account. The scenario is considered complete when the final grid cell has been processed.
This condition can be verified by a behaviour tree node that reads from the blackboard and checks if all grid cells
have been successfully handled.

3.3 Motion planning and control
When the excavator should perform a certain task, for example digging out a section of the terrain, local joint-
space values are needed that result in the end-effector performing the desired motion in task space. To compute
these joint values, the Inverse Kinematics (IK) module in AGX Dynamics is used. The excavator model in the
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simulation contains all the information that is needed to do IK-computations without specifying additional link
lengths or joint positions. The attachment frames for the constraints already hold all the needed information
including possible joint ranges. Therefore, redesign of the machine can be done during prototyping without
maintaining redundant values that risk becoming out of sync. The types of constraints that are supported are
Hinge (rotational), Prismatic (sliding) and Lock (fixed).

The API for computing Inverse Kinematics in agxModel accepts an AffineMatrix4x4 that contains the desired
end-effector transform. That transform might not be reachable due to being e.g outside of the working range
or the desired orientation might not be achievable due to the degrees of freedom available in the mechanical
structure.

To simplify usage of IK computations, the LunarExcavator class has a method, calculate_ik, that accepts
a world position and an angle versus the ground for the digging direction. This is to avoid requesting rotations
in directions the excavator bucket can not physically rotate. Despite this, it is possible to request end effector
transforms which can not be realised by the machine.

When a transform can not be reached with sufficient precision, an error code is returned as well as the best
joint values the IK-solver could find. These joint values can be used in a forward computation to see where it
could take the end effector. Comparing the reachable transform with the requested transform is something a
control algorithm can do as a step to decide how to proceed.

4 Numerical experiments

The platform was tested for its ability to support analysis of autonomy solutions for lunar ground construction
with multiple machines. This was done with numerical experiments covering two scenarios, one where lunar
material is loaded and transported from an excavation area to a dump site, and a second one where the goal is to
create a ground construction of given shape. The simulations run approximately in realtime with a time-step of
10 ms with the behaviour tree accounting for about 0.3 ms of the computing time per time-step. Video material
from the simulations can be found at https://www.algoryx.se/papers/lunar-construction.

4.1 Construction machines and lunar environment
Both scenarios involve an excavator and a dumper. They are both equipped with crawlers with actively controlled
sub-crawlers that promote high terrain mobility. When turning, the sub-crawlers are lifted to reduce turning
resistance. While excavating and driving straight, the sub-crawlers are lowered to reduce sinkage and actively
controlled to smoothly follow the terrain surface. The speed of the crawlers are controlled individually via a
rotational motor for each sprocket. The motion of the sub crawlers relative to the main crawler are also controlled
via rotational motors.

Figure 6: 3D models of the excavator and the dump truck. Actuated joints are marked in green.

The machines are 3.3 m long, 2.5 m wide. The excavator has 3 ton mass and the empty dump truck weigh
2.0 tons. The actuators can deliver torque up to a maximum value but the required torques never reached these
limits in the experiments. The target drive speed of the machines was 0.3 m/s when carrying a load and 0.35 m/s
when driving empty. The crawlers were modelled using the AGX Tracks module. The number of track elements
are about 50 and 20, for the main crawlers and sub-crawlers, respectively. To support numerical stability at
integration with 10 ms time-steps, strong numerical damping is enforced in the track element interconnection
joints. That results in excessive power consumption when driving the crawlers. Therefore, the computed power
was normalised by subtracting the dissipation observed when driving the tracks with no resistance from the terrain
(having the vehicle elevated above ground) and introducing an efficiency factor (constant).
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Table 1: Mean and standard deviation for loaded and spilled mass, duration, and work over 30 cycles in Scenario
1 on flat and sloped terrain.

Case Mass (kg) Spill (kg) Time (s) Work (kJ)
Flat 69 ± 26 5 ± 7 117 ± 13 66 ± 16
Sloped 64 ± 24 4 ± 5 118 ± 15 74 ± 24

The lunar surface has an initial shape represented by an artificially generated elevation map. The terrain is
given uniform soil properties, specifically the regolith was assigned a bank state internal friction angle of 0.80 rad,
cohesion 900 Pa, dilatancy angle 0.23 rad, mass density of 1580 kg/m3 at packing density 0.66, and compression
index of 0.11. The local gravity acceleration is set to 1.6 m/s2.

flat

sloped

Figure 7: Illustration of Scenario 1 - Excavate lunar regolith from a dig area (right dashed rectangle), offloaded
on a dump truck that carries the material to a dump area (left dashed rectangle) where it is offloaded. Two dump
areas are considered, separated by a slope. The distances are not accurate to the real scene.

4.2 Scenario 1 - Excavate, haul and dump lunar regolith
The construction instruction in this scenario was to repeatedly excavate and move soil from a dig area to a dump
area with boundaries specified by coordinates. The excavator and dump truck have behaviour trees as described
in the previous section.

Two variations of the scenario were made, and we refer to them as flat and sloped. They differ by the location
of the dump area. In the flat case, the dump area is located on the same region of rather flat terrain as the dig
area. See Fig. 7 for an illustration. In the sloped case, the dig and dump areas are separated by a slope that the
excavator must cross each digging cycle to reach the dump truck at the lower region. The distance to reach the
dump truck from the dig area is, on the other hand, 20% shorter in average in the sloped case.

The dump truck will start the dumping process when its target load is reached. When driving to the dumping
position an extra waypoint will be created where the dump truck will get the correct dumping orientation. It will
then drive straight to the final position. This is to avoid unwanted interaction between the pile and the dump
truck. When dumping, the dump bed will rest in a raised position for a couple of seconds. The dump truck will
then move forward with the bed still raised before lowering the bed and driving towards a loading position.

The construction work was simulated over 30 digging cycles and virtual sensor data was collected, including
time series for vehicle pose, kinematics, actuator torques, loaded and dumped soil mass. Power consumption was
computed by integrating the (positive) work exerted by the actuators. Image sequences from the two simulations
can be found in Fig. 8.

A summary of the results is found in Table. 1. The average loaded mass was 8% higher in the flat case. This
is attributed to that it is more difficult to track the excavator planned path across the slope than over the flat
terrain. Consequently, the excavator sometimes ends up in a pose where it is harder to fill the bucket. In both
cases, there is material spilling (6-7%) from the bucket, mainly when turning the chassis. The average cycle times
are very similar but the power consumption is 14% higher for the sloped case due to the slope traversal.

The evolution of the excavated and dumped mass, working time, and work per cycle are displayed in Fig. 9,
10, and 11, respectively. The moments when the excavator switch to a new cell is marked with dashed lines. We
observe that the mass (and power consumption) drops at the switching events. This indicates that there is room
for improving the planning to maximize the equipment utilization. The working time for different tasks is nearly
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constant with exception for when the excavator waits for the dump truck to return. The power consumption is
dominated by running the crawlers although it was rescaled for the excessive dissipation mechanism for numerical
stabilization. As can be more clearly seen in Fig. 12, the arm actuator dominates the power consumption during
digging and varies a lot over the cycles, which can be understood by that the planned bucket trajectory adapts
to the shape of the terrain, that evolves over time.

Figure 8: Image sequence from one excavations cycle in the scenario Excavation-flat (left) and
Excavation-slope (right). The sequence ends with the crawler dumping its load at a dump area.
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Figure 9: Evolution of the excavated and dumped mass over 30 cycles for the two cases of Scenario 1.
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Figure 10: Evolution of the working time over 30 cycles for the two cases of Scenario 1.
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Figure 11: Evolution of the work over 30 cycles for the two cases of Scenario 1.
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Figure 12: Evolution of the work for the excavation process only over 30 cycles for the two cases of Scenario 1.

4.3 Scenario 2 - Creating a predefined ground construction for habitat modules
In this scenario an excavator and a dump truck collaborate to shape the terrain towards a specified 3D profile
where habitat modules are to be placed and be partially covered with regolith. The dump truck must adapt the
location for parking to both the current dig location and the already excavated area in order to be easily accessible
to the cycling excavator. See Fig. 13 for an illustration.

Figure 13: Illustration of Scenario 2 - Creating a predefined ground construction for habitat modules by repeated
excavation and final grading using the dump truck blade.

The beginning of the scenario is displayed in Fig. 14 and the end in Fig. 15. When a cell is excavated, a
new bucket tip trajectory is planned for each dig cycle. The positions are planned with the excavation depth
down from the current terrain surface, but no deeper than the target surface or maximum digging depth. The
target angle for the bucket is adapted to the target slope of the terrain. Excavating the entire structure would
require roughly 10,000 work cycles which would amount in about a week of serial computing time. In our tests,
we jumped to selected intermediate states and verified the operational performance over a sequence of cycles.

Figure 14: Beginning of excavating the ground construction for habitat modules. The lower image shows a cross-
section with the target surface indicated in red and the estimated cell boundaries in yellow.
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Figure 15: End of excavating the ground construction for habitat modules.

After the target 3D profile has been excavated it is graded. When “grading” is used, the heights are different
during the dig trajectory. If, on the other hand, the target profile is flat and “trench digging” is used, then a flat
dig trajectory is used. For both cases, the shovel first reaches for a point slightly before and above the trajectory
start which improves the ability to get to the trajectory start with the specified angle.

During excavation, terrain will avalanche, both sideways and also from the next row of cells that are closer to
the excavator. Material from cells which have not been excavated yet will have material removed in the process
for getting the current cell to its desired shape.

Figure 16: After excavating the ground construction for habitat modules, the excavator leaves room for the dump
truck to final grading of the target surface. The lower image is a cross-section of the grading with the actively
controlled blade highlighted in blue.

The dump truck operates as in the previous scenario until the excavator has finished grading the target shape.
The dump truck is then performing final grading of the bottom of the shape using its blade, see Fig.16 The
leveling/start_position, leveling/end_position, and leveling/offset variables from the last work setting
provided are used to plan out a series of runs across the bottom of the shape. These runs are then performed
with the shovel lowered to level the terrain. The blade position is dynamically adjusted using a PID controller.

5 Conclusions

We have found that the simulation framework serves the purpose of analysing how a system for autonomous lunar
construction performs under different circumstances, which can include differences in the lunar environment,
machine design and control algorithms, and more. Future work should include more elaborate models for sensors
and lunar soil, and explore the framework scalability for a large number of machines. Automated generation and
improvement of construction instructions using artificial intelligence is also interesting to evaluate.
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