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Zusammenfassung: 
Vielen Software-Entwicklungsorganisationen fehlt die notwendige Unterstützung, 
um quantitative Kontrolle über ihre Entwicklungsprozesse ausüben zu können, et-
wa, um die Prozessperformanz oder die Qualität erzeugter Produkte zu messen. 
Eine systematische Unterstützung zur Identifikation kritischer Projektsituationen 
und die Einplanung entsprechender Gegenmaßnahmen zur Erreichung der Pro-
jektziele fehlen üblicherweise. Ein Mittel, um Messen auf der Basis expliziter Mo-
delle zu etablieren, ist die Entwicklung und Einführung so genannter Software-
Projektleitstände zur systematischen Qualitätssicherung und Unterstützung des 
Projektmanagements. Ein Leitstand ist vergleichbar mit einem Kontrollzentrum im 
Bereich der mechanischen Produktion. Seine Aufgaben umschließen das Sammeln, 
Interpretieren und Visualisieren von Messdaten, um kontext-, zweck- und rollenge-
bundene Informationen für alle beteiligten Interessengruppen während der Durch-
führung eines Software-Entwicklungsprojektes anzubieten (z.B. für Projektmana-
ger, Qualitätssicherer oder Entwickler). Der vorliegende Artikel gibt einen Über-
blick über bestehende Leitstandlösungen und beschreibt eine konkrete Leitstandin-
stanz, die zielgerichtete Datenvisualisierung unterstützt (G-SPCC-Ansatz). Dar-
über hinaus werden Erfahrungen aus praktischen Anwendungen vorgestellt. 
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Abstract: 
Many software development organizations still lack support for obtaining intellec-
tual control over their software development processes and for determining the 
performance of their processes and the quality of the produced products. System-
atic support for detecting and reacting to critical project states in order to achieve 
planned goals is usually missing. One means to institutionalize measurement on the 
basis of explicit models is the development and establishment of a so-called Soft-
ware Project Control Center (SPCC) for systematic quality assurance and man-
agement support. An SPCC is comparable to a control room, which is a well 
known term in the mechanical production domain. Its tasks include collecting, in-
terpreting, and visualizing measurement data in order to provide context-, pur-
pose-, and role-oriented information for all stakeholders (e.g., project managers, 
quality assurance manager, developers) during the execution of a software devel-
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opment project. The article will present an overview of SPCC concepts, a concrete 
instantiation that supports goal-oriented data visualization (G-SPCC approach), 
and experiences from practical applications. 
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1 Introduction 
The complexity of software development projects continues to increase. One ma-
jor reason is the ever-increasing complexity of functional as well as non-
functional software requirements (e.g., reliability or time constraints for safety 
critical systems). The more complex the requirements, the more people are usu-
ally involved in meeting them, which further increases the complexity of control-
ling and coordinating the project. This, in turn, makes it even harder to develop 
the system according to plan (i.e., matching time and budget constraints). Project 
control issues are very hard to handle. Many software development organizations 
still lack support for obtaining intellectual control over their software develop-
ment projects and for determining the performance of their processes and the 
quality of the produced products. Systematic support for detecting and reacting to 
critical project states in order to achieve planned goals is usually missing [10]. 
One way to support effective control of software development projects is the use 
of basic engineering principles [2], [16], with particular attention to the monitor-
ing and analysis of actual product and process states, the comparison of actual 
states with planned states, and the initiation of any necessary corrective actions 
during project execution. Effectively applying these principles requires experi-
ence-based project planning [13] and the use of explicitly defined models in order 
to plan a project. Furthermore, it requires the collection, interpretation, and pres-
entation of measurement data according to a previously defined plan in order to 
provide stakeholders with up-to-date information about the project state. More-
over, it requires experience packaging after project completion so that future pro-
jects can profit from the experiences gained. 
In the aeronautical domain, air traffic control systems are used to ensure the safe 
operation of commercial and private aircraft. Air traffic controllers use these sys-
tems to coordinate the safe and efficient movement of air traffic (e.g., to make 
certain that planes stay a safe distance apart or to minimize delays). The system 
collects and visualizes all critical data (e.g., the distance between two planes, the 
planned arrival and departure times) in order to support decisions by air traffic 
controllers. Software project control requires an analogous approach that is tai-
lored to the specifics of the process being used (e.g., its non-deterministic, con-
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current, and distributed nature). A Software Project Control Center (SPCC) [10] 
is a control system for software development that collects all data relevant to pro-
ject control, interprets and analyzes the data according to the project’s control 
needs, visualizes the data for different project roles, and suggests corrective ac-
tions in the case of plan deviations. An SPCC could also support the packaging of 
data (e.g., as predictive models) for future use and contribute to an improvement 
cycle spanning a series of projects. 
Controlling a project means ensuring the satisfaction of project objectives by 
monitoring and measuring progress regularly in order to identify variances from 
the plan during project execution, so that corrective action can be taken when 
necessary [11]. Planning is the basis for project control and defines expectations, 
which can be checked during project execution. Project control is driven by dif-
ferent role-oriented needs. We define control needs as a set of role-dependent re-
quirements for obtaining project control. A project manager needs different kinds 
of data, data of different granularity, or different data visualizations than a quality 
assurance manager or a developer. For example, a manager is interested in an 
overview of the project effort in order to compare it to previously defined base-
lines, while a developer is interested in the effort spent on a certain activity. 
In this article, we want to illustrate selected existing SPCC approaches (Section 
2), and then focus on a concrete instantiation that supports goal-oriented data 
visualization, the so called G-SPCC approach (Section 3). Afterwards, we will 
present experiences gathered in applying this approach in practical courses at the 
University of Kaiserslautern and present some lessons learned (Section 4). Fi-
nally, we will give a summary and illustrate future research fields (Section 5). 

2 Related Work 
The following section presents an overview of selected SPCC approaches. In this, 
the scope has been defined as on-line data interpretation and visualization on the 
basis of past experience. A more detailed description of the strengths and weak-
nesses of the approaches presented can be found in [10]. 
Provence [8] is generally a framework for project management. It informs manag-
ers about state changes of processes and products and allows them to initiate dy-
namic re-planning steps. The basic architecture is focused on openness and 
adaptability with respect to integration into a specific software development or-
ganization. 
Amadeus [15] is a metric-based analysis and feedback system embedded into the 
process-centered SDE Arcadia. The focus is on the integration of measurement as 
an active component within software development processes. Amadeus is based 
on a server/client architecture and uses active agents in order to interpret user de-
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fined scripts. It is possible to add new functionality by creating a new script or 
expanding the server’s or client’s tool kit. The data is processed with respect to 
the kinds of usage purposes implemented by appropriate techniques and methods, 
like classification tree or interconnectivity analysis. 
Ginger2 [19] implements a computer-aided empirical software engineering 
(CAESE) environment and is focused on experimental aspects of software devel-
opment, so-called in vitro studies. Ginger2 presents a framework for empirical 
studies, consisting of a life cycle model, data collection models, and a basic 
CAESE framework. It fulfills its tasks through a multitude of predefined data col-
lection and analysis techniques, such as techniques to gather audio and video data 
of the experiment participants, data about mouse and window movements, and 
data about tool usages and program changes. 
The SME (Software Management Environment) [6] is an automated management 
tool, which provides a predefined pool of techniques to observe, compare, pre-
dict, analyze, assess, plan, and control a software development project. It was de-
veloped within NASE/SEL [9]. The SME distinguishes three types of databases: 
one captures information about previous projects, a second one provides research 
results from studies of software development projects, and a third one includes 
management rules for guiding a project manager. 
WebME (Web Measurement Environment) [18] is a successor of the SME ap-
proach and provides similar functionality. It enhances the capabilities of the SME 
in terms of supporting distributed development of software. It is built upon a 
three-layered, mediated architecture, which uses a web browser to access one of 
the WebME servers and data wrappers in order to collect data from distributed 
SDEs. It uses the Data Definition Language (DDL) for specifying scripts, which 
are used to determine data sources and data transformations. 
The PPM (Process Performance Manager) [7] is a tool that is used to support the 
management of business processes. It is discussed here because of its open and 
portable architecture. The basic idea is to close the feedback gap between the 
specification and the execution of business processes. A number of source sys-
tems can be integrated via an XML interface. So-called key performance indica-
tors (KPIs) can be visualized with the help of different views and filters, for in-
stance, in order to identify deviations from nominal performance guidelines. 
PAMPA [14] is a tool that is especially designed for data collection and visualiza-
tion. It uses intelligent agents to reduce the overhead of data collection and analy-
sis. For that, it provides a set of predefined objects with attributes and relation-
ships among each other, which are instantiated for each project. 
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3 Goal-oriented Data Interpretation and Visualization 
In this section, we want to illustrate a goal-oriented SPCC approach (called G-
SPCC for short), which is a state-of-the-art framework for project control devel-
oped at the University of Kaiserslautern and the Fraunhofer Institute for Experi-
mental Software Engineering (IESE) [3], [4], [5]. The aim of this approach is to 
interpret and present the collected data in a goal-oriented way in order to optimize 
a measurement program and effectively detect plan deviations. This section will 
present the high-level G-SPCC architecture, discuss the concepts of visualization 
catena, and finally describe the integration into the QIP [1] and the GQM para-
digm [12], as part of a goal-oriented measurement framework. 
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Figure 1:  The high-level G-SPCC architecture. 
Figure 1 gives an overview of the G-SPCC architecture. It shows that measure-
ment data is collected during project performance and interpreted and visualized 
by the SPCC with respect to the goals and characteristics of the project as well as 
to project plan information and control needs. The core of an SPCC is a set of in-
tegrated project control techniques (for interpreting the data in the right way) and 
data visualization mechanisms (for presenting the interpreted data in accordance 
with the role interested in the data). The control techniques usually cover differ-
ent purposes, such as monitoring project attributes, comparing attributes to base-
lines, or predicting the course of an attribute. The data visualization mechanisms 
provide role-specific insights into the process (e.g., insights suitable for project 
managers, quality assurance personnel, or the development group). The SPCC in-
terpretation and visualization process is supported by an experience base in order 
to reflect data from previous projects and store experience gathered after project 
completion. 
A so-called Visualization Catena (VC) [5] formally describes the relation be-
tween data collected, control techniques applied, and visualization mechanisms 
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used. It basically consists of representations of the collected measurement data 
(so-called data entries), a selected and instantiated set of control techniques that 
interpret the collected data (so-called function instances), and a set of instantiated 
data visualization mechanisms that visualize the data in a role-oriented way (so-
called view instances). An example can be found in Figure 2. The presented VC 
consists of a view suited for the project manager that basically displays effort data 
according to a defined process and checks for baseline deviations. Effort Toler-
ance Range Checking is applied to compare actual effort values with baseline 
values and to mark plan violations accordingly. 
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Figure 2: Sample Visualization Catena. 
This approach can be used for conducting project control according to the follow-
ing six steps (based on the QIP): 
Characterize Control Needs: First, project stakeholder control needs are charac-
terized in order to set up a measurement program that is able to provide a basis 
for satisfying all needs. 
Set Measurement Goals: Then, measurement goals are defined and metrics are 
derived determining what kind of data to collect. The GQM paradigm is used to 
derive these metrics and create a set of data collection sheets that are assigned to 
certain process steps. 
Choose VC Components: Next, a VC is defined to provide online feedback on the 
basis of the collected data; that is, control techniques and visualization mecha-
nisms are selected from a corresponding repository and instantiated in the context 
of the project that has to be controlled. 
Execute the VC: Once the VC is specified, a set of role-oriented views are gener-
ated for controlling the project. When measurement data are collected, the VC in-
terprets and visualizes them accordingly, so that plan deviations can be detected. 
Analyze VC Results: Once a deviation is detected, its root cause must be deter-
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mined and the control mechanisms have to be adapted accordingly (e.g., new pa-
rameters of the VC have to be set or a new baseline has to be chosen). This, does, 
for example, require the possibility to analyze data on different levels of abstrac-
tion in order to be able to trace causes for plan deviations. 
Package VC Results: After project completion, the resulting VC may be used as a 
basis for defining control activities for future projects (e.g., selecting the right 
control techniques and data visualizations, choosing the right parameters for con-
trolling the project). 

4 G-SPCC Application 
The following section describes the application of our approach in the context of 
practical courses at the University of Kaiserslautern (UKL). We will explain the 
setting of the studies and discuss some lessons learned from the application. 

 
Figure 3: VC used to control the practical course. 
The described G-SPCC controlling approach was used in three different practical 
software engineering courses at the UKL, covering the areas of E-Commerce, 
building automation, and web-based applications, with 11, 14, and 43 students, 
respectively. Basically, we collected data concerning the invested effort of proc-
ess steps and the efficiency of defect detection according to the following meas-
urement goal specification (following the GQM paradigm): (1) Analyze the pro-
ject effort for the purpose of baseline checking from the viewpoint of the project 
manager in the context of a practical course at UKL. (2) Analyze the found de-
fects for the purpose of defect tracking from the viewpoint of the QA manager in 
the context of a practical course at UKL. 
After goal definition, we derived metrics and created a set of data collection 
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sheets that are assigned to certain process steps. The data collection process was 
supported by Glockenspiel [17], a light-weight process enactment machine, de-
veloped at the University of Kaiserslautern. 
Next, we built up the VC to provide online feedback from the data collected. The 
G-SPCC prototype implementation, called Specula (Latin for watch tower), exe-
cuted the VC accordingly; that is, extracting data from Glockenspiel, transform-
ing them based on selected control techniques, and providing web-based visuali-
zations. An overview of the VC used can be found in Figure 3. Once a deviation 
was detected, its reason had to be analyzed and the VC had to be adapted accord-
ingly. The view used to control effort progression is presented in Figure 4. 

 
Figure 4: Project manager view of the applied VC. 
Based on our experiences gathered through applying the G-SPCC approach, we 
could derive several lessons learned: 
Support for distributed development: An SPCC has to provide different mecha-
nisms in order to gather data from different development locations and to be 
adaptable to locally used tools for collecting the data (in our case, the Glocken-
spiel enactment environment). 
Data validity and consistency: An SPCC has to provide mechanisms to test the 
plausibility of incoming data and a warning mechanism if invalid data is provided 
(e.g., by checking ranges or plausibility). 
Extensibility: It is important to be able to add new control techniques and visuali-
zation mechanisms in order to better control the project. In our studies, e.g., we 
had to introduce new views in order to be able to have an assessment of the stu-
dents with respect to the effort spent on the defined processes. 
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Adaptability and variability: The VC needs to be adapted (or parameterized) in 
order to match the current project characteristics. This includes, e.g., the tolerance 
range for baseline checking, as well as the graphical integration of the views pro-
duced (e.g., navigation structure and layout). For dynamic re-planning, it is im-
portant to be able to do this on-the-fly, meaning while project controlling activi-
ties are ongoing. 
Data abstraction and traceability: If we want to detect the causes for a baseline 
deviation, it must be possible to have a more detailed view of the data. A more 
abstract view is suited for detecting such deviations, but not necessarily for find-
ing the reasons behind them. 
Privacy capabilities: If different groups use an SPCC, it is probably not desirable 
to give all users the same type of access to the data presented. In our case, stu-
dents of different development groups were not supposed to be able to see each 
other’s data, but the supervisor (as the manager of the overall project) was sup-
posed to be able to do so. 
Support for reuse: It is important to be able to reuse control mechanisms from 
previous projects in order to effectively set up project control. This includes con-
trol techniques (like simple Tolerance Range Checking in the courses or more 
advanced techniques like Value-based approaches), role-oriented data visualiza-
tions, and baselines from previous projects. 

5 Conclusion 
This article presented the basic concept of an SPCC as a means for establishing 
project control. We illustrated existing approaches and presented a goal-oriented 
way to establish project control by formalizing the way measurement data are in-
terpreted and visualized according to a previously defined measurement goal. Ex-
isting approaches offer mostly partial solutions. Especially goal-oriented usages 
based on a flexible set of techniques and methods are not comprehensively sup-
ported [10]. The expected benefits of the G-SPCC approach include: (1) im-
provement of quality assurance and project control by providing a set of custom-
made views of measurement data, (2) support of project management through 
early detection of plan deviations and proactive intervention, (3) support of dis-
tributed software development by establishing a single point of control, (4) en-
hanced understanding of software processes, and improvement of these processes, 
via measurement-based feedback, and (5) preventing information overload 
through custom-made views with different levels of abstraction. 
The G-SPCC approach is part of ongoing research. An important research issue in 
this context is the development of a schema for adaptable control techniques and 
methods, which effectively allows for purpose-driven usage of an SPCC in vary-
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ing application contexts. Another research issue is the elicitation of information 
needs for the roles involved and the development of mechanisms for generating 
adequate role-oriented visualizations of the project data. Another important re-
search issue is support of change management. When the goals or characteristics 
of a project change, the real processes react accordingly. Consequently, the con-
trol mechanisms, which should always reflect the real world situation, must be 
updated. This requires flexible mechanisms that allow for reacting to process 
variations. One long-term goal of engineering-style software development is to 
control and forecast the impact of process changes and adjustments on the quality 
of the software artifacts produced and on other important project goals. An SPCC 
can be seen as a valuable contribution towards reaching this goal. 
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