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Abstract

Dyson spheres are hypothetical megastructures encircling stars in order to har-
vest most of their energy output. During the 11th edition of the GTOC chal-
lenge, participants were tasked with a complex trajectory planning related to
the construction of a precursor Dyson structure, a heliocentric ring made of
twelve stations. To this purpose, we developed several new approaches that
synthesize techniques from machine learning, combinatorial optimization, plan-
ning and scheduling, and evolutionary optimization effectively integrated into
a fully automated pipeline. These include a machine learned transfer time es-
timator, improving the established Edelbaum approximation and thus better
informing a Lazy Race Tree Search to identify and collect asteroids with high
arrival mass for the stations; a series of optimally-phased low-thrust transfers to
all stations computed by indirect optimization techniques, exploiting the syn-
odic periodicity of the system; and a modified Hungarian scheduling algorithm,
which utilizes evolutionary techniques to arrange a mass-balanced arrival sched-
ule out of all transfer possibilities. We describe the steps of our pipeline in detail
with a special focus on how our approaches mutually benefit from each other.
Lastly, we outline and analyze the final solution of our team, ACT&Friends,

which ranked second at the GTOC 11 challenge.
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1. Introduction

The capability of harvesting energy has been frequently stated as a mea-
surement of the technological advancement of civilizations, most famously by
Nikolai Kardashev [1I], after which the Kardashev-scale has been named. A
type-1II civilization for example is defined as a civilization that is capable of
utilizing the complete energy output of its home star, which would be roughly
4-10%6 J /s in case of our own sun. A swarm of solar harvesting satellites orbiting
the star in dense formation has been proposed as enabling technology for such
an ambition.

While this idea has been explored in science fiction literature before, its first
scientific treatment is attributed and named after Freeman Dyson [2]. Dyson’s
goal was to show the physical plausibility of a giant energy harvesting biosphere
by calculations based on our own solar system, leading to important implications
with regards to the search for extraterrestrial life. While engineering aspects
and astrodynamic specifics were not discussed in Dyson’s original work, his
thought experiment sparked the imagination of countless minds and served as
inspiration for the Global Trajectory Optimization Competition (GTOC) in its
11th edition [3].

The setup of this challenge tasked its participants with the assembly of a
precursor structure, a Dyson ring, consisting of twelve equally distributed sta-
tions on a circular orbit situated in our solar system. An ensemble of ten mother
ships needs to be launched from Earth towards the outer solar system to collect
the necessary mass for construction. This collection is performed through the
deployment of a multifunctional asteroid transfer device (ATD), which serves
as an abstraction for the future technical systems required to effectively mine
and transport the resources of such a body. Once an ATD gets activated, part

of the asteroid’s own mass will be continuously converted into constant accel-



eration, allowing it to travel towards the construction orbit. Synchronizing the
arrival of such asteroids well-phased within a narrow time interval for build-
ing while maintaining an optimal arrival mass presents a complex and unique
scheduling challenge, including trade-offs between the construction orbit, acti-
vation times, mass distribution among stations and combinatorial selection of
suitable candidate asteroids. While the actual construction of megastructures
at the envisioned scale of the GTOC 11 seems still out of reach, the basic con-
cepts, for example, of asteroid mining [4, [5] and solar powered satellites [0} [7] are
regarded as emerging space technologies, that will enable us to exploit extrater-
restrial resources on an unprecedented scale. Moreover, the challenging planning
and scheduling aspects of large-scale space constructions provide a compelling
environment for which multiple different optimization techniques are required.

On a high level, any solution strategy to the GTOC 11 challenge needs to
address the sub-challenges of 1. asteroid selection, 2. station orbit determina-
tion and 3. construction time scheduling. The asteroid selection sub-challenge
can be seen as a combinatorial problem that requires the selection of favor-
able sequences of asteroids linked by optimal transfers. The dominant solution
strategies for this type of problem are tree searches, ant colony optimization or
hybridisations of both [§]. An additional difficulty is introduced by the concur-
rency of the selection, as (ideally) coordination between all ten motherships is
exploited. The station orbit determination sub-challenge is strongly tied to the
solutions of the other sub-challenges as it links multiple objectives together (as
we will show in our preliminary analysis of the GTOC 11 objective function).
Tackling it after the asteroid selection decreases its difficulty considerably, as
an optimal orbit for a small subset of asteroids can be modelled and solved
as a non-linear optimization problem. While this has the downside that the
asteroid selection is blind (i.e. it is not informed about the optimal station
orbit) an earlier solution of this sub-challenge implies solving the GTOC 11
holistically by directly optimizing for the objective function, which is by de-
sign of the competition practically impossible. Lastly, the construction time

scheduling sub-challenge is unique and difficult to compare to any established



scheduling or sequencing problems that the authors are aware of. In particular,
the fact that asteroids and stations move along orbits together with the tight
construction constraints demand the development of entirely new algorithms,
as it is in the spirit of GTOC. The purpose of this work is to describe the
end-to-end optimization pipeline our team used to submit solutions during the
competition: a pipeline that integrates scheduling algorithms, evolutionary op-
timization, machine learning and space flight mechanics routines and solves the
three sub-challenges in the aforementioned order. Figure [I| shows a schematic

of this pipeline with references to the corresponding sections and algorithms.
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Figure 1: Schematic of solution pipeline. When appropriate, sections and algorithms describ-

ing the procedures (yellow diamond) or intermediate results (rectangles) are given.

We begin this report with a preliminary analysis of the GTOC 11 objective
function, the related continuous-thrust optimal control problem and the popu-
lation of candidate asteroids provided as part of the challenge setup. Next, we

describe how a Lazy Race Tree Search can be designed and improved by a time



estimation provided by supervised machine learning, leading to a quick genera-
tion of a large set of possible mother ship trajectories and related ensembles. The
next section describes our ring building pipeline, including the determination
of its orbital parameters, the optimization of the activated asteroid trajectories
and the solution of related assignment problems by the Hungarian algorithm in
combination with evolutionary optimization techniques. Following these con-
ceptual explanations, our result section describes the generation of our specific
submission, which enabled our team, ACT&Friends, to obtain the second over-
all rank in the final GTOC 11 leaderboard. We conclude with an outlook on
the lessons learned from the competition and point out directions demanding

further investigation.

2. Preliminary Analysis

2.1. Objective Function

The objective function, as released as performance index in the original
problem description, has the form:
10_10 ) Mmzn

J=5B- 10
i (e vz

(1)

where B is a time penalty factor: a number decreasing as the competition ad-
vanced and designed as to stimulate early submissions and an active leaderboard.
Min 1s the minimum cumulative mass delivered at one of the twelve stations.
This term encourages to evenly deliver asteroid mass to all target stations and
to activate more asteroids. The target Dyson ring radius ap appears explicitly
only in the denominator, benefitting designs with small ring radii. The Dyson
ring radius also factors into the determination of the asteroid mass delivered
(numerator) and thus an optimal configuration exists at some unknown value.
Finally, AV,To!! is the total velocity increment needed by each mother ship to
deliver the ATDs and thus enabling asteroid activation. This term encourages

to find fuel efficient trajectories in general, as well as to decrease the number of



activated asteroids, assuming that significant velocity changes are required in
between asteroid visits. The trade-offs and exact balances of all these contri-
butions can only be made approaching the problem holistically, accounting for
the actual asteroid orbits and spacecraft dynamics. Nevertheless, a preliminary
qualitative analysis is possible by introducing a few simplifying assumptions.
Let us assume that the final configuration is made by twelve stations, each
receiving N identical asteroids with final mass mg,.(ap). The mass delivered
depends on the Dyson ring radius, as smaller rings will require more time to be
reached resulting in a lower mass at arrival. We also assume that, on average,
the cost for a mother ship to make one transfer and thus activate one asteroid
is AV and is uniform across the trajectories of the ten mother ships. Since the
total number of asteroids to be activated is, under these definitions, 12N and
they are activated by ten spacecraft, it follows that each mother ship will use
a total velocity increment AV7otl = %N AV. We can therefore rewrite the
objective function, neglecting the various constants, as to highlight all of its

trade-offs as:
Nmarr (aD)

ab (1+ %NAV/50)2

J x (2)

Using the above equation and setting its derivative with respect to N to zero,

we find that:
oJ 41.6
— = N* = —
N7

which tells us that spending, for example, 1 km/s on average to activate one

asteroid, should result in each mother ship activating around 42 asteroids. Note
that no team during the competition submitted solutions quantitatively in this
regime, suggesting the impossibility to fulfill the hypothesis made here on the
Dyson ring’s final configuration, but maybe also indicating the possibility to
further improve the trajectories found so far. The expression above is inter-
esting, nevertheless, as it states that the optimal number of asteroids delivered
to each station does not depend on the chosen Dyson ring radius, but only
on the fuel efficiency of the mother ship trajectories. It also reveals the vari-

ous trade-offs clearly, showing how more activated asteroids (i.e. higher N) do



not necessarily result in a better score if the cost paid by the mother ship to
activate them is too high. As for the Dyson ring radius, the expression also

highlights how its optimal value depends exclusively on the trade-off dictated

by the quantity ma’;iéaw By introducing additional assumptions, a more de-
tailed analysis could also take the derivative with respect to ap into account,
approximating the functional form for mg,...(ap), for example, making use of
the Edelbaum approximation [9]. However, in this report we will not follow this
idea and move on by introducing the optimal control problem associated with

the asteroid transfers.

2.2. Low Thrust Continuous Transfers

The trajectory of an asteroid after its activation is determined by a constant
acceleration T' = 10~%m/s? acting along the direction i(¢). The associated time-
optimal control problem (to find i(£)) can be efficiently solved by either direct or
indirect methods [I0]. After experimenting with both approaches, we decided
to use indirect methods exclusively as they offered several advantages, e.g. their
numerical precision was most of the time compliant with the error tolerances of
10 km in position and 0.01 m/s demanded by the GTOC 11 problem statement.
Applying the approach from Pontryagin’s theory [11], we started from the simple

equations of motion in Cartesian coordinates:

r=v

L ®

v =—Lr+Tit)
where g is the gravitational constant of the Sun. We thus considered the problem
of finding ¢, t; —to and a function i(t) with ¢ € [to, t] so that, under the dynam-
ics defined in Eq., the state is steered from the initial state rqs:(to), Vase(to)
representing some asteroid ephemerides in ¢y to the target state ro(ty), vs(ty)
representing the target station position and velocity. The following cost func-

tion needs to be minimal: J =t —ty = f:of 1dt, leading to the introduction of

the Hamiltonian:

? M A
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where we have introduced the co-state’s functions Ay and A,. It is therefore
straightforward to obtain the following consequence of the Pontryagin’s maxi-

mum principle:

i=-2% (5)

which defines the optimal direction of the acceleration, and the corresponding

augmented dynamics derived from the Hamiltonian performing the derivatives

o OH y _ __OH.
X =55 A= — 5

According to Pontryagin’s theory, an optimal transfer will necessarily be a so-
lution to the above differential equations with the added condition H = 0 as we
are also considering a free time problem. Note however that this last condition
is not necessary since we can always multiply the co-states for some coefficient
Ao and get a new equivalent solution resulting in H = 0 since all the relevant
equations are homogeneous in the co-states. We will nevertheless seek also a
zero Hamiltonian solution as to avoid numerical instabilities. Consider now the

shooting function:

1, (to, Aro, Avo) = [r(to +T) —rss(ty), v(to +T) — vae(ts), H] (7)

For any given t;, assuming ty = to + 7', the roots of the above function
allow us to find the optimal transfer for an asteroid. Clearly, if the resulting
to is before the activation date, there is no valid solution arriving in ¢; at the

chosen station. Formally, when looking for optimal asteroid transfers to a given



station, we thus solve the following rendezvous optimization problem:

find:  ty,to, Aro, Avo
to minimize: &y — g

subject to: tr =T 4+t

4, (to, Aro; Avo) = 0
to > tact

ty €ty byl
where an arrival window [t;, 7] is assumed, and t*“ indicates the asteroid
activation epoch. Similarly, when considering a phase-free problem (for example
for the Edelbaum approximation learning), we considered the following version
where the time of flight T is no longer linked to the starting and arrival position

(a simple numerical trick to get the phase-free version of the same problem):

find: T',ts,%0, Aro, Avo
to minimize: T (9)
subject to: @, (to, Aro; Avo) = 0

It is worth mentioning that we experimented also in writing the shooting
function in terms of equinoctial elements instead of Cartesian, observing an im-
provement in the convergence of the sequential quadratic programming method
we employed to solve the problems. Although comparing computational times
for numerically solving specific classes of problems is arguably involved due to
the dependencies related to the deployed hardware and software on top of the
problem specific conditions and parameters, a rough indication on the order
of magnitude can be made. One instance of either problem defined above is
solvable on a modern single threaded CPU in one second on average. Note that
the guess provided on the initial value of each of the co-states is here a uni-
form random number in the bounds [-10,10]. Some local minima are present,
though, and therefore multiple starts may provide better solutions. This rela-
tively short computational time allowed us to consider strategies where solving

large numbers of such problem instances is obligatory. On a more technical note,



we used a Taylor-based method (Heyoka [12]) for all numerical propagation of
the augmented dynamical equations and SNOPT [I3] as implementation of the
SQP method for solving the optimization problems transcribed as a non-linear

program (NLP) using the pagmo/pygmo package [14].

2.8. Asteroids

The core data for the competition problem lies in the provided dataset of
83453 asteroids, defining the principal sources of mass available for transport
to the twelve ring stations. In addition to the orbital elements specifying the
asteroids’ orbits, each asteroid has an initial mass mg between 2.266 - 10° and
Mimaz = 1.963 - 101 kg. During its constant acceleration transfer to the target
ring, the mass of an asteroid decreases proportionally to its initial mass by a
factor of & = 6 - 107?. Consequently, the longer the asteroid needs to reach its
final destination, the less of its initial mass will remain for ring construction.
Given a transfer time of T" and target semi-mayor axis ap, we define the arrival

mass Mg, of an asteroid as
Marr(ap) =mo- (1 —a-T). (10)

Thus, initial mass and orbital elements are crucial for the asteroid selection.
Solving the optimal control problem (OCP) as given by Eq.(9) for all asteroids to
a hypothetical Dyson ring at 1.29 AU and 0° inclination gives a first indication
of the mass we can expect to arrive at this particular Dyson ring orbit, shown in
Figure[2|for all asteroids that arrive with at least 10 kg (N = 79, 266). Notably,
the semi-major axis of these asteroids features a trimodal distribution with peaks
at &~ 2.33, 2.67 and 3.15 AU. Asteroids at larger distances lead to a reduced
arrival mass given their prolonged transfer times. Eccentricity and inclination
are on average limited for most asteroids ( 0.150 £ 0.0783 and 9.21° + 6.14°,
respectively) with higher eccentricities and inclinations also leading to a lower
arrival mass. The latter, however, is a slightly biased result given our assumption
of the 0° inclination of the target Dyson ring. The initial mass distribution

seems to be independent of semi-major axis, inclination and eccentricity, with
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Figure 2: Detailed relationships between critical orbital elements, (initial) mass and arrival
mass at the optimal station assuming a Dyson radius of 1.29 AU at 0° inclination. Only

asteroids arriving with at least 10° kg are shown (N = 79, 266).

an average of 6.71 & 5.21 - 103 kg. The majority of asteroids feature a smaller
mass with only 25.9% having a mass greater than 10** kg. The arrival mass
is on average 1.52 4 1.38 - 1013 kg and shows a clear relationship to all other
displayed parameters and its distribution has a higher kurtosis compared to the
initial mass distribution. Only 2.8% of all asteroids have an arrival mass larger
than 5 - 10 kg.

In summary, we deduce the following insights from our analysis: First, having
a method to reliably estimate transfer time T' and thus arrival mass mg.(ap)

is essential for any high level strategy of asteroid selection. Second, the dataset
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of asteroids can be reduced considerably if focus is given to the long tail of
asteroids providing higher arrival masses. Finally, constructing a Dyson ring
of small radius (e.g. close to the minimum possible of 0.65 AU) results in a
relatively poor payoff, as already at 1.29 AU further out asteroids bring in

comparatively little mass.

3. Mother Ship Trajectory Design

3.1. FEarth-to-Asteroid and Asteroid-to-Asteroid Transfers

The task of each mother ship is to depart from Earth and deploy a number of
ATDs (Asteroid Transfer Devices) within a limited mission time of 20 years. As
such, the Earth-to-Asteroid (E2A) and the Asteroid-to-Asteroid (A2A) transfers
are basic building blocks for the assembly of a trajectory. While the problem
statement allows for up to four impulsive velocity changes between transfers, our
search strategy is based on the rapid optimization of three-impulse legs, con-
taining a departure, deep space and arrival impulse. The three impulse strategy
was deemed, at this point, to be a good compromise between computational
complexity and optimality of the resulting transfers. In hindsight, since most
optimal transfers requested anyway only two impulses, the whole mother ship
design could have been simplified considerably.

For any given target asteroid, the E2A optimization problem is defined as

follows:

find:  to, T, Vins, u,v,n (11)

to minimize: AV
where t; is the starting epoch, T' the transfer time, Vi, is the relative space-
craft velocity at departure and u and v are angles indicating the direction of
departure. Following the competition setup, Vips is discounted by 6km/s but

can be higher to allow for faster transfer times. After this departure impulse,

the mother ship is propagated for nT' towards its initial direction until another
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impulse can be applied (deep space maneuver). From there, a Lambert arc con-
necting to the target asteroid is constructed and the final impulse is adjusted
to match the asteroid’s velocity up to 2km/s for the deployment of the ATD.
Following the deployment of the first ATD, the starting epoch, position and
initial velocity of the spacecraft is fixed for the following transfer. Thus, the A2A

optimization problem has one less decision variable, but is otherwise identical:

find: T, Vips, u,v,m (12)
to minimize: AV

During our tree searches, we solve millions of the above defined optimiza-
tion problems on the fly with jDE [15], a self-adaptive differential evolution
algorithm.

The GTOC 11 problem statement does not give any explicit constraints
on the maximum AV one mother ship can provide, but the objective function
punishes excessive use of it. Thus, the typical trade-off between total transfer
time and AV needs to be taken into account. For the basic transfers, our focus
is solely on minimizing AV (i.e. the sum of all impulsive velocity changes over
the three possible impulses) while keeping an upper bound (for our submitted
solution of 380 days) on T. As we show later on, our Lazy Race Tree Search
is designed to assemble high ranking long chains of asteroid transfers and thus

minimizes for the sum of all T accordingly.

3.2. Improving the Edelbaum Approzimation

Eq. shows that the arrival mass of an asteroid depends largely on its
transfer time 7. A rough estimate 7' of T' can be obtained by using an Edelbaum
approximation for low-thrust time-optimal trajectories if we assume circular

orbits [16]:

AViotal = \/Vai.t + V2 — 2V, Vi cos [(7/2) Ad) (13)
- A‘/;fotal

T = 14

g 14

13
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Figure 3: Error distribution across the test set for the Edelbaum approximation (average ~ 60

days) and the learned corrected Edelbaum approximation (average error is ~ 30 days)

where Vgt = /1) aast, Vst = \/ 1t/ ast are the circular velocities at departure

and arrival, Ai = |ig —i4s¢| the desired inclination change and I" the low-thrust
acceleration. While 7" is fast to compute, it neither accounts for the eccentricity
nor the argument of perigee of the departure orbit, resulting in an error 7% — T
with regards to the optimal 7™ of the phase-free transfer as given by the solution
of the corresponding OCP as given by Eq.@. The fact that a sufficiently large
population of such problems can be constructed and solved independently in
parallel, allows us to apply supervised machine learning.

In particular, we are interested in regressing the error of the Edelbaum trans-

fer time 7°:

T -T = f(ast7 Aqasty iasta eastawast) (15)

For this purpose, we generated a database of 375000 solved optimal control
problems by sampling ag; uniformly at random within [0.9,1.4] AU and select-

ing asteroids randomly from all 83453 available candidates. The values used
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to bound ag try to bracket as closely as possible our intuition on its optimal
value and were not chosen following a rigorous approach. 250000 instances
were used to train a multi-layer perceptron of five hidden layers of 50 neurons
with ReLU activation functions. The remaining instances were used to evaluate
the performance of the corrected Edelbaum approximation. Figure [3|shows the
comparison between the uncorrected and our corrected Edelbaum approxima-
tion. As the decrease in error allows for more accurate predictions, we apply this
improved approximator (denoted by T, in the following) to our tree search in-
stead of the original Edelbaum estimation, reducing its error in almost all cases.
The impact on the run time of the tree search is negligible, as the inference of

the neural network (once loaded into memory) is fast.

3.3. Lazy Race Tree Search

The Lazy Race Tree Search (LRTS) is a high level search strategy addressing
combinatorial decisions for trajectory optimization problems. It is best under-
stood as a variant of the widely known beam search [I7, [I8], which itself is
a generalization of the basic greedy search paradigm. In a greedy search, one
would grow a chain of asteroids one by one by selecting only the best asteroid
(according to some ranking criterion) at each step. However, for the asteroid
selection problem, an optimal selection within each step does not imply opti-
mality of the complete chain, i.e. Bellman’s principle of optimality cannot be
applied. Consequently, a greedy search will almost always be suboptimal.

Beam search improves on the greedy search by considering not only the
single best solution, but by keeping the g best next asteroids saved inside a
search tree structure, where g is sometimes called “branch-factor” or “fanout”.
If one would allow this search tree to simply keep on branching, a chain of length
k would grow exponentially (i.e. k%) which is why the beam search additionally
limits the number of partial solution at each level of the search tree by the beam-
width parameter b. In other words, each level of the tree prunes all intermediate
solutions down to the b best. This means that the search tree of a beam-search

for a chain of k asteroids requires at most k- b- g evaluations, making it efficient
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to store and compute in practice while not being overly greedy.

The LRTS improves on the beam search concept by defining fair ranking
criteria that lead themselves naturally to problems where ongoing time is an
important aspect. It was developed and deployed successfully already during
the GTOC 6, which required the assembly of a long multi-leg flyby tour around
the Galilean moons [I9]. Similarly to this challenge, our goal is the assembly
of long asteroid chains with high arrival mass while maintaining a low AV. To
achieve this goal, LRTS incrementally builds a search tree by expanding and
pruning of nodes until the total mission time is exhausted. Each node in the
search tree constitutes a chain of transfers beginning from Earth and visiting a
number of asteroids aq, ..., ay.

The specialty of LRTS is that it is not restricted to comparing solutions
based on their chain length like a traditional beam search would do. Instead,
nodes are ranked within a number of s time-slices, beginning with the earliest
time-slices (i.e. with the nodes that are “slowest” in the current race). The
ranking of each node is computed by a variation of the objective function given
in Eq. that ignores the bonus component and assumes ten identical mother
ships:

J(ay,... a) = M. 3 (16)
a%, - (14 Ay;Tetal /50)

where M, is the sum of all expected arrival masses from all collected asteroids

assuming a transfer time computed by the improved Edelbaum approximator. If
the number of nodes within a time slice exceeds a certain beam width parameter
b, the lowest ranking nodes are pruned. Thus, only the b highest ranked nodes
are expanded further into the future.

Given a node with asteroid sequence aq,...,ax, the expansion (or branch-
ing) step of a node expands the sequence by another asteroid api1. For that
purpose, the final conditions of arrival at aj are considered and the orbital
phasing indicator [20] is computed to determine a distance from aj to all un-

visited candidate asteroids. For a given fan-out parameter g, a kd-tree [2I] is
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Figure 4: LRTS working on time-slice AT;. The lower ranked nodes are pruned, the b = 2
highest ranked nodes are each expanded in g = 3 new nodes (bold and blue), sorted into
different time-slices. The numbers inside the nodes correspond to the visited asteroid sequence.

Note that LRTS ranks sequences of different length within the same time-slice.

constructed to preselect the 2¢ highest ranking asteroids according to this in-
dicator. For each preselected asteroid candidate, we then construct and solve
an A2A-optimzation problem (see Eq.(12)) to determine the necessary AV and
transfer time (asteroid to asteroid) for this leg. Additionally, we use the im-
proved Edelbaum approximator to estimate the transfer time T, of the asteroid
to the ring station for a pre-defined semi-mayor axis ap, resulting in an estimate
of its arrival mass. This allows us to rank all 2¢ candidates according to their
improvement on J’. Subsequently, only the best g new nodes are inserted in
their corresponding time-slice of the search tree and the rest is discarded. Thus,
expansion and pruning are both guided by J’, which takes all important factors
of the original objective function into account. The lazy race aspect of ranking
on time-slices assures a fair comparison which is unbiased by the length & of

the corresponding asteroids chains, which is not necessarily correlated with the
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objective function. Figure [4] shows conceptually how LRTS operates for one
slice of time. LRTS terminates if there is no node in the search tree left that
can be expanded, as the transfer time to the next asteroid would be outside the
mission time. After termination, the highest ranking nodes according to J’ are
extracted from the search tree, each of them describing a valid and complete

mother ship trajectory.

3.4. Mother Ship Ensemble Selection

Considering a large amount of possible mother ship trajectories and their
corresponding sequence of visited asteroid, the likelihood of having the same
asteroid in two or more of these sequences is naturally increasing. If one would
select two or more of such sequences visiting the same asteroid at different times,
it would violate the validity of the solution according to the problem statement.
In fact, the asteroid in question might not be even at the same position when the
second visit occurs, as it could already have started moving towards the stations
and thus altering its orbit. To circumvent this issue, our ensemble selection is
built incrementally by only adding asteroid sequences that are pairwise disjoint
to previously selected sequences or that can be fixed (by removing a double
visited asteroid from one conflicting sequence) without sacrificing too much of
(expected) J.

Formalizing this idea, we model every single mother ship trajectory as a set
S; ={a1,...,a} of asteroids. The problem is now to find a collection of 10 such
sets S = {51, ...,S510}, to which we refer to as mother ship ensemble, such that
the expected J(S) is maximal while S is pairwise disjoint, meaning S; N S; = 0
foralli, j € {1,...,10}. Assuming a large set I of many possible trajectories
S;, this problem becomes quickly intractable, as it is closely related to the NP-
complete maximum independent set problem in graphs. More precisely, if we
model all S; as nodes in a graph and connect all S;,.S; for which |S; N.S;| > 0
holds, the problem is equivalent to finding a 10-independent set with maximum
J.

Consequently, we decided to find our mother ship ensemble by a greedy
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Algorithm 1 Mother ship ensemble selection heuristic
Require: Jinit7 (S,U = {Sl, 52, S3, .. }

Jr < Jinit
S=10
while |S] < 10 do
P+~ {SelU\S|J(S) >J:}
SR < uniformly at random from P
if S;NSr =10 for all S; € S then
S+ SU{Sg}
elseif | |J SNSk|=1 then
a+— |J SNSgr > a is a single asteroid
Sy ¢S\ {a}
S’ + 8 removing a from conflicting trajectory in S

if Z ‘{Si(sl)| > Jtr or Z J,(S) > Jtr then

SeSU{SL} + SeS'U{Sr} IS+
it > &> > L5 then
SeSU{s4,} SeS'U{SRr}
S+ SU{Sy}
else
S+ S U{Sr}
end if
end if
else
Jo—J.— 0 > § is a small constant
end if
end while

heuristic, which incrementally builds S by sampling and combining random
S; € U. Since our goal is to maximize the expected J of the whole ensemble,
we bias our sampling on a slowly decreasing threshold value J, which limits
possible candidates at the early phases of the algorithm to comparatively high

J’ (oversampling). Furthermore, if the current ensemble S and S; only overlap in
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one asteroid a, we check whether removing a from either .S; or the corresponding
S; € S would be feasible, and if so, whether the average expected J' from
this fixed ensemble would be above J., in which case we include S; into S
and proceed. Noticeably, this type of single-asteroid removal is a feature of
our heuristic which goes beyond the above theoretical independent set problem
formulation, but also requires some non-negligible time for reoptimization of

trajectories. Algorithm [I] describes our heuristic in pseudocode.

4. Ring Building Pipeline

Following the construction of ten mother ship trajectories (a mother ship
ensemble) in the previous section, the starting point of our ring building pipeline
is a corresponding set of Ny, asteroids A = |J S and their earliest possible
activation epochs t3¢ i = 1..N;o;. The pipelilfg i)roceeds through three steps:
the computation of optimal ring parameters, the optimization of the phased
asteroid transfers and the scheduling of their arrival to the target stations. The
results of these steps are, correspondingly, the exact orbits of the twelve Dyson
ring stations, optimally-phased transfer trajectories for each asteroids and a

set of construction time windows for each of the twelve stations, resulting in a

complete solution for the GTOC 11 challenge.

4.1. Computing the Ring Parameters

The competition requires the orbit of the Dyson ring to be circular ep = 0,
but leaves its semi-major axis (and radius) ap, inclination i p and right ascension
of the ascending node Qp free (as well as a starting station phase ¢ p which we
decided to set and keep to zero). Following the objective function Eq., our
design goal is to select these free parameters to allow favorable (i.e. short and
well-phased) transfers for all activated asteroids to increase M,,;, while also
reducing ap as much as possible. A precise computation of M,,;, (and thus
a direct optimization for J) is prohibitive at this point, as we would need to

know the exact transfer times for each asteroid and a (potentially optimized)

20



schedule for each station. However, this information becomes only accessible to
us at the end of the pipeline and not at its beginning. Consequently, we define an

approximate objective function J under the following simplifying assumptions:

e Instead of the actual phased transfer times of each asteroid in A to any
given station of the Dyson ring, we use the corrected Edelbaum approxi-
mation described in Section as a phase-less substitute, denoted by T ;

in the following.

e Only asteroids in A capable to deliver a non-zero arrival mass to any
station before the final epoch t; are relevant for the ring construction.

Thus, we define a subset A, C A of relevant asteroids as followed:

Ae = {Z cA | t,iwt +Te,i <ty and mo,; - (1 — - Teﬂ') > 0}

e Although A, is not necessarily equal to A, we still assume the complete
AV required for visiting all asteroids 4. Thus, the potential decrease in
AV by re-optimizing the mother ship trajectories to only visit the relevant

asteroids A, is not accounted for at this point.

e Imbalances in the mass-distribution of the stations are also not accounted

for. Instead, we assume that the maximum deliverable mass

Mot = Z mo,i(1 —a-Te;)
1€A.
is achieved and equally distributed so that each station receives a mass of

Mo /12.
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Given above assumptions, we define the following optimization problem:

find: aD,iD,QD
> moi(l—a-Te;)
1€EA.

10
ap 3 (1+ AV /50)*

to maximize: J =

subject to: 0.65 <ap <5
0<ip<m
0<Op <27
During the competition, we constructed and solved multiple of these opti-
mization problems by Co-variance Matrix Evolutionary Strategy (CMA-ES) [22],
allowing us to fix the orbital parameters of the ring for the subsequent steps of

our pipeline.

4.2. Optimally-phased Trajectories

Given the orbital parameters ap,ip and Q2p of the Dyson ring stations from
the previous pipeline step, we now seek to find efficient transfer opportunities
for all asteroids A to all of the twelve target stations. These are trajectories
that reach a station time-optimally when the arrival epoch is left free. In this
sense, we refer to them as optimally-phased trajectories. Every asteroid should
preferably travel along one of these trajectories to its assigned station within
the corresponding station building window, as this will ensure an efficient use of
its mass. Since the station building windows will be assigned later, we assume
for each asteroid ¢ € A an arrival interval of [t¢“*,¢y], where ¢t denotes the end
of the whole mission. Thus, given this interval, the task is to find all the local
minima of the optimization problem stated in Eq. with respect to each of the
twelve target stations.

We will formally collect these transfers in a matrix M, whose 4, j entry is a
set (tx, my), k = 1..K,; containing all K;; epochs ¢; at which the mass my, from
asteroid ¢ can be brought to the station j using an optimally-phased transfer. To
compute M efficiently, we make use of the following trick: In a first step, we find

for asteroid ¢ a single optimally phased transfer to station j = 1. This is done by
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Figure 5: Each dot represents an optimally-phased transfer opportunity (marking its arrival
time) for an example asteroid at a = 2.32, e = 0.031 and ¢ = 1.14°, earliest possible activation
time 5.3 years after mission start. The blue vertical lines mark the end of the mission and
the earliest possible transfer opportunity within the mission time frame. The Edelbaum
approximated transfer time for the particular asteroid shown is T ; = 982.5 days, while the
actual minimum transfer time is T,in,; = 990 days and the highest is T,q4,; = 1088 days. A

brighter color indicates a qualitatively higher arrival mass at the corresponding station.

restricting its arrival time window [t;, 7] to the interval [tact t2¢t + 6T, ,;], using
the corrected Edelbaum approximation T ; presented in Section and some
slack § > 1. We denote the time of this transfer by T;. After determining T; by
solving this OCP instance, all other transfers can be found by solving similar
OCPs, which can now be constructed by exploiting an apparent periodicity
in the solutions space. This periodicity is visualized for an example asteroid
in Figure While the periodic structure depends on the orbital elements of
each asteroid and becomes less linear and predictable for higher inclinations or
eccentricities, it nevertheless is strong enough to infer excellent initial guesses

for the solvers to use.
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The initial guesses are constructed by computing the synodic period Ty, ;
between the orbit of asteroid i and the Dyson ring orbit. Given the actual
transfer time T; as solution from the first OCP, all other solutions from asteroid
¢ to the first station j = 1 can be found by adding multiples of Ty, ; and
bracketing the arrival window [t;, ] to narrow time intervals around these
points:

[t(iwt + ,-Ti + k- Tsyn,i — g, t;‘wt + E + k- Tsyn,i + 5}

for all £ that allow us to remain within the mission time. To find the transfers

from ¢ to all other stations, we followed a similar procedure, by adding an

Tsyn,i
12

additional offset of j - for every station j = 2,...,12 to the bracketing of

the arrival window.

4.3. Ring Building Schedule

Following the preceding generation of M, it remains to select for each as-
teroid, which of the many possible transfer opportunities it ultimately should
take. This problem is closely related to the classical combinatorial assignment
problem [23], where asteroids can be thought of as agents and stations as tasks.
However, additional complexities arise in our case: the largest constraint is that
only a single station can receive asteroids at a time. Formally, we define a set
of receiving time windows W = {(W1 begin, W1,end); - - - » (W12, begin, W12,end) } for
each of the twelve stations, where for one station j the earliest and the latest
epoch at which it accepts incoming asteroids is described by W pegin and W ena
correspondingly. Furthermore, we require that there is no overlap between any
pair of time windows and that a gap of at least 90 days is left between tem-
porally consecutive windows, as demanded by the problem formulation of the
challenge.

Given that the AV/°'% and ap component of J (overall objective function,
see Eq.) are fixed at this point during the pipeline, the task of the ring build-
ing schedule remains to solve the assignment problem and determine a valid
set of time windows W such that the last important component M,,,;, is maxi-

mized. For this purpose, we model the scheduling task as a bi-level optimization
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problem: The outer level problem encodes the intervals of a candidate window
allocation W while the inner level solves the corresponding assignment problem
using M constrained by W.

For the outer level, we deploy a simple differential evolution solver to find
optimal W, guided by M,,;, (the solution of the inner optimization problem)
as an objective. For the inner level problem we deploy a modified Hungarian
algorithm to find a solution to the specific instances of the constrained assign-
ment problems. In the following, we describe the necessary steps of the latter

procedure in detail.

4.4. Inner Level Problem: Path-Based Refinement

Given the matrix M and a time window allocation W, we create a filtered
matrix M’ by only allowing transfers from M that arrive at their destination
within the time windows defined by V. Thus, an entry in M’;; might be empty
if for asteroid ¢ no arrival to station j within (W begin, Wjend) is available.
Should there be multiple arrivals available, we select the transfer that allows for

a maximum mass to be delivered. More formally, M’ ij = My, with

k = argmax((tg, mr) € Mij | W, begin <tk < Wi end) (18)

mg

Consequently, for each asteroid-station pair, at most one transfer opportu-
nity is left in M';;. The problem remains to decide however, which asteroid will
go to which station, i.e. which of the asteroid-station pairs to select without
violating the constraint that one asteroid may be only assigned to one station.

We model this problem as a weighted bipartite graph, with all asteroids on
one side, all stations on the other side and an edge between an asteroid ¢ and a
station j if 4 can reach j with non-zero mass. The weight of the edge ij is the
mass that asteroid ¢ can deliver to j, as given by M/;;.

Finding an optimal asteroid-to-station assignment is then equivalent to find-
ing a matching in this graph which maximizes the mass arriving at the minimum

mass station. Figure[6a]illustrates such an assignment graph for a simple exam-
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Figure 6: Bipartite graph of a simple asteroid to station assignment problem. Six asteroids
are assigned to three stations, each edge corresponds to a possible transfer. Solid lines signify
a matched edge (i.e., a selected transfer), dashed lines an unmatched edge. Figure @ shows
an unbalanced assignment: Station 2 has only one asteroid, and asteroid 1 is free but cannot
be assigned to it, as it has no possible transfer. Figure@ shows an augmenting path, drawn
in thick blue lines, alternating matched and unmatched edges. Figure [6dshows the improved

solution: Switching matched and unmatched edges on the augmenting path.

ple of six asteroids and three stations, assuming equal arrival masses for each
transfer.

While for a classical assignment problem the sum of the weights of the match-
ing is to be maximized, our objective is to maximize the minimum total weight
over all stations. This difference makes the problem NP-hard, as the multiway
number partitioning problem [24], specifically maximizing the smallest sum, can
be reduced in polynomial time to itEl

Consequently, finding an exact solution for large instances of the asteroid

assignment problem is prohibitive. Thus, we deploy a heuristic inspired by the

1Sketch of proof: Given a k-way number partitioning problem with a multiset S of numbers,
create k building stations and one asteroid for each number s; € S, with a mass equal to s;.
For each value m € R, there is a partition of S into k subsets with sum at least m exactly if
there is an allocation of asteroids with the minimum-mass station having a mass of at least

m.
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Hungarian algorithm [25] for the assignment problem.

Given an assignment graph G, we define an alternating path in G to be
a connected sequence of edges, alternating between matched and unmatched
edges. Figure[6b|shows an alternating path of length k = 4: station 2 «+ asteroid
2, <> station 1 <> asteroid 1. Switching all edges from assigned to unassigned
and vice versa yields another valid assignment graph, shown in Figure We
define the gain of a path with respect to the cost as the difference in value
caused by applying it. Our approach for improving our assignment consists
of repeatedly finding and applying augmenting paths with positive gain, as
described in Algorithm [2|

Algorithm 2 Path-based Refinement of asteroid-station allocation

Require: transfer matrix M, time windows W, maximum path length &, [initial
assignment]
M’ + filter transfers in M by windows W
G «+ create assignment graph from M, setting all edges to unmatched
for asteroid-station pair (4, 7) in initial assignment do

mark edge in G as matched

end for
while improvement found do > Main Loop
for station s do > Sorted by increasing mass

paths < generate alternating paths of length k, starting from s
gains <— calculate gains of all paths
end for
if maximum gain > 0 then
apply path of maximum gain to G
end if
end while

return assignment from G

Regarding this algorithm, there a few things to note: First, since the num-

ber of paths of length k£ grows exponentially, the running time is exponential
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in k as well. In practice, we observed that the increase in running time for
any k > 4 does not justify the improvements in our objective function. We
thus limit the path length k& for this step of our pipeline to k& = 2 for use in
the differential evolution, and k = 4 for post-processing refinements.Secondly,
the algorithm benefits from being bootstrapped by an initial assignment. We
construct this initial assignment by deploying a greedy scheduling algorithm,
described in Algorithm [3] Given an initial target mass m, the greedy schedul-
ing incrementally increases the mass of all yet unconstructed stations by always
selecting the earliest possible arrival opportunity. Once a station j accumulates
a mass larger than m, it is considered constructed and we can infer a construc-
tion time window (W begin, Wjend) by its earliest and latest arriving asteroid.
Once a station j is constructed, all asteroids arriving in its time window are
fixed to the station and the accumulated masses in the remaining stations are
set again to zero as only one station can be build at a time. After adding the
gap of 90 days to W end, we proceed to fill up the remaining stations using
the earliest arrival of the yet unassigned asteroids. The algorithm terminates
once all twelve stations are successfully constructed (in which case the minimum
mass station has a mass of at least m) or if no more assignments can be added,
potentially leaving stations unconstructed or with low accumulated mass. To
avoid the latter outcome, the target mass m needs to be set conservatively, i.e.
by increasing m in small amounts and restarting the greedy scheduler until the

best greedy assignment is found.

5. Results

5.1. Mother Ship Tree Searches

Due to the time limitations of GTOC 11 we manually balanced the various
hyper-parameters of our LRTS during experiments in order to quickly generate
a large collection of feasible single mother ship trajectories of high J’. The most
common choices for beam-width were b € {10, 20, 30}, for fanout g = {5, 10,20}
and ap € {1.2,1.25,1.3,1.35,1.40} AU. The time of flight for each A2A-leg
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Algorithm 3 Greedy scheduling

Require: transfer matrix M, target average mass m
for (tx, my) = M, chronologically do
add my, to mass(j)
add asteroid i to A(j)
advance time to tj
if unconstructed station j with mass(j) > m exists then
fix asteroids A(j) and construct station j
determine (W; pegin, Wjend) by earliest and latest arriving asteroid
reset A(l) = ) for all stations [ that still need construction
reset mass(l) = 0 for all stations [ that still need construction
exclude station j and all asteroids i € A(j) from M
advance time to W ¢ng + 90d
end if
end for

return assigned asteroids A(j),7 =1,...,12 and time windows W
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was bounded by 380d and for the initial E2A-leg by 480d. Out of all available
asteroids, we computed the arrival mass mg,(ap) for a fixed ap using the
improved Edelbaum approximation and considered only asteroids above the 0.9-
quantile as valid targets. The length of a time-slice was fixed to 91.3125d, which
amounts to a total of 80 time-slices for the whole mission duration. Executing
the tree search in parallel on our servers and a high performance computation
cluster allowed us to generate 145 000 raw single mother ship solutions, of which
we selected the 7000 best (according to J') for further optimization.

Given our approach of constructing the mother ship trajectories leg by leg
using the simplified three-impulse model (see Section, the AV requirements
still had potential for improvement by local optimization starting from the full
asteroid sequence (without altering it). For that purpose, we deployed the se-
quential least squares programming (SLSQP) solver from Python’s scipy library
for 10 iterations on each trajectory. Obtaining lower AV resulted in a new or-
dering of the 7000 trajectories according to J’, which constitutes the set U
for the following mother ship ensemble selection. Due to its randomness, we
executed Algorithm [T] multiple times to generate promising mother ship ensem-
bles. Figure [7] shows the final ensemble, which was part of our highest scoring
swluobmission. In total, this ensemble collects 301 asteroids with a DV-factor

S (1+ AvTetal /50)% ~ 19,1269,
k=1

5.2. Ring Building Pipeline

Following the steps of the pipeline, we determined a station ring radius of
ap = 1.3198 AU, an inclination of ip = 1.4282° and a right ascension of the
ascending node Qp = 104.4039° by solving the optimization problem outlined in
Eq.(17) using Co-variance Matrix Evolutionary Strategy (CMA-ES). The phase
¢1 of the first station was not optimized and set to 0°, resulting in a general
phase of ¢; = 30° - (j — 1) for all stations j =1,...,12.

In a next step, we constructed for each asteroid of the mother ship ensemble
a first transfer to the first station j = 1 as described in Section [I.2] The

resulting OCP (compare Eq.) is solved by randomly initializing the Position
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station. Following this procedure, additional 14955 OCPs were generated and
solved in parallel on our server equipped with 2xAMD EPYC ROME 64-CORE
7702 3.35GHZ CPUs, which can solve this amount of OCPs in less than one
hour. The resulting transfer matrix M contained 15256 transfer opportunities,
approximately 4 for each asteroid-station pair (more or less depending on the
activation epoch and orbit of the asteroid in question).

Following the construction of the matrix M, the greedy algorithm described
in Algorithm [3| was used to bootstrap the ring schedule optimization. Given
Mimaz = 1.963-10'* kg to be the highest mass among all asteroids of the problem
description, we assigned a starting mass of m = 9m,4, to the greedy algorithm
and increased m by steps of Am = 0.05m,q,. The highest m for which the
greedy scheduler still found an equally distributed balance was m = 9.5mqz-
Given the assignment from the greedy scheduler and its time window alloca-
tion W, the bi-level optimization problem as described in Section |4.3| was con-
structed. The outer optimization problem was solved deploying an asychronous
island model with three islands, each with a population of size 10 initialized by
W. The modified Hungarian algorithm (Algorithm [2) was restricted to paths
of length k& = 2 for solving the inner optimization problems, returning M,,;, as
fitness. Thus, for the outer optimization problem, a differential evolution algo-
rithm modified W by selecting the individuals of high M,,;, in the population
for recombination and propagation to the next evolutionary generation.

Since this fitness function is costly to evaluate (as it involves solving the
asteroid assignment problem) we could run differential evolution for ten gener-
ations only, which nevertheless was sufficient to improve M,,;,. After this step,
we applied some post-processing refinements to the best found solution of the
assignment problem by running Algorithm [2| with path lengths of kK = 3 and
k = 4. Overall, the initial minimum station mass of m = 9.5m,,4, constructed
by the greedy scheduler could be improved to m = 10.24m,,,4, which is our final
Mpin.

Everything taken together, the parameters of the solution that our pipeline

produced are summarized in Table Our server finished this computation
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ap [AU] 1.3198
ip [deg] 1.4282
Qp [deg] 104.4039
Mypin [kg] | 2.0125 1015
Niot 301
J [ 6359.7249

Table 1: Characteristics of the ACT&Friends’ final submitted solution to the GTOC 11
challenge, ranked second place in GTOC 11.

in about 2-3 hours with the majority of time spent on OCP solving and the
optimization loops for the scheduling problem. The computational cost depends
largely on the parallelization capabilities of the hardware and is thus not easily
quantifiable. Our overall score of J = 6359.7249 (not accounting for the bonus
factor B) allowed us to place second in GTOC 11. A short animation showcasing
the trajectories for the construction of our Dyson ring can be found online [26]

alongside the winning solution of Tsinghua university.

6. Conclusions

The presented work of this report was developed with the goal in mind to ob-
tain the highest possible rank during GTOC 11. Given the fiercely competitive
nature of recent GTOCs, our team was forced to innovate on our techniques,
which would not have been sufficient by themselves. One innovation was the
addition of machine learning to improve accuracy and provide better informed
decisions.

As numerous OCP problems are typically encountered during GTOCs but
also for complex trajectory optimization tasks in general, it is of importance
to utilize optimal solutions not only directly (i.e. to advance a combinatorial
search) but also indirectly, by building databases for machine learning. Distill-
ing a model to correct the error of the Edelbaum approximation for example

enabled mayor improvements for our tree search algorithms, but was also es-
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sential for multiple independent steps of our ring building pipeline, due to the
strong relation between T, and M,,;,. Considering the difficult fitness land-
scapes of the OCP problems involved, rapid deployment of fast evolutionary op-
timization techniques are still essential for success. While linking small building
blocks of evolutionary optimization is standard practice to solve combinatorial
problems via tree searches or ant colony optimization, an additional innovation
described in this report was the application of the modified Hungarian algorithm
as part of an evolutionary outer loop. This provides a fusion of traditional as-
signment /scheduling algorithms with techniques from evolutionary optimization
which turned out to be highly effective.

Although we might still need a few more centuries to see something like the
Dyson ring become a reality in our solar system, the current trends regarding
infrastructure in space are already visible. Consequently, one may safely assume
that scheduling and planning problems similar to the GTOC 11 challenge will
only increase in relevance and thus provide a new and worthwhile opportunity

to study trajectory optimization at larger scales.
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