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Abstract. A main characteristic of crowdsourcing software develop-
ment (CSD) is the complexity of tasks and skills required by workers
to achieve successful software crowdsourcing. The tasks proposed to the
crowd in CSD are checked to ensure they are manageable and achievable.
In general, individual tasks come from general goal-oriented projects.
There are practices for breaking down software projects into manageable
tasks, known as task decomposition. This study identified task decompo-
sition techniques in software engineering, particularly in the context of
CSD. Then, we defined the experienced developers who lead the requester
in decomposing the project, preparing tasks, and reviewing submissions.
This study explored and addressed decomposition approaches in CSD.
Next, we selected projects in TopCoder to identify the task decompo-
sition process in the CSD context. Finally, we concluded with future
research directions for investigating decomposition approaches and their
effects in the CSD context to ensure successful crowdsourced software
projects.

Keywords: Crowdsourcing Software Development · Software Decom-
position · Tasks Decomposition · Crowdsourced Software Project.

1 Introduction

The power and potential of crowdsourcing have been demonstrated in multiple
fields using various statistical tools. Moreover, affordable, high-quality products
and solutions should be created from diverse, experienced backgrounds to solve
problems and fulfill the owner’s needs. “Crowdsourcing is the act of taking a
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job traditionally performed by a designated agent (usually an employee) and
outsourcing it to an undefined, generally large group of people in the form of an
open call” [6]. CSD is derived from crowdsourcing ideas through the proposal
of software tasks such as developing, testing, and bug fixing in an open-call
format [18, 14]. In some circumstances, CSD is more appealing to developers
and companies. CSD reduces costs and improves deliverable quality through
reducing defect rates [11].

On CSD platforms, the requester can ask for assistance in preparing and
managing tasks from a pool of experienced workers. These experienced work-
ers, known as copilots in TopCoder, improve the task description, reward, and
communication with other workers to ensure the success of the task or project.
Workers register for tasks to submit artifacts. Moreover, in TopCoder, submis-
sions from the crowd are assigned scores out of 100 points. If there is no submis-
sion to the task, it is labeled as a failure, also known as task starvation [8]. If
there are submissions with scores less than 75, the tasks are marked as a failure,
and the task is canceled because of the low quality of the submissions. If the
task submissions have a score of 75 or above, the top submissions are selected
as winners, and a reward is given to the top submitters. Moreover, the copilot
receives a separate award for guiding the requester and crowd to successfully
completing the task. The CSD process using copilots is illustrated in Fig. 1.

Various studies have examined the role of copilots in the CSD context. A
significant role of copilots in CSD projects is task decomposition, which breaks
down the project into a set of microtasks to ensure deliverable software qual-
ity. However, there are some conditions and trade-offs in choosing appropriate
strategies for decomposing a project [20, 12, 17]. On the one hand, efficient task
decomposition for a software project requires detailed specifications to capture
the project’s requirements. On the other hand, it leaves room for innovation
from the crowd [11]. Hence, The detailed decomposition can increase overhead
communication, and coordination with workers [13]. Moreover, in addition to the
accurate description of the task, decomposed tasks should have limited interde-
pendences to ensure success [21]. Therefore, methods for efficient task decom-
position in the CSD context should be identified and examined. To this end, we
identify approaches used in task decomposition to build a systematic approach
that accelerates the CSD process and its adoption for software projects.

2 Background

This section examines software decomposition, task decomposition practices used
in software engineering, and various decomposition terminologies, such as cohe-
sion, coupling, and horizontal and vertical decomposition. Next, we highlight
the main tasks of the copilot, such as task preparation and decomposition. The
following is a background discussion of various software-task decomposition con-
cepts and the role of the copilot in CSD.
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Fig. 1. Copilots involvement in the general CSD workflow.

2.1 Software Decomposition

The goal of software engineering decomposition is to reduce complexity [1]. The
design of complex systems involves three critical structures [15]. 1) The module
structure assigns an individual programmer or team to closely related programs,
where the module is a group of decomposed programs. 2) For the users of the
structure, the components are part of the modules. 3) The process structure
decomposes runtime activities, known as a process. There are no direct relation-
ships between the modules and process, which is challenging to identify. During
task decomposition, the following criteria must be considered when decomposing
tasks. First, the duplication of tasks should be avoided. Second, the dependency
of project tasks should be identified; for example, if Task 2 depends on the
completion of Task 1, this dependency must be maintained during task design.
Finally, the generality concept in software development is when we can use other
components in various situations without changes, which can be driven to task



4 A. Khanfor

generality. Therefore, we can reuse other similar successful tasks for different
projects in the CSD context.

Cohesion & Coupling The components of task decomposition must be cohe-
sive and coupled. In task decomposition, a high cohesion between different tasks
can indicate their similarity and vice versa. The increased coupling means a slight
change in one subsystem can significantly impact other subsystems. The same
concept can be applied to task decomposition. Thus, tasks with high coupling
and dependency require adjustments to the other tasks.

Horizontal & Vertical Decomposition Decomposition in the Agile method-
ology can be divided into two main types: (1) horizontal and (2) vertical split [5].
Horizontal split is the traditional approach in which each significant feature in
the software is decomposed based on architectural layers. Therefore, the role of
each layer may be assigned to a different individual or team. A significant benefit
of this approach is the building of expertise among responsible specialists based
on the assigned layer. Vertical decomposition involves decomposing a prominent
feature that overlaps a different architectural layer. The breakdown satisfies the
requirement that the development of each component, including construction
and integration into the testing component, must take a few days. Green [5]
stated that the benefits of adopting the vertical decomposition approach could
rely on a simple understanding, more accurate estimation, increasing the feed-
back loop, and noting the progress of a software project. Fig. 2 shows the vertical
and horizontal slices of the client-server architecture.

Decomposition Levels Each task should be labeled according to Cockburn’s
altitude notation, Fig 3, where tasks with too abstract goals are placed at the sky
level, and software goals with no precise ending are placed at the kite level. At
the kite level, CSD task decomposition is more intense. The greater detail of the
functional and sea levels allows developers to complete the tasks in these levels in
a few sittings. At the sub-functional level, each task may not individually indicate
the goal of the software; however, multiple sub-functions can demonstrate the
goal. Therefore, this level is the optimal level for tasks that can lead to higher
parallelism and reduce the dependability of tasks. Finally, the deep-sea level
or shell level should be more detailed and focus on the goal of the task, with
less visibility of the project goals. In Fig 3, illustration of different levels of
requirements description.

2.2 Copilot roles in CSD

Saengkhattiya et al. [16] studied how quality is handled by crowdsourced com-
panies. One such technique involves conducting interviews and questionnaires.
They found that copilots generally act as “middlemen between the task requester
and workers. The copiloting process includes discussions regarding various as-
pects of CSD, such as project planning, pricing, communicating, and writing
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Fig. 2. Client-server Architecture and Vertical Scales Demonstration [5].

task descriptions. Thus, the copilot faces considerable challenges that they must
mitigate and resolve. The authors noticed several runs of testing and individual
assessments performed by copilots that ensured high-quality worker submissions.
Communication among different parties is a challenge in CSD [19]. On the one
hand, having one point of contact, the copilot, with whom the project owner can
communicate is advantageous. On the other hand, this single line of communica-
tion inhibits direct communication between the workers and the project owner,
especially in topics such as how to submit their solutions. Saengkhattiya et al.
[16] reported communication and coordination problems between customers and
copilots; these communication problems lead to copilot changes initiated by the
customer. The copilot can prevent the requester from hearing directly from the
crowd community. In most cases, utilizing copilots increases the overall cost of
the project.

A crucial role of the copilot is to prepare for task decomposition and identify
dependencies among crowdsourced software projects. Farraj [4] proposed con-
cepts that can be employed on a software-driven automated copilot tool based
on a predefined workflow; however, the empirical validation of the recommended
tool was limited. The primary motivation for developing the tool was that copi-
lots might unexpectedly leave a project or mismanage it, leading to its failure
or delays.
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Fig. 3. Illustration of different levels of requirements description.

TopCoder defines a copilot as a member who manages the TopCoder process
for a customer to deliver the requested asset. The copilot controls the crowd’s di-
rection and is responsible for working with the customer at an appropriate level
of detail to convert the business submission into technical requirements [16].
Copilots earn money by successfully completing challenges in three main tracks:
design, development, and data science. Copilots are part of the crowd that applies
for this role and are certified after achieving a set of minimum eligibility require-
ments The evaluation process can be divided into two parts: (1) pre-requisite
requirements, including submitting and winning a specific number of challenges,
in addition to having a certain number of posts in the TopCoder Forums, and (2)
written exams, including writing challenge specifications, estimating budgets and
timelines, and providing strategic feedback to customers. Applicants are evalu-
ated based on the content of their answers and written English skills, which are
necessary for clear communication with customers and the crowd. Furthermore,
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TopCoder continues to monitor copilot performance after the copilot is certi-
fied. While working with an actual customer, TopCoder members evaluate the
copilot from many perspectives, including customer management, community
management, technical skills, communication, and professionalism.

Fig. 4. Copilot contribution in the CSD project workflow.

In Fig. 4, we summarize the roles of the copilot during the project life cycle. In
Step 1, the requester starts the project. During project initiation, the requester
may select a copilot from a pool of copilots. Usually, copilots are matched by
TopCoder (Platform) based on the utilization, availability, skills, and experience
of the copilot for the new project. TopCoder creates a shortlist of possible copi-
lots that satisfies previous criteria from which the project owner can select a
copilot. Next, the selected copilot begins communicating with the project owner
to clarify or discuss the project scope, plan, and requirements, as shown in Steps
2 and 3. The copilot takes the lead in creating tasks and the project timeline
in Step 4, which decomposes different tasks for the crowd. After posting the
task to the crowd in Step 5, the copilot communicates with workers to clarify
the requirements of the created tasks. The copilot monitors the published tasks
and ensures a high level of participation in Step 6. If required, the copilot may
request the platform to announce the tasks to the crowd. The crowd performs
the tasks, and after they submit their solutions, another set of crowd reviewers
examines the deliverables of the tasks in Steps 7 and 8. Finally, in Step 9, the
copilot reviews the submissions to ensure that the project is delivered success-
fully. In some cases, the workers may appeal to the review score, and the copilot
analyzes the submissions and reviews to override the reviewer’s evaluation.



8 A. Khanfor

2.3 Decomposition in Crowdsourced Tasks

CrowdForge [9] proposed a framework to solve dependent and complex tasks
using a map-reducing approach. Turkomatic [10] studied the design of the work-
flow of a task. It provides task decomposition that the requester can change.
Another example is Cascade [2], an automated object taxonomy that generates
labels and selects the best one for categorization. Therefore, it creates highly
parallelized mini-tasks that can be completed in 20 s. Despite these frameworks,
their primary concern is with the MTurk task platform, which are short and
low-reward tasks that do not require specific skills, unlike CSD Tasks. There-
fore, their conclusions can be used but are implied in the CSD task scenario.
Eickhoff and de Vries [3] found that a unique phrasing of the task description
affects outcome quality. Thus, careful task decomposition that considers this
finding will help provide a more robust framework that aids in task decomposi-
tion. Jiang and Matsubara [7] conducted a simulation to decompose a complex
task into mini-tasks using two models. The authors analyzed vertical and hori-
zontal task decomposition simulation results and found that, in general, vertical
decomposition outperforms horizontal decomposition in obtaining better quality
outcomes from the crowd.

3 Methodology

The study has two main objectives. First, identifying whether the decomposition
approach of tasks in the historical CSD project was horizontal or vertical. To
achieve this, we examined historical CSD tasks within projects using the tech-
nology required to accomplish the task. From there, if most of the tasks within
a CSD project use both frontend and backend programming languages for each
task, we conclude that the tasks were vertically decomposed; if a small percent-
age of tasks are denoted as both, and there is a more significant number of tasks
that can be distinguished as frontend and backend, the tasks were horizontally
decomposed. Second, we determine whether the projects selected for this study
can be used to observe the effect of task decomposition on the success rate and
overall success of CSD projects.

The historical dataset was collected from the TopCoder platform from Jan-
uary 2014 to January 2015. It contains 4907 tasks. Of the tasks, 84.3% were
marked as complete, indicating that the code submitted by the workers was
rated, and the requester accepted it. The dataset contains the tasks and de-
veloper information. In each task, the associated metadata describe the task,
including the task ID, title of the task, start dates for registration and submis-
sion, the end date of submissions, task type, and task description. Each task has
several registered workers, and several submissions, and depending on whether
it is completed, it is assigned a success or failure status. TopCoder defines a
“completed” or a successful task as one with a submission with a score of at
least 75 out of 100. If a submission has a score lower than 75 or there are zero
submissions, the task is marked as “canceled.”
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4 Results

We analyzed the types of tasks based on these technologies. We observed that
there were 75 programming languages or frameworks in the proposed tasks, for
example, PHP, iOS, and Node.JS. Of the identified technologies, 23 are used
for front-end development, whereas 61 are used in back-end development. Note
that 23 and 61 add up to more than 75 technologies, which is because some of
the technologies can be used for both frontend and backend development. This
helps us distinguish which type of decomposition is used for the tasks proposed in
TopCoder. Fig. 4 shows the percentages of frontend and backend tasks. From the
figure below, we can conclude that Project 5104 is horizontally decomposed. For
Project 7424, the frontend and backend tasks represent the highest percentage
of tasks in the project. Therefore, this project was vertically decomposed.

Fig. 5. Percentages of Task Type in 6 Projects and the Overall Dataset.

To examine the effect of the type of task decomposition on CSD, we used
the failure rate of each project. The failure rate of the dataset was 15.7%. Thus,
if the project has a lower failure rate than the overall failure rate, it is assumed
to be successful. For example, in Fig. 4, we examine the selected projects, as
stated, Project 5104 is horizontally decomposed and had a successful task rate.
In contrast, project 7424, which is vertically decomposed, has a task success rate
that is lower than the average overall success rate on the platform.

The award, complexity, duration, and number of workers in the task and
their influence on the task’s success can help us identify which part of the CSD
requires in-depth research [8]. The strong effect of task description on the task
outcome acts as motivation for further research. Using the right task decomposi-
tion method can reduce the complexity of tasks by ensuring sufficient workload
and price. In Fig. 4, we observe that projects 7251, 6243, and 7424 have a higher
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Fig. 6. Tasks failure rate for different projects and the overall dataset.

failure rate than the overall failure rate of the tasks in the historical dataset,
where the blue dashed line represents the acceptable failure rate of CSD projects.
Meanwhile, projects 6275, 5104, and 6123 can be considered successful projects
because they exceed the failure rate threshold (dashed line) of the referenced
CSD projects.

5 Conclusion and Future Work

This study investigated decomposition methods for software projects. First, we
provide an overview of the role of copilots in CSD. A main task of a copilot is
decomposing software projects into a set of tasks. Therefore, the decomposition
techniques used in software engineering are reviewed. Next, we identified the
vertical and horizontal decomposition methods. Then, we studied the decompo-
sition of selected CSD projects. This study paves the way for investigating the
importance of decomposing tasks to ensure the success of crowdsourced software
projects. In future work, we will compare vertical and horizontal decompositions
on a large scale and their impact on the success rate of CSD tasks.
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