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The aim of the JET ITER-like Wall Project was to provide JET with the plasma facing material combination 

now selected for the DT phase of ITER (bulk beryllium main chamber limiters and a full tungsten divertor) and, 

in conjunction with the upgraded neutral beam heating system, to achieve ITER relevant conditions.  

The design of the bulk Be plasma facing components had to be compatible with increased heating power and 

pulse length, as well as to reuse the existing tile supports originally designed to cope with disruption loads from 

carbon based tiles and be installed by remote handling. Risk reduction measures (prototypes, jigs, etc) were 

implemented to maximize efficiency during the shutdown. However, a large number of clashes with existing 

components not fully captured by the configuration model occurred. 

Restarting the plasma on the ITER-like Wall proved much easier than for the carbon wall and no 

deconditioning by disruptions was observed. Disruptions have been more threatening than expected due to the 

reduced radiative losses compared to carbon, leaving most of the plasma magnetic energy to be conducted to the 

wall and requiring routine disruption mitigation. The main chamber power handling has achieved and possibly 

exceeded the design targets.  
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1. Introduction 

The aim of the JET ITER-like Wall (ILW) Project 

was to provide JET with the plasma facing material 

combination now selected for the DT phase of ITER 

(bulk Be main chamber limiters and a W divertor) and, 

in conjunction with the upgraded neutral beam heating 

system, to achieve ITER relevant conditions [1].   

  

Fig.1 Be tile assemblies highlighted (in green on-line 

only)  

The new Be plasma facing surface represents ~40m
2
 

of the ~80m
2
 replaced by the ILW, the regions covered 

by the Be tile assemblies are shown in Fig. 1. Section 2 

and 3 describe respectively the design and the 

manufacture of the ILW Be plasma facing components 

(PFCs).  Section 4 covers the installation of the Be PFCs 

as well as other issues not driven by their design and 

manufacture, but that were addressed by modifying the 

ILW Be PFCs. Finally section 5 discusses engineering 

aspects of the operation with the ILW Be PFCs. 

 

2. Design of ILW Be PFCs 

The design had to be compatible with increased 

heating power and pulse length, from 24 MW to 35 MW 

and from 10 s to 20 s respectively, as part of the neutral 

beam upgrade carried out in parallel. The constraints 

were to reuse the existing tile supports (originally 

designed for disruption loads from C-based tiles and 

providing no active cooling) and to be installed by 

remote handling (RH). As a result, the Be tile assemblies 

were sized to fit within the RH payload while offering 

the maximum possible thermal capacity. Their sliced 

design is a compromise between minimizing eddy loads 

and optimizing the power handling. The latter was 

further improved by avoiding plasma facing bolting 

holes, resulting in sequential beam assembly. 

 

2.1 Compatibility with disruption loads  

Plasma disruptions produce changes in magnetic 

field of the order of 100 T/s, which induce eddy currents 

in the conducting materials. The C-based tiles have 

electrical resistivity of ~10µΩm and eddy currents are 



 

small. The Be tiles have much lower electrical 

resistivity, ~0.08µΩm (at 200 °C) and eddy currents 

become an issue. The currents interact with the local 

magnetic field to produce a torque, which has been 

estimated analytically or using finite element codes or 

both for most ILW Be tiles. Further discussion of the 

merits of each approach can be found in [2]. Calculation 

of the torque due to eddy current on single block Be tiles 

filling the space envelope of the original C-based tiles 

show that the total load on the existing supports is 

intolerable. The method chosen to reduce this load is to 

cut the Be tiles in slices, so decreasing the loop area and 

therefore the induced currents. An additional reduction 

of the eddy current is provided by the plasma facing 

surface being castellated, as discussed in further detail in 

Section 2.2), so locally resulting in an increased effective 

electrical resistivity.  

 

 

Fig.2 Typical Be tile assembly “exploded”  

The slices require a carrier for support, which needs 

to withstand electromechanical forces from both eddy 

and halo current as well as allow the Be to thermally 

deform. Be and inconel have similar expansion 

coefficients, but they are not well coupled thermally and 

so temperature differences of ~200°C can occur and this 

demands suitable expansion clearances. The carrier 

design is driven by its interfaces with the Be slices, the 

existing support beam, the weight requirement for RH 

and the limited space available. The resulting complex 

geometry and the large number required of each type 

make casting the most appropriate manufacturing route. 

Vacuum-cast inconel 625 was selected as the best 

compromise between cost and material properties.  

 

2.2 Compatibility with thermo-mechanical stresses  

The need to avoid surface melting and to have an 

adequate fatigue life drives the design of the Be slice and 

its attachments. 

Surface melting results in a thermal capability of 

6MW/m
2
 for 10s cold start (200°C) and 4MW/m

2
 for 10s 

hot start (400°C). 

 The tile is subject to temperature, and hence stress, 

cycles. The aim is to minimize thermally induced stress 

to maximize the fatigue life. The thermal stresses depend 

on the temperature profile and the degree of constraint in 

the tiles. Global constraints have been eliminated by 

using kinematic supports which allow the tile to both 

expand and bow. At the surface, castellations have been 

introduced and sized following an extensive program of 

coupled thermal and mechanical analyses. With 

castellations, the surface cyclic strain is eliminated and 

the critical point becomes the castellation root. The 

optimum castellation size is 6mm×6mm square and 

16mm deep with a keyhole profile as this gave similar 

thermal and mechanical performance, but for practical 

reasons the area has been increased to 12mm×12mm and 

the keyhole replaced by a half-round. 

  

2.3 Optimization of power handling  

The tile assemblies are separated by a finite gap (2–3 

mm) with its lowest limit defined by the limiter 

curvature and space for RH tools and cumulative 

tolerances. The slices are castellated. Therefore edges 

exist not only from tile to tile but also within the tile 

itself. The power density on toroidally facing surfaces is 

10 to100 times larger than on the plasma facing surface. 

Therefore edge exposure must be minimized, by 

shadowing, to avoid hot spot melting. To shadow an 

edge the surface upstream needs to be raised and is 

subject to higher power density. Consequently the less 

the edges need shadowing the better the overall power 

handling. The design limit for the exposed depth, 

~40µm, is determined from sensitivity studies; this is 

combined with the minimum achievable cut width, 

350µm, to give a limit for the slope of the central slice 

where edges are not shadowed. In addition, wherever 

possible, and definitely on all inner and outer limiters, no 

plasma facing holes are allowed and assembly needs to 

start with the bottom tile, with successive tiles covering 

the bolts of the tile below. 

The plasma facing surface of inner and outer limiters 

is designed for the expected scrape-off layer decay 

length in limiter operation [3]. The surface is defined by 

polynomials equations and optimized to give constant 

power density on the tile surface. Where necessary, e.g. 

outer wall, to allow shadowing from tile to tile the 

poloidal direction is chamfered. The symmetry of the tile 

allows single field-line helicity. The analytical surfaces 

are translated in 3D models for manufacture, as well as 

numerical checking of the shadowing [4].   

 

3. Manufacture of ILW Be PFCs   

To minimize the cost of the project each step was 

managed by the project rather than by a main contractor. 

The material for the Be tiles was procured and free-

issued to the Be manufacturers. Cast carriers were 

procured and free-issued for final machining.  Individual 

components for the Be tile assemblies were delivered to 

JET and grouped into 'loose assemblies' before being 

sent to the Be manufacturer to be assembled and 

inspected by JET personnel, to minimize the handling of 



 

Be at JET. As part of the final inspection, complete 

beams were assembled onto specially manufactured jigs 

that carefully represented the internal geometry of the 

JET machine and photogrametry surveys conducted to 

confirm the high accuracy requirements of the plasma 

facing surfaces.  

 

3.1 Be re-cycling  

JET had used significant quantities of Be in the past. 

The grade used was Brush Wellman S65-C VHP and this 

had become the baseline for the ITER. This choice was 

driven by the low iron content of S65-C leading to 

higher resistance to thermal shock. JET had ~4000kg of 

Be available for re-use. The procurement of the new 

material, a HIPed (hot iso-static pressed) version of S65-

C cheaper to produce and of higher strength, could have 

been speeded up by recycling the JET stock, which 

helped achieving the target Fe concentration of 0.075%. 

However this had a tritium history and initially only 

20kg were allowed at the supplier for tests. These tests 

satisfied the supplier's regulator, so the existing stock 

was recycled demonstrating that Be could be an asset 

rather than a liability when JET is eventually 

decommissioned.  

 

3.2 Machining of castellations  

Two EDM (electro discharge machining) rates were 

tested, 3.03cc/hr and 0.94cc/hr,on a number of samples 

later subjected to mechanical tests and were inspected 

with SEI (secondary electron images), BEI 

(backscattered electron images) and EDX (Energy 

Dispersive X-ray) photography. The tests results showed 

the two rates being statistically undistinguishable, so the 

faster rate was prescribed.   

Seven 5x5 castellation samples were made with the 

chosen machining rate and tested to select the flash etch 

procedure removing the most EDM contaminants and 

modifying the least the castellation geometry. A 2 x 2 

etching test matrix was performed using two different 

acid mixtures (de-ionized water with 1%HF-25%HNO3 

or 50%HNO3) and two application methods (ultrasonic 

bath or peristaltic pump), with a fifth sample untreated 

and two samples left for further analysis. Before and 

after all tests performed, the width of the 16-ea grooves 

along the outer perimeter was measured using a non-

contact video-optical comparator. Essentially no 

beryllium was removed with 50%HNO3, ~11-µm were 

removed with ultrasonic agitation in 1%HF-25%HNO3 

and 0-4-µm were removed with the acid mixture 

flowing. 

Later the samples were sectioned (see Fig.3) from the 

back to avoid disruption the area to be analyzed. Three 

areas were used for examination. Area1 was used to 

measure groove and corner radii dimension using a non-

contact optical video comparator. Area2 was mounted in 

phenolic resin, ground and polished for metallographic 

examination of the cross section of the castellation and 

corner radii measurement. Area3 was used for surface 

roughness measurement and SEM/EDX examination 

including corner radii measurement. All grooves were 

narrower than those at the perimeter. The sharpest 

average radius was in the unetched sample at 0.027-mm. 

The next sharpest corners were with flowing acid by 

1%HF-25%HNO3 (0.029-mm) followed by 50%HNO3 

(0.030-mm). The corners were significantly less sharp 

for samples subjected to ultrasonically agitated etch. In 

all EDX images Cu and Zn were detected. Both samples 

etched with 1%HF-25%HNO3 showed less distinct Cu 

and Zn peaks, with substantially higher background 

which is typically seen in “clean” areas. Because of the 

chemical and geometrical benefits the 1%HF-25%HNO3 

solution was selected.  

 

Fig.3 Castellation flash etch sample   

 

3.3 Prototypes and jigs  

Preproduction prototypes of the most complex tile 

assemblies were made as part of the design validation. 

Cast carriers were made to confirm the required material 

properties could be achieved. Cast carriers were 

machined to confirm they could be machined to the 

required tolerances. Aluminum slices were machined 

and assembled to the pre-prototype carriers to identify 

any design and production issues and validate the design 

of the tile assemblies. In addition, the Be machinists had 

to qualify their EDM and etch process to confirm they 

met those selected in the pre-production phase. 

As all Be tiles were planned and designed for RH 

installation, substantial effort was spent to design and 

manufacture RH tools for the new tiles [5]. To give RH 

installation the greatest chance of success, a number of 

jigs and mock-ups (simplified versions of the real 

components representative in terms of physical size, 

weight, and centre of gravity with correct interfaces to 

both tools and neighboring components) were also 

designed and manufactured. Jigs and mock-ups allowed 

the test-fitting of assemblies on to replicas of the interior 

of the machine and trial fitting of prototypes using the 

same RH techniques as in the final installation. The 

necessary installation procedures were developed in 

conjunction with the mock-up trials. 

 



 

4. Installation of ILW Be PFCs and other 

shutdown issues 

As part of the tile assembly acceptance process, these 

were installed on jigs and subjected to a gap gun 

inspection to measure the gap and step between tiles 

assemblies. The gap gun inspection was repeated once 

the tile assemblies had been installed as shown in Fig.4 

to confirm they were located correctly and it several 

occasions it was useful to highlight potential issues.  

 

 

Fig.4 Inspection of the installed Lower Hybrid frame  

 

 

Fig.5 Disruption damage to the upper dump plate tiles  

Despite all the risk reduction measures implemented 

to maximize the shutdown efficiency, a large number of 

anomalies (for example clashes of the new components 

with existing components not fully captured by the 

configuration model) was encountered and had to be 

resolved, more often than not by modifying the new 

components. Typical examples are (1) components being 

fully removed from the configuration file, while their 

supports (or part of these) were still in vessel and could 

not be removed; (2) components being of a slightly 

larger size than recorded; (3) supports not being at their 

nominal location or angle; (4) uncertainties in the 

physical gap between components separately surveyed.   

In total 227 anomalies have beer recorded during the 

ILW shutdown, of these 159 resulted in non-

conformance reports (NCR), and of these 33 in major 

modifications or new projects.   

  

5. Engineering aspects operation with ILW Be 

PFCs 

5.1 Conditioning 

Restarting the plasma on the ITER-like wall proved 

much easier than for carbon with no further conditioning 

required after the first plasma and no deconditioning by 

disruptions [6].  

 

5.2 Disruptions and off-normal events 

Disruptions have caused the melting of the outermost 

upper dump plate tiles (Fig.5) due to field line 

penetration through the large gaps between protections 

on the outer wall. The reason why disruptions have been 

so threatening to the ILW is also due to the reduced 

radiative losses compared to carbon [7], leaving most of 

the plasma magnetic energy to be conducted to the wall 

and revealing that as with ITER, disruption avoidance 

and mitigation strategies are needed routinely.   

Slide-away electron beams due to lack of fuelling 

following an emergency coil shutdown immediately after 

a successful breakdown caused the melting of 1-2 

castellations (fig. 6) in a region normally far from the 

separatrix on the inner wall. This occurred within 100 

pulses from first plasma and highlighted a weakness in 

the plant response which was not exercised by plasmas 

on the C-wall (as they would not survive such a 

breakdown) and was promptly addressed. The damaged 

caused by this event was monitored during plasmas and 

in fortnightly inspections; it only marginally increased 

over the operating period and had no effect on plasmas, 

so it will be left untouched.  

 

5.3 Power handling 

The main chamber power handling has achieved and 

possibly exceeded the design targets.  

 

Fig.6 Slide-away damage on inner wall guard limiter   



 

To test the power handling limits and validate the 

assumptions of the design of the Be tile assemblies, 

experiments have been performed with varying 

additional power both in limiter and in X-point 

configuration, in L-mode as well as in H-mode. Two of 

the design inner limiter and two of the design outer 

limiter configurations have been run and compared with 

the numerical results. Although the configurations had to 

be slightly modified to be run, the measured and the 

computed power footprints are very similar [8]. For the 

smaller elongation limiter configuration the predicted 

performance degradation caused by the decision not to 

shadow poloidally facing edges of the inner wall limiter 

has been confirmed by the experiments. While 

calculations predict a 20-30% contribution to the 

temperature increase due to edge heat flux, experiments 

show ~50% additional increase in temperature near the 

exposed edge.    

 

Fig.7 Thermal damage on inner wall guard limiter  

The higher elongation limiter configuration was run 

with up to 5MW additional heating and 1MW ohmic 

heating for over 7s on the inner wall. The monitored 

temperature stayed <760°C; however, the temperature on 

beams outside the monitored regions of interest reached 

far higher temperatures, with one in view of a camera 

apparently releasing Be in bursts. On inspection a 

number of beams showed various extent of melting 

damage (Fig.7 shows the worst location). As the damage 

occurred in a very unusual mode of operation and has 

not affected operation since (albeit only two weeks with 

a single plasma type featuring a very prompt X-point 

formation), these tiles will be monitored, not replaced.  

 

6. Conclusions  

The design of the Be tile assemblies was the result of 

a complex compromise to satisfy requirements and 

technical boundary conditions. Key to the practical 

implementation of the design was the attention given to 

detail during manufacturing:  pre-production prototypes, 

jigs and inspections aimed to minimize risk of in-vessel 

clashes. Several errors in the configuration control of the 

existing components required tile assemblies to be 

modified. In some cases uncertainty in the configuration  

was known and insufficient per-installation surveys were 

carried out; for any future major modification adequate 

surveys must be considered.   

Despite the commissioning of the protection systems 

continued for most of the operational period, the Be tiles 

survived and delivered better than expected. However, 

off-normal (slide-away and disruptions) events and 

prolonged heated limiter configurations caused some 

damage. 
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