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Abstract—How to successfully conduct test automation process
improvement (TAPI) for continuous development, consisting of
iterative software development, continuous testing, and delivery,
is the challenge faced by many software organizations. In this
paper, we present an experience report on TAPI in one DevOps
team in F-Secure (a Finnish software company). The team builds
Windows application software and exists in F-Secures TAPI
culture. The team self-reports high satisfaction and maturity in
test automation for continuous development. To study their TAPI,
we reviewed a collection of experience notes, team reflection
reports and telemetry result reports. Then several meetings
were held to discuss the details. We found that based on
the understanding of the team, test automation maturity for
continuous development is defined as a set of indicators, e.g.,
the increasing speed to release, improving the productivity of the
team, high test efficiency. Second, the team indicated that a set
of critical success factors have a major impact on successfully
carrying out its TAPI, e.g., incremental approach, the whole
team effort, test tool choice and architecture, telemetry. Third,
we compare the TAPI practices in the observed team with the
practices described in prior literature. The team believes that
the existing test automation maturity approaches should include
the identified practices like the whole team effort to build a
more comprehensive test automation improvement model for the
software industry.

Index Terms—Software, test automation, success factor, pro-
cess, improvement, maturity, experience report

I. INTRODUCTION

Nowadays, software organizations bear the pressure to get
their products to the market quickly and deploy them fre-
quently [1]. Test automation has been widely applied to ensure
consistent product quality in the frequent release cycles. How-
ever, many organizations still have immature test automation
processes with process-related issues such as inefficiency of
test activities, heavy maintenance effort, slow feedback to the
development work [2], [3].
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According to the state of testing report 2019 [4], the
software industry has been more and more concerned about
test automation process improvement (TAPI). Many software
organizations are conducting TAPI aimed at achieving for
continuous development [5], [6]. Continuous development can
be seen as “process for iterative software development and is
an umbrella over several other processes including continuous
integration, continuous testing, continuous delivery and contin-
uous deployment” [7]. However, based on many sources [8]–
[10], despite the effort, not all software organizations are able
to meet the purpose of TAPI, usually caused by inadequate
implementation.

Several researchers have stated the importance of TAPI re-
search to increase the likelihood of succeeding with TAPI [11],
[12]. Since TAPI is a new trend in recent years, little empirical
research has been conducted on observing software organiza-
tions that have been successfully carrying out TAPI and gain-
ing test automation maturity for continuous development [13],
[14].

The purpose of this paper is to present an experience report
on TAPI in one DevOps team at F-Secure (a Finnish software
company). The team builds Windows application software and
exists in F-Secure’s TAPI culture. The team self-reports high
satisfaction and maturity in test automation for continuous
development. This paper aims to answer the research question:

• RQ1 - Perceived success factors: What makes TAPI
successful in the DevOps team at F-Secure?

The second author of this paper is an engineering manager
who monitored TAPI in the observed team at F-Secure. She
provided a collection of experience notes, team reflection
reports, and telemetry result reports. To answer the research
question, we reviewed those materials and hold several meet-
ings to discuss the details. The first author conducted thematic
analysis to identify critical factors that make TAPI successful
in the team on the available materials. Those factors were
verified and revised by the second author to ensure the
accuracy and correctness. The detailed study results can be
found in the remainder of the paper.

This paper is structured as follows. Section II introduces
the background and related work that indicate the reason
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for our research. Section III introduces the research method
and process. Section IV presents the study results. Section V
discusses the implications to study results and threats to
validity. Section VI concludes the study and illustrates the
future work.

II. BACKGROUND

This section reviews the concept of software test automation
and related work conducted on TAPI research.

A. Software test automation

Test automation is the use of tools (normally referred as
test tools) to automatically test the applications in software
development [15]. Similar to general purpose of software
development, test automation follows a lifecycle which de-
termines how it begins, evolves, and ends [15], [16]. Test
automation covers the entire software test process and consists
of the variety of testing activities, e.g., test case design,
test scripting, test execution, test evaluation, to test-result
reporting [17].

B. Related work

TAPI related topics have been studied by software engi-
neering (SE) practitioners and researchers for many years.
Many practitioners have published their TAPI related articles
in blogs, magazines, SE related websites. For example, there
are such articles explain why and how TAPI should be carried
out for continuous development [18]. Other studies (e.g., [19],
[20]) that summarize the benefits, challenges, general steps,
success factors of TAPI also exist.

For TAPI research, based on our review on related work,
there are survey studies (e.g., [8], [21]) exploring the state of
art of test automaton in the industry, and indicates the need for
TAPI for many organizations, especially for those who are far
from being mature. Several empirical studies (e.g., [22], [23])
have been explored the steps and practices of conducting TAPI
in software organizations. Additionally, there is the number of
recent studies conducted test automation maturity models for
providing the guidelines for TAPI, for example, Eldh et al. [5]
develops the TAIM model and Furtado et al. [6] develops
MPTA.BR.

However, despite many TAPI topics have been examined by
prior work, we failed to identify empirical research conducted
on observing software organizations that are carrying TAPI in
practices.

III. RESEARCH METHOD

We studied several industrial experience reports conducted
in software engineering field. We conducted our study in three
stages: (1) a study plan, (2) data collection, (3) data analysis.
Each stage is described in the following sub-sections.

A. A study plan

We defined a study plan to set data collection and analysis
process for presenting an experience report. This plan was
agreed by all authors.

B. Data collection

The second author was responsible for facilitating the access
to the required data from the team of F-Secure for this study.
The data collection was carried out in two steps.

In the first step, a collection of experience notes, team
reflection reports, software production snapshot data were
shared with all co-authors. Experience notes describe the
evolution of TAPI practices from 2005 to 2019. They were
created by the second author of this paper for purposes of
this research. Software production snapshot data from 2019
was collected for sharing telemetry statistics, release and test
automation change log excerpts. The first and third authors of
this paper studied those materials to familiarize with the case
and identify data answering research questions.

In the second step, six online meetings among co-authors
were conducted via Skype. The duration was 55-67 minutes.
Before a meeting, a meeting guide was prepared to outline the
discussion topics including, for example, when, why, and how
they do particular TAPI practices (recorded on the materials),
and what effect those TAPI practices have. During a meeting,
we carried out the discussion around those topics. The second
author took responsibility to explain the contents on company
experience materials and complement with details. Open ques-
tions were asked for answering our research question. The
notes were written down at a meeting. All meetings were audio
recorded. The audio records of meetings were transcribed
verbatim into text files.

C. Data analysis

The text files that record the transcription verbatim of
meetings, meeting notes, as well as experience notes were
imported into NVivo (a qualitative data analysis software) [24].
We identified critical success factors from those materials
by performing inductive coding [25]. Inductive coding is an
thematic analysis technique. It uses a iterative approach to
extract data from sources and then build the common themes
to classify them. Our inductive coding process was performed
in three steps, as shown in Fig. 1.

Fig. 1. Data thematic analysis process (modified according to [25])

First, the initial reading was performed to identify rele-
vant texts (that describe relevant critical success factors) on
available materials. Second, we coded the segment of relevant
texts in NVivo. The memos were written throughout the
coding process. Third, by reviewing the codes and memos,
we establish themes to describe the critical success factors.



We reviewed the trustworthiness of our list of success
factors mapped into categories, when necessary, the original
texts were examined.

Based on the thematic analysis, the first author summarized
study results to answer the research question in this paper.
The second author reviewed the study results and proposed
the changes: (1) revise inappropriate contents, (2) complement
more examples and details, (3) add new contents considered
to be important. The final modification were made in the
discussion among co-authors. The final results was reported
by the first author and the second author by the paired-
simultaneous writing. The third author reviewed that.

IV. RESULTS

To present the study results, we first provide an overview
of case description. Next, the research question is answered.

A. The company and team description

F-Secure Oyj is a cyber security company with headquarters
in Finland and over 1600 employees globally. F-Secure’s
products protect enterprises and consumers against a wide
variety of security threats. Windows endpoint security products
(incl. features such as antivirus) form a product line sharing
code assets and practices. F-Secure has multiple DevOps teams
attending to different customer segment’s needs, creating dif-
ferent Windows endpoint security products from a common
product line.

With 30 years of history in testing Windows endpoint
security products, the start of serious test automation efforts
date back to 1999 with a training by Mark Fewster. Efforts
lead to tool selection and implementation in place in 2005,
following best practices of the time. Since then, the TAPI
initiative was started.

Nowadays, test automation is an integral part of fast-
paced development giving developers feedback at F-Secure
for Windows endpoint security products. TAPI is embedded
in the culture for continuous development. The goal of TAPI
is to enhance the ability to produce and maintain the quality of
products in agile and continuous integration (CI) environment.
TAPI practices may be different from team to team, but each
team shares the TAPI culture at F-Secure.

The DevOps team observed in this paper is Epics, with
currently 11 engineers. Epics is responsible for developing and
operating Windows endpoint security products that integrate
with cloud-based Protection Service for Businesses manage-
ment system for corporate customers. Epics was created in
2016 to build on an existing consumer product and further de-
velop it for corporate customers. Epics product responsibility
has grown from original 1 product to currently 14 products it
releases versions on with a monthly schedule. Products Epics
operate count their users in millions. Epics shares F-Secure’s
culture of TAPI and leads efforts in speeding up Windows
endpoint security product’s release cadence.

Looking back to 2005, test automation in the similar team
operating for Windows endpoint security products looks dif-
ferent. While application development was responsibility of

several feature teams, test automation was responsibility of
two test automation developers in a separate team providing
reusable test libraries as a service for those feature teams. Us-
ing a commercial Capture and playback tool as programming
platform, the two test automation developers created a library
of tests feature teams would run. Separating the creation and
maintenance from running created a few particular issues.
The coverage of test automation was limited, running it and
analyzing results was manual work, skills for maintenance
unavailable in feature teams and selected market leader tool
evolved out of its market position and was left behind better
tools.

The current generation of test automation efforts with Epics
are founded on a Windows endpoint protection platform,
multi-team effort started in 2009 for consumer products and
built from whole-team responsibility with open source tools.
Both the new product architecture and the test automation
system were created as a pair to support one another. Epics
joined in 2016 to develop corporate products with the same
platform, followed by a second corporate team with different
product responsibility in 2018.

Fig. 2 shows the current test automation system shared
among teams (including Epics) for Windows endpoint prod-
ucts. The whole system consists of seven areas: Tools Root,
Scripts, TestLab infra, WinOS image, Environment virtualiza-
tion service, Jenkins, Radiator and TA telemetry. CI to build
test automation system exists and it pulls latest from code
repositories for test automation to run test automation in CI
environment on product change.

Fig. 2. Test automation system

At the time of writing this paper, Epics self-reports high
satisfaction and maturity in test automation for continuous
development, which is demonstrated by the set of indicators:

• The increasing speed to release: Epics has the ability
to make continuous release decisions based on test au-
tomation results. While regular release cycle has been 1-
2 major, 2 minor releases a year for each product team,
Epics had 9 releases of its products in 2019 shown in
Table I. Each release contained hundreds of changes on
product and test automation. Time from release decision



to release at first customer machines has improved from
5 days (2018) to 4 hours (2019) and the team makes
progress towards two week cadence typical for web
applications for a Windows application with distributed
deployment.

• Improving productivity of the team: Epics with 11
people was capable splitting their effort to test automa-
tion, customer valuable features, maintaining, monitoring,
and operating for a large, significantly growing, user
base. Epics contributed 2917 code changes (including test
automation) to Windows endpoint security platform to
take forward products they are responsible for.

• Shared platform work efficiency: Quality of the Win-
dows endpoint security platform remained high showing
up in low number of maintenance issues, while it was
developed actively in multi-team multi-site independent
teams. Test automation showed what part of the system
in CI is unavailable and when it returns to availability.

• Sustainable test automation maintenance effort: Test
automation stayed up to speed with changes while team
had bandwidth to other work. Every team member con-
tributed to test automation, sharing the load.

• Finding relevant issues: Test automation helped add a
set of Server products in a few days finding operating
system specific issues, identified large number of crashes
and pinpointed relevant problems.

• The high satisfaction of customers: Epics addressed 167
support issues from customer base counted in millions
and worked on one support escalation for their products.

• High test efficiency: Run a maximum of 213 708 tests
on single working day to cover the changes of that day.

• Reasonable investment for TAPI: No visible investment
on improving test automation process as it is part of
normal work.

TABLE I
RELEASE INFORMATION IN 2019

Release # of commits on
product

# of commits on
test automation

Availability

19.1 655 398 23.01.2019
19.2 689 298 05.03.2019
19.3 519 349 03.05.2019
19.4 517 255 06.06.2019
19.5 304 184 27.06.2019
19.6 285 195 12.08.2019
19.7 290 137 05.09.2019
19.8 530 311 28.10.2019
19.9 304 365 19.11.2019

B. RQ1 - Perceived success factors

To answer ‘RQ1 - Perceived success factors’, we identified
critical factors that determine the success of TAPI in the
DevOps team at F-Secure. Those factors were classified into
several dimensions, see Table II. In next sub-sections, we
elaborate the details about what test automation practices are
performed around those factors and what impacts each factor
has.

TABLE II
PERCEIVED SUCCESS FACTORS

Dimension Factor
Human Whole team effort

Expert team members
Self-motivated team members

Organizing Allow time for learning curve
Internal open source community mindset

Technical Test tool choice and architecture
Testlab infrastructure
Product testability
Telemetry

Process Incremental approach
Process observation and optimization

1) Whole team effort: The whole team effort is considered
as a critical factor for the success of TAPI in Epics.

In 2005, when the two-person in the separate team are
creating a library of automated tests for the feature teams for
Windows endpoint products, the test automation was isolated
from other development work. Maintenance was hindered by
lack of test automation skills in feature teams, which were
trying to use the created automation.

In 2009, when product architecture was completely re-
vamped and new test automation created side by side to it, test
automation became a developer specialty creating individual
Python developers building test automation systems from
within the team.

In 2016, when Epics started working, their practices and
tooling for test automation came with the Endpoint protection
platform. New hires included a test automation specialist (a
new Python developer). Allowing growing to learn Python
on the job with continuous progress in TAPI gradually took
the team towards supporting continuous testing and frequent
releases.

In 2018, the team moved organically to a ‘whole team effort
model’- everyone working toward the same goals to build
software products - while serving growing user base and more
frequent releases. The goal was to release more often, which
required removing possible bottlenecks in test automation.
In this model, everyone was encouraged to conduct test
automation. Establishing the release practice and seeing each
member contributes to test automation activities took a year.

At the time of writing this paper, the team is cross-functional
and carry out agile and CI practices. There are two dedicated
specialists in the area of test automation. All team members
perform test automation tasks. The team takes care of feature
and test automation discovery, development and maintenance,
and operate and monitor the production environment. Each
member worked with more responsibility to create and en-
hance the value of automated tests.

2) Expert team members: One important factor determining
success of TAPI is in the mix of people in Epics. From first
senior test automation developer who had never written Python
to senior test strategist, to senior developers experienced with
test automation, to a junior aged 15 when starting with the
team, they provided a mix of perspectives and forced deliberate



learning as part of the work. Test automation expertise was
not test automation developer specialty, but something every
team member had perspectives to contribute on. Significant
contributions to better test automation came from a continued
series of insights implemented in code, e.g., a team interaction
leading a Python developer implement the telemetry plugin.

3) Self-motivated team members: Self-motivated team
members was understood as one major factor. When moving to
‘the whole team effort’ model in Epics, the goal of TAPI was
modeled through some members actions to other members.
All members in the team were allowed to take test automation
tasks and learn while doing them. Team members voluntarily
distributed each responsibility among themselves depending
on their preference and experience level. They became more
self-motivated to increase their involvement in test automation
by, e.g., actively using existing test tools, fetching useful
results for their needs, growing ideas that may add value for
the team, and sharing the expertise with others. It was noted
that test automation can be performed in a better way, when
test professionals was not over-burdened with assigned tasks.

4) Allow time for learning curve: Allowing time for learn-
ing is a factor that determines the success of TAPI at F-
Secure as well as Epics. Because of technology changes (e.g.,
test tools, product architecture, test infrastructure) and the
discovery of new knowledge, people were expected to learn
new things. Since Epics started, a learning-by-doing strategy
has been applied. In the ‘the whole team effort model’, all team
members were encouraged to improve their test automation
expertise and skills by performing test automation tasks. They
were allowed to fail with test automation in a safe way.
Experiences are discussed without scheduled meetings, sharing
a team room and a discussion chat.

5) Internal open source community mindset: Internal open
source community mindset is considered critical for the suc-
cess of TAPI to gain test automation maturity for continuous
development. Since 2009, F-Secure has worked with internal
open source community model meaning all code is visible
and changeable to anyone internally. Running code served as
documentation that different teams contribute on. Before 2009,
projects worked on isolated branches and bringing changes
together was difficult.

In 2016, when Epics started, product code (including the
test automation part) was shared in the internal open source
community with other development teams, who build prod-
ucts from same Windows Endpoint Protection platform. Test
automation assets were first created separately for Epics,
and in 2018 combined with other teams on the platform
into a shared repository, even if different folders. Over time,
sharing assets (creating reusable methods in test automation)
increased while there is still a per team separation visible in
the folder structure. Shared repository with cross-team review
responsibilities enabled co-creation of shared assets for test
automation beyond individual team’s capabilities.

6) Test tool choice and architecture: For Epics, the use
of test tools is necessary and critical for its test automation.
Without the current test tools, the success of TAPI seems

impossible. In 2005, the tool in use was commercial tool
allowing capture and replay, used as a scripting platform. Since
then, the closed languages in commercial tools were deemed
limiting.

Nowadays, the team co-owns a tailored tool set that contains
more than 10 different test tools, see Fig 2. Each tool is
used for a purpose in the present test automation system.
There is many kinds of code created for test automation,
for example: Nose Plugins for reusable functionalities like
telemetry sending, Jenkins DSLs for job definitions in test
automation, Wrappers for C++ to Python bindings, Libraries
and tools for observing security incidents, and crash analyzer
for post-processing analysis, scripts for specific actions and
verification. Test runs and change orchestration and continuous
integration related tasks are performed with Jenkins.

Individual tools are interchangeable and got replaced when
better options come along. Test tools were selected to serve
current ideas, and changed as new insight emerged. Team
members were allowed to identify the needs for suitable
test tools. The final test tool selection decisions were made
through approving a change into the system, discussing at
least between two people. Each test tool was selected with
experimentation mindset, to see if that it is useful and main-
tainable. Benefits were discovered through experimenting with
the test automation continuously running to support software
production. Integrating the variety of test tools into the same
system was not a straightforward task but includes discovery.
Lots of changes to the test automation system were done to
combine the strengths of test tools. In the current system,
test automation is based on a general purpose programming
language Python that supports and integrates with the C++-
based products by its design.

7) Test lab infrastructure: “Let us create a tool that would
really enable fast provisioning of different test environments,”
said by a developer at F-Secure about ten years ago. From
the insight of what could be built, with support from peers
enthusiasm, they implemented a tool that framed the internal
managed test lab infrastructure plus the images for the provi-
sioning of various test environment. Because of the positive
results of this first attempt, since that, this tool was put in
use for a long time in product teams that are responsible for
Windows endpoint security products. The provisioning system
was able to start a new working test environment in 5 seconds
and played a significant role in test automation progress.

Some years after, the developer who implemented the tool
left F-Secure. Future maintenance and operation was split be-
tween R&D and IT departments - maintenance and operations
with R&D, providing infrastructure to run on from IT. With
new cloud-based cost allocation, provisioning and security
models, wishes to have these with the tooling emerged. In
2018, it was seen that current test lab infrastructure was under-
resourced (needing more machines it got), and poorly managed
(hard to find a quick fix in case of problems). Operational
problems with current system were fixed in 2019 and a future
replacement is under consideration.



8) Product testability: The 2005 lessons on test automation
lead to an insight on importance of product making test au-
tomation possible - testability, e.g., products requiring reboot
are harder to automate, so new architecture does not require
reboots. Testability was a major architectural change, not
minor coordination from an outside team and test automation
testers in the separate team made significant effort living with
the architecture rather than changing it to testable.

In 2009, with a change in business focus and need of solv-
ing product performance issues, the product architecture was
completely revamped. With this change, automation testability
features were designed into the products and team practices,
in efforts lead by developers to ensure the feedback they need
from the test automation. From intertwined functionality, the
design moved towards isolated functionality in components.
Information reliable automation needed was made available
with C++ to Python wrappers every functionality now comes
with.

Complete redesign of product architecture enabled asking
for visibility and control for test automation purposes, and
getting it - or doing the necessary change yourself. Under this
architecture, services and components are more independent.
Testing a single part independently became less complex, and
the effort to do it was deducted.

9) Telemetry: Telemetry is process of automatically record-
ing and transmitting the collection of data for monitoring [26].
Product telemetry use in scale for Epics started in 2017,
and expanded from product telemetry in test environments to
test automation telemetry in 2019. Test automation telemetry
solved two perceived problems: radiator snapshots were im-
mediately outdated due to numbers of builds to test, and each
failure required reading logs to know who the feedback was
targeted for while being hard to collate to find trends.

In November 2019, a Python developer in Epics imple-
mented telemetry plugin into the test automation system for
monitoring automated tests. Every automated tests automati-
cally reported itself as it runs with telemetry. For example,
it can be seen that how many automated tests are failed,
passed, and skipped, how long they take. This made all
of such relevant information on automated tests in scale of
200 000 tests a day visible and collated in real time. It is
more straightforward than before to track and control of test
automation process for continuous improvement.

10) Incremental approach: An emphasis was put on the
incremental approach to improve test automation and its
process for those 15 years in F-Secure for Windows endpoint
security platform and products. From the old teams to Epics,
an incremental approach was used with the point of continuous
learning. Since the initial phase of TAPI, there was no doc-
umented test automation strategy specifying what should be
improved for determining the mature test automation process.
Indeed, the strategy was discovered step by step in practices.
Epics continuously explored their needs and possibilities for
test automation. The direction of TAPI was discussed in the
groups of internal stakeholders - usually in informal settings,
peer to peer. Accordingly, the actionable steps were took to

make the meaningful changes.
Rather than totally changing the whole test automation pro-

cess, the changes were always added incrementally piece by
piece into the existing test automation process. Some changes
occurred naturally as problems arise and needed to be fixed.
The change steps were carried out through experiments to
allow learning, even though some succeeded and some failed.
The incremental changes affected daily work of the team, both
positively and negatively. The positive results became part of
TAPI.

11) Process observation and optimization: The capability
to continuously explore useful information for optimizing test
automation process is critical for Epics. There was a model to
specify which aspects (e.g., maintenance costs, test execution
times) should be addressed for optimizing the test automation
process. However, the actual optimization was done reacting
to the current ideas. A principle of “appreciate what you have
and make it better” was regularly applied. Especially after
‘the whole team effort‘ model was introduced, everybody was
allowed to bring or implement process optimization related
ideas in the team.

V. DISCUSSION

In this section we carry out the discussion on our research
question, explain the TAPI culture in F-Secure, and outline the
threats to validity.

A. RQ1 - Perceived success factors

In this study, we present a set of key success factors of
TAPI in one DevOps team of F-Secure. We compared our
results with the results of other studies in this research scope
and found the similarities and differences.

Many success factors (identified in this study) have been
examined in existing literature. For example, test tool choice
and integration, expert team members, and self-motivated team
members were mentioned by Mark Fewster and Dorothy
Graham in the book ‘Software test automation-effective use
of test execution tools’, which was published in 1999 [27]. In
other case studies (e.g., [3], [28], [29]) which were published
several years ago, product testability related factors were
recognized on test automation maturity studies in particular
software organizations. Our results complement the research
of existing studies by showing that those factors are still valid
for TAPI practices in the current industry. Nevertheless, we
explore and explain new success factors, e.g., the whole team
effort, incremental approach, and agile-oriented process related
factors, which were rarely observed in other studies. We claim
those factors should receive enough attention in future TAPI
research.

On the other hand, our study results are in conflict with
some observations of TAPI of the prior research:

• Defining an explicit test automation strategy at start
can guide organizations to do TAPI in general. Test au-
tomation strategy related topics are discussed in many test
maturity models like TMap [30] and TestSPICE 3.0 [31].
Also, prior studies (e.g., [8], [32]) surveying practitioners



about the TAPI in practices confirmed that developing a
test automation strategy with right concerns may con-
tribute to the success of TAPI in Agile development
environment. However, based on the observation, having
a test automation strategy at the initial phase seems is
not that critical for the success of TAPI in the DevOps
team at F-Secure. As described in Section IV-B10, there
was no documented test automation strategy. With the
incremental approach, there was the broad understanding
about what they have now and what they want to add on
the basis of existing test automation process. The goals
and action plans were allowed to be discovered at any
time.

• Selecting test tools to fit the current needs and future
development. Lots of SE researchers and practitioners
have highlighted that selecting right test tools to fit the
current needs and future development is critical to test
automation success [33]. However, in the observed team
in this study, test tools are treated as interchangeable Lego
bricks. They could be selected to serve the instant ideas,
and changed as new insight emerged.

• Measuring the quality of performance of test automa-
tion is important. Based on the study [11], the quality
of performance of test automation must be measured
to reflect how the goals of TAPI are achieved. In our
case, the measurements are shown, i.e., in the dashboard
or telemetry. Rather than the quantitative measures, the
qualitative investigation and discussions were conducted
to regular examine the changes in their TAPI.

• The TAPI must follow the guidelines, as described in
prior literature [6]. With the incremental approach, the
observed team in this study has tailored its own test
automation process depending on its requirements.

The above differences may point out the gap between the
academia and industry, though more research is needed to
confirm this.

B. Test automation process improvement culture in F-Secure

Experience report on TAPI culture with Epics reports on a
company following a relaxed, verbally communicated strategy
without strict rules and processes relying on developers vol-
untary participation. We consider this an unusual success with
TAPI resulting in high maturity of test automation as well as
continuously improving it.

TAPI culture with Epics relied on the idea that a running
test automation system documents itself and people working in
teams and across teams in networked manner co-create contin-
uous strategy of experimenting and improving. Appreciating
what the team had, and continuously adding to it to make it
better resulted in shifting the team to a place where they are
happy with their automation.

Test Automation had been team-driven to serve teams and
developers as opposed to manager reporting or return on
investment calculations. Architectural layering of test automa-
tion architecture blocks, ”interchangeable Lego bricks” each
provide a service small enough to replace with better ideas and

implementations. Customer value and TAPI value had been
prioritized as equal candidates from same team effort budget.

Finally, internal open source applied at F-Secure includes a
developer-friendly sense of ownership and lack of bureaucracy
to make changes towards one company’s needs and goals.

C. Threats to validity

In this section, the threats to the validity of the study in
this paper and approaches taken to minimize their impacts
are explored, according to a standard checklist in software
engineering from Wohlin [34].

Construct validity refers to the extent to which the study
can represent the theory behind it [34]. We reviewed prior
literature about the concept of TAPI and related work before
conducting the case. The study protocol was defined before-
hand. We carried out several meetings to further verify the
content of experience reports and complement the details. At
the end, our observations and study results were reviewed and
verified with the representatives (who involved in TAPI in
Epics) to avoid false interpretations and ensure the reliability.

External validity is concerned with how the study results
can be generalized [34]. The study setting of this paper
may threaten the external validity. Our findings are strongly
bounded by the context of this team at F-Secure, and they may
not be representative for TAPI of all software organizations. To
address this threat, we attempted to describe the company and
the team in as much detail as possible, but since the time span
of their TAPI is large it is hard to acquire detailed information
about the context of F-Secure conducting TAPI in very early
years. This makes it more challenge to relate the case in this
paper to other similar TAPI cases in the industry. Individual
differences are suggested to be considered when generalizing
the study results.

Conclusion validity refers to whether the correct con-
clusions are made through observations of the study [34].
In our study, the conclusions were made according to the
thematic analysis on raw data. We performed the data analysis
with NVivo in where all qualitative codes were stored. The
conclusions were verified among co-authors.

Internal validity focus on how the study causes the out-
comes [34]. In our study, threats to internal validity may
lie in the data collection. Our data were mainly collected
from a collection of experience notes, team reflection re-
ports, and telemetry result reports. Materials were provided
by one person (the second author of this paper) in Epics
at F-Secure. They were filtered through models available
in literature practitioners suggest may provide an outdated
perspective to maturity. Viewpoints on the material as well
as selecting aspects to highlight from the material might have
some subjective viewpoints. We tried to overcome this type
of threat by acquiring more quantitative data to explain the
results. However, because of the personnel and technology
changes in passed years, collecting and comparing quantitative
data beyond what was accessible at first was outside scope of
this work.



VI. CONCLUSION

This paper presents an experience report on TAPI in one
DevOps team at F-Secure. For the study purpose, we reviewed
a collection of experience notes, team reflection reports, and
telemetry result reports. Several meetings were held to discuss
the details. As the study results, first, we reported that,
the team defined its test automation maturity for continuous
development by a set of indicators, see Section IV-A. Second,
it is noted that, to successfully conduct TAPI, the team has
performed main practices around a set of factors mapped into
different dimensions, see Table II. Third, under the further
investigation, we found that the team has the tailored test
automation process for continuous development, which may
have the similarities or differences with the ones defined in
prior literature.

This study has three main contributions. First, from the
industry perspective, it introduces the industrial case of suc-
cessfully carrying out TAPI in a DevOps team. Second, from
the academia perspective, this study connects to the prior
studies and makes novel contribution. For example, the success
factors of TAPI frequently mentioned in prior studies are
explained with empirical evidence. Also, we identified new
factors such as the whole team effort, incremental approach,
and telemetry. Third, as an empirical research, this study
narrows the gap between academia and industry.

In the future, we plan to assess the level of test automation
maturity in the same DevOps team at F-Secure. Based on the
assessment results, we could investigate the specific impact of
critical success factors on the maturity level and the short-term
and long-term benefits and effects of test automation. Addi-
tionally, the set of key success factors presented in this paper
may be only a part of possible solutions to some software
organizations. We also could widen the research by carrying
out a case study surveying more software organizations.
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