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Abstract. Many complex activities of production cycles, such as quality control
or fault analysis, require highly experienced specialists to perform various op-
erations on (semi)finished products using different tools. In practical scenarios,
the selection of a next operation is complicated, since each expert has only a local
view on the total set of operations to be performed. As a result, decisions made by
the specialists are suboptimal and might cause significant costs. In this paper, we
consider a Multi-resource Partial-ordering Flexible Job-shop Scheduling (MPF-
JSS) problem where partially-ordered sequences of operations must be scheduled
on multiple required resources, such as tools and specialists. The resources are
flexible and can perform one or more operations depending on their properties.
The problem is modeled using Answer Set Programming (ASP) in which the time
assignments are efficiently done using Difference Logic. Moreover, we suggest
two multi-shot solving strategies aiming at the identification of the time bounds
allowing for a solution of the schedule optimization problem. Experiments con-
ducted on a set of instances extracted from a medium-sized semiconductor fault
analysis lab indicate that our approach can find schedules for 87 out of 91 con-
sidered real-world instances.
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1 Introduction

Digitalization of manufacturing brings many advantages to the modern industry. Nev-
ertheless, the work of highly experienced specialists cannot be substituted by machines
in many fields like quality control, fault analysis, or research and development. In such
scenarios, the experts use their knowledge of the application domain and apply so-
phisticated tools to perform a variety of operations on queued jobs. In absence of any
automated support, the specialists select jobs and perform operations that appear to be
best according to their awareness of the situation. That is, they are making locally best
decisions according to numerous heuristics such as deadlines of the jobs, availability
of tools and colleagues experienced in specific operations, or given preferences of jobs.
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However, missed deadlines of jobs, as well as the idle time of machines and experts can
be very costly.

In manufacturing settings, the reduction of the operational costs is often achieved
by applying automated schedulers. Job-Shop Scheduling (JSS) [17] is one of the most
well-known problems in which, given a set of machines and a set of jobs represented as
a sequence of operations, the goal is to assign operations to machines such that: (i) each
operation can be processed by one machine at a time; (ii) all jobs are processed indepen-
dently of other jobs; and (iii) the execution of operations cannot be interrupted (no pre-
emption). Practical scheduling applications resulted in various extensions of JSS, such
as flexible JSS [6] in which an operation can be performed by various resources, e.g.,
machines or engineers; multi-resource JSS with non-linear routing [9], where an opera-
tion may need multiple resources for its execution, e.g., an engineer and a machine, and
may have different preceding and succeeding operations. Another well-known represen-
tation is the Resource Constrained Project Scheduling Problem (RCPSP) [15], where
each operation might consume some amount of available resources. Similarly, as for
JSS, there are various RCPSP extensions, such as a multi-skill variant [5], where human
resources might require skills to perform operations, or multi-mode operations [21],
which can be performed in different ways, e.g., using different tools and procedures.

In this paper, we consider a Multi-resource Partial-ordering Flexible JSS (MPF-JSS)
problem, which can informally be described as follows: given a set of jobs, represented
as partially-ordered sets of operations, and two sets of resources that can perform mul-
tiple operations, i.e., tools and engineers trained to operate them, find a schedule of
operations for both machines and engineers that is optimal wrt. predefined criteria such
as tardiness. The latter is defined as either O if a job is done according to the computed
schedule, or the difference between the completion time of this job and its deadline.
The partial order of operations indicates that the sequence of some operations of a job
is not important. For instance, various inspection operations using different tools are
non-invasive and can be done in an arbitrary order. Selection of a specific order can,
however, improve the schedule since the availability of resources, like tools or engi-
neers, might be limited.

To solve the problem, we propose an encoding using Answer Set Programming
(ASP) [19] with Difference Logic [16]. The introduction of difference constraints al-
lows one to express timing requirements compactly and thus to avoid grounding issues
that might occur if the number of possible time points required to find a schedule is too
large. Nevertheless, as our evaluation shows, conventional reasoning and optimization
methods of ASP solvers cannot find solutions to real-world instances in a predefined
time. Therefore, we suggest two search strategies based on multi-shot solving tech-
niques [13], allowing for the identification of tighter upper time bounds on the schedule.
The evaluation of our approach was conducted on instances extracted from the histori-
cal data representing ten operational days of an Infineon Fault Analysis lab. Each com-
plete instance representing a whole day was then split into smaller instances enabling
a detailed assessment of the solving performance. The results show that the basic ASP
encoding was unable to solve any of the complete instances, while the suggested multi-
shot approaches could find optimal schedules for eight or nine days, respectively. In
total, these approaches solved 87 out of 91 instances considered in our full evaluation.
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2 Preliminaries

Answer Set Programming. A normal ASP program I/ is a finite set of rules of the form

h(—bl,...,bm,me+1,...,an (D)
where h and by, ...b,, for n > 0, are atoms and ~ is negation as failure. An atom is
an expression of the form p(t1,...,t;), where p is a predicate symbol and ¢1, . .., ¢; are

terms. Each term is either a variable or a constant. A literal | is either an atom (positive)
or its negation (negative). Given a rule r of the form (1), the set H(r) = {h} is the head
and the set B(r) = BT (r)UB~(r) = {b1, ..., by} U{~bm1,. .., ~b, } is the body of
r, where BT (r) and B~ (r) contain the positive and negative body literals, respectively.
A rule r is a fact if B(r) = () and a constraint if H(r) = (). In addition, we denote the
complement of a literal [ by [ and by L = {l | I € L} the complement for a set of
literals L. An atom, a literal, or a rule is ground if no variables appear in it. A ground
program Il can be obtained from I by substituting the variables in each rule r» € IT
with constants appearing in 1.

The semantics of an ASP program I7 is given for its ground instantiation I7. Let
A be the set of all ground literals occurring in I1. An interpretationisaset I C AUA
of literals that is consistent, i.e., I N I = (); each literal [ € I is true, each literal [ € T
is false, and any other literal is undefined. An interpretation I is fotal, if A C I U 1.
An interpretation [ satisfies arule r € Ilg, if H(r) NI # 0 whenever B(r) C I. A
model of Il is a total interpretation [ satisfying each r» € Ilg; moreover, I is stable
(an answer set), if the set of atoms in [ is C-minimal among all models of the reduct
{H(r) + B*(r) | r € II¢,B~(r) N1 = 0} [14]. Any answer set of Il is also an
answer set of I7.

Multi-shot Solving. ASP is a paradigm that introduces a flexible reasoning process
that is suitable for controlled solving of continuously changing logic programs, i.e.,
multi-shot solving [13]. To accomplish this, clingo enhances the ASP declarative lan-
guage [7] with control capacities. The former is achieved with the introduction of a new
#program directive in the ASP program that allows to structure it into subprograms,
making the solving process completely modular. The latter is provided by an impera-
tive programming interface that allows a continuous assembly of the program and gives
control over the grounding and solving functions. Each #program subprogram has a
name and an optional list of parameters. It gathers all the rules up to the next #program
directive. Subprogram base is a dedicated subprogram where all the rules not preceded
by any #program directive are collected. #external directives are used within sub-
programs to set external atoms to some truth value via the clingo APIL.

ASP modulo Difference Logic. clingo[DL] extends the input language of clingo by
theory atoms representing difference constraints [12,11,16]. Difference constraints are
represented by specific constraint atoms of the form sdiff{z — y} < k where  and y
are ASP terms, which are internally interpreted as integer variables’ names, and k is an
integer. clingo[DL] therefore provides the following extension of the normal rule (1):

sdiff{x —y} <k<+ by, ...,bm,~bmi1,...,~bn.
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Such rules express that, whenever the body holds, the linear inequality represented by
the head has to be satisfied as well.

3 Problem Formalization

In this paper, we consider a novel variant of the JSS problem, which occurs in scenarios
when multiple resources have to be combined in order to process incoming jobs. In par-
ticular, MPF-JSS extends the standard problem in three ways: (i) Multi-resource — there
is more than one resource type needed to execute an operation; (ii) Partially-ordered —
some operations of a job can be executed in an arbitrary order; and (iii) Flexible — an
operation can be executed by various resources.

3.1 MPF-JSS Definition

Let O = {(01,p1),---,(0m,pm)} be a set of operations, where o; denotes the op-
eration identifier and p; € N its duration, and C be a set of available classes of re-
sources, which represent groups of equivalent instances of a resource. Then, R =
{(i,¢,0,) | i € N;ec € C,0, C O} is a set of available resources, where each re-
source r = (i, ¢, O,.) is a triple defining an instance i of the resource, its class, and a set
of operations O,. it can execute. In addition, the set D = {(0,Cy) | 0 € O,Cy C C}
provides demands of operations in O for instances of resource classes Cy. Finally, a
set of jobs is defined as J = {(O;, P;,d) | O; C O,P; C O; x O;,d € N}, where
O; C O is aset of operations that must be executed for the job, P; defines their (partial)
order, and d indicates the deadline.
Given an MPF-JSS instance (J, D, R), a schedule S is a set of assignments {(Ry, 0;,1) |

Rs; C R,0; € O,t € N}. Each triple (R, 0;,t) indicates that an operation o; of a
given job and a required set of resources R is assigned to a time point ¢. In addition,
the following constraints must hold:

— the set 5 must comprise all resources demanded by an operation o;;

— the schedule is non-preemptive, i.e., operations cannot be interrupted once started;

— any two operations of a job cannot be executed simultaneously;

— each resource instance is assigned to only one operation at a time; and

— operations of a job j must be scheduled wrt. to the given partial order, i.e., for
any pair (0;,0;) € P; the corresponding schedule assignments (R;,0;,t;) and
(Rk, ok, tr) must satisfy the inequality ¢; < tx.

A schedule is optimal if it has the minimal total tardiness T' =} _ ;. ; max(0, C; — d;),

where C; and d; denote the completion time and the deadline of a job j, respectively.

Example. Let us exemplify the MPF-JSS problem definition on a small instance. Sup-
pose we have five operations (01,1), ..., (05, 1) and two classes of resources — a worker
and a machine — denoted by w and m, respectively. The set of resources is defined as

R ={(1,w,{o1,02}), (2, w,{04,05}), (3, w,{02,03,04}) }U
{(17 m, {03})7 (2’ m, {04})7 (3’ m, {04})7 (4’ m, {05})}
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w1 01 01 02 02 M1 03 03
W2 04 04 05 M2 04 04
w3 03 03 M4 05
J1 =2 © 13 13 12 1
Fig. 1: Workers allocations Fig. 2: Machines allocations

For instance, in this set (1, w, {01, 02}) indicates that the first worker is trained to exe-
cute operations oy and o0, and (1, m, {03}) denotes that the first machine can be used
to process o3. Moreover, the definition of the operation demand D states that the oper-
ations o1 and o0» are processed only by workers, whereas the operations o3, 04 and o5
require both a worker and a machine:

D = {(017 {w})v (02’ {’LU}), (03, {wv m})v (047 {w7 m})v (057 {w7 m})}

Assume that the shop got three new jobs with a deadline 3 each. The first job has to
undergo three operations, where o; must be completed before both oy and o4. Opera-
tions of the second job can be done in an arbitrary order. Finally, the third job comprises
four operations such that o3 must be done before o, and 0; before 02 and o5.

J= {({017 02, 04}7 {(017 02)7 (01704)}7 3)7
({037 04}a (Z)v 3)a
({017 02, 03, 05}’ {(03’ 02)7 (017 02)’ (01705)}73)}

One of the possible solutions of the given instance is shown in Figures 1 and 2. The
found schedule assigns operations to the provided resources and time points in a way
that minimizes the tardiness optimization criterion. As a result, two jobs are finished in
time, i.e., completion times of the first and second jobs are C; = 3 and Cy = 2. The
third job has tardiness C's —d3 = 1 since it is impossible to complete the four operations
with a duration of 1 each in time without executing operations of a job in parallel.

3.2 Modeling MPF-JSS with Hybrid ASP

Answer Set Programming (ASP) has been widely used in the literature to solve schedul-
ing problems. For instance, in [20] ASP is used to develop a system for computing
suitable allocations of personnel on the international seaport of Gioia Tauro. A simi-
lar problem of workforce scheduling is also addressed with ASP [2]. In addition, ASP
was applied to solve the course timetabling problem in [4] and [18]. These approaches,
however, indicated one of the major problems of ASP in scheduling applications —
grounding issues occurring while dealing with a large number of possible time points.
Therefore, in [3], ASP was integrated with Constraint Programming (CP) techniques to
solve the problem of allocating jobs to devices in the context of industrial printing. A
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Listing 1: Problem instance
1 op(ol,1). op(o2,1). op(03,1). op(o4,1). op(o5,1).
needs (ol,w) . needs(o2,w). needs(o3,m). needs (03,w) .
3 needs(o4,m). needs(o4,w). needs(o5,m). needs (o5,w).

5 res(w,wl,ol). res(w,wl,o02). res(w,w2,04). res(w,w2,05).
6 res(w,w3,02). res(w,w3,03). res(w,w3,04).
7 res(m,ml,o3). res(m,m2,04). res(m,m3,04). res(m,m4,o05).

9 job(jl,3). job(32,3). job(33,3).

10 recipe(jl,o0l). recipe(jl,o02). recipe(jl,o4).
11 recipe(3j2,03). recipe(j2,04).
12 recipe(j3,0l1). recipe(j3,02). recipe(j3,03). recipe(j3,05).

13 prec(jl,ol,o02). prec(jl,ol,04).
14 prec(3j3,03,02). prec(j3,0l,02). prec(j3,0l,05).

different integration of ASP with CP techniques was also suggested in [10], where two
Constraint ASP approaches are proposed to solve a production scheduling problem. In
this paper, we use ASP with Difference Logic to model the MPF-JSS problem, which
was also applied in [1] to schedule railroad traffic.

Problem Instances. In order to encode the MPF-JSS problem in ASP, we first define a
number of predicates representing the input instances. The set of operations is encoded
using the predicate op/2 where the first term is indicating the operation identifier, and
the second the expected processing times. The demands of operations for resources are
described with the needs/2 predicate, see lines 1-3 in Listing 1 encoding the example
presented in the previous section.

The set of resources is represented with atoms over the res/3 predicate. An atom
res (c, r,o) provides a class c of the required resource, an identifier r of a resource
instance, and an operation o it can execute. Thus, the set of required resources can be
encoded as shown in lines 5-7.

Finally, the jobs are encoded using three predicates job/2, recipe/2,and prec/3.
Atoms over the first predicate provide identifiers of the jobs and their deadlines. Recipes
are used to define the set of operations that must be executed for a job, and the partial
order of the operations is specified by the atoms over the prec/3 predicate. Respective
facts encoding the jobs of our example are given in lines 9-14.

MPF-JSS Encoding. The problem encoding is split into three parts:

1. base: encodes all the definitions and constraints for the scheduling requirements
(Listings 2, 3, and 4);

2. incremental: implements an incremental search strategy as well as weak constraints
for the tardiness optimization (Listing 5); and

3. exponential: uses multi-shot solving to find the upper bound on the tardiness for a
given instance using exponential search (Listing 6).
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Listing 2: Encoding of the resource allocation

1 {alloc(R,J,0,M) : res(R,M,0)}=1 :- recipe(J,0), needs(O,R).
3 allocated(R,M) :— alloc(R,J,0,M).
4 :- alloc(R,J,0,N), res(R,M,0), M < N, not allocated(R,M).

Listing 3: Encoding of operation sequences

6 ord(J,01,J,02) :— recipe(J,01), recipe(J,02), 0Ol < 02,

7 not prec(J,01,02), not prec(J,02,01).

8 ord(Jl,01,J2,02) :— alloc(R,J1,01,M), alloc(R,J2,02,M),

9 Jl < J2.

10 {seq(J1,01,J2,02)}:- ord(Jl,01,J2,02).

11 seq(J2,02,J1,01) :— ord(J1,01,J2,02), not seq(Jl,01,J2,02).
12 seq(J,01,J,02) :— prec(J,01,02).

Listing 4: Difference constraints on operations’ starting times

13 &diff{0 - (J,0)}<=0 :- recipe(J,0).
14 &diff{(J1,01) - (J2,02)}<=-P1l :- seq(Jl,01,J2,02), op(0l1l,P1l).

The first section of the base subprogram, presented in Listing 2, addresses the al-
location of resources, expressed by atoms alloc (R, J, 0, M), required to execute an
operation of a job. Each operation 0 of a job J requiring a resource of type R should be
executed by exactly one instance M of this resource. Since the instances of a resource
are equivalent, we introduce a symmetry-breaking constraint in lines 3-4. This con-
straint avoids unnecessary allocation variants by requiring the solver to select resources
starting from the ones with the lexicographically smallest identifier.

Listing 3 shows the second part of the base subprogram. The rule in lines 6-7 spec-
ifies that the order in which two operations of a job are executed can be arbitrary when
these operations are not subject to the job’s precedence relation. Similarly, an arbitrary
order is possible if two operations of different jobs require the same resource (lines 8-9).
For the operations that need an ordering, expressed by atoms over the ord/ 4 predicate,
we generate an execution sequence — denoted by the seq/4 predicate — using the rules
in lines 10 and 11. The sequence of operations whose precedence is given in the input
instance is forced by the rule in line 12.

Finally, in Listing 4 we introduce the difference constraints encoding the starting
times of operations. We represent the starting time of an operation 0 of job J by an
integer variable (J, 0). The first constraint in line 13 requires the starting time of each
operation to be greater or equal to 0. The second constraint enforces the starting times
to be compatible with the order provided by atoms over the seq/ 4 predicate. That is, an
operation (J2,02) coming after (J1,01) must not start before (J1,01) is finished.
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Multi-shot Solving. Finding solutions of minimal tardiness for MPF-JSS instances can
be hard since, without the knowledge of any reasonable bounds on the scheduling time
interval, a solver may have to enumerate a large number of possible solutions. Finding
such bounds can be complicated and simple heuristics, like determining a maximal sum
of operation durations for a particular resource, often provide very imprecise approxi-
mations. Therefore, we exploit the power of multi-shot solving to find an upper bound
on the tardiness and thus provide a good starting point for the optimization methods of
an ASP solver. In the following, we present two approaches to incrementally search for
feasible solutions to a given problem instance.

The idea of the first approach is to incrementally increase the upper bound on the
tardiness of each job in order to identify an interval for which a schedule exists. The
algorithm starts by considering the 0 tardiness bound, and if this yields unsatisfiability
(UNSAT), it starts to increment the tardiness bounds by a constant. As a result, the algo-
rithm implements a tumbling window search strategy. The corresponding subprogram
step (m, n), shown in Listing 5, takes the parameters m and n to indicate the lower and
upper bounds of the interval considered in the current iteration. The parameter values
are set via a Python control script, which shifts them by the considered window size in
each iteration. The control is implemented using the #external directive, which pro-
vides a mechanism to activate or deactivate constraints by assigning a corresponding
tardiness (n) atom to true or false, respectively. Figure 3 illustrates a sample execu-
tion of the incremental search algorithm, where a tumbling window of size 2 is moved
in each iteration until the target interval for which a schedule exists is found.

Once the admissible upper bound n (and a corresponding lower bound m) is iden-
tified, ASP optimization methods search for an optimal solution within this interval,
where the truth of an end (J, N) atom for N in-between 1 and n expresses that the tardi-
ness of job J is less than N. Such atoms can be guessed to be true via the choice rule in
line 21. The constraint in line 22 propagates smaller tardiness up to the upper bound n,
and line 23 forces the tardiness of each job to be less than n. Finally, we minimize the
number of pairs J, N for which end (J, N) is false, i.e., the tardiness of job J is at least N,
by means of the weak constraint in line 24. Such an optimization strategy is required

0 2 4 6 8
[ e
I [ | [ |
UNSAT UNSAT UNSAT UNSAT SAT
; : ;

OPT

OPT

Fig. 3: Incremental approach

[ I I I W
0 1 2 4 6 8

UNSAT  UNSAT  UNSAT UNSAT UNSAT SAT SAT

OPT

Fig. 4: Exponential approach
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Listing 5: Step subprogram for incremental approach

16 #program step (m,n) .
17 #external tardiness(n).

19 current (m..n,n).

21 {end(J,N)} :— job(J,_), current(N,n).

22 :- end(J,N-1), not end(J,N), current (N,n).

23 :- Jjob(J,_), not end(J,n), tardiness(n).

24 :7 job(J,_), not end(J,N), current (N,n). [1,J,N]

26 &diff{(J,0) - 0}<=K :- job(J,D), end(J,N), current (N,n),
27 recipe(J,0), op(0,P), K=D+N-P.

Listing 6: Iterate subprogram for exponential approach

29 #program iterate (n).
30 #external iteration(n).

32 &diff{(J,0) - 0}<=K :- job(J,D), iteration(n),
33 recipe(J,0), op(0,P), K=D+n-P.

since clingo[DL] does not directly allow for minimizing a sum of integer variables oc-
curring in its difference constraints. Therefore, in lines 26-27, we force each operation
of a job to finish within the corresponding tardiness bound. In an obtained answer set,
the end (J, N) atom with the smallest value for N signals the tardiness N-1 for job J.

In the second approach, shown in Listing 6, the additional subprogram iterate (n)
is used first to find an upper tardiness bound n for each job such that some schedule
exists. This is accomplished by a binary search that exponentially increments n until the
first schedule is found, and then converges to the smallest n for which the scheduling
problem is still satisfiable (SAT). Figure 4 illustrates the process converging to the upper
bound 7, relative to which the tardiness optimization is performed in the second step.
In fact, with the iteration (n) atom from the #external directive in line 30 set to
true, the constraint in lines 32-33 forces the tardiness of each job to be less than n, and it
remains to add the step (1, n-1) subprogram as above for optimization, yet letting the
external atom tardiness (n—1) be false to avoid unsatisfiability due to the constraint
in line 23.

Discussion. The two presented approaches aim at finding tardiness bounds per job,
which can then be used as a starting point for the tardiness optimization. However, the
bounds found by both approaches might have a different impact on the total tardiness
of the optimal solution. This difference is essential for the quality of the obtained solu-
tions, and both bounds merely approximate the maximal tardiness of some jobs needed
for the optimal schedule. Theoretically, there can be situations in which the minimal
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total tardiness can only be reached when one of the jobs has comparably high tardiness,
whereas others can be completed with low or zero tardiness. The upper bounds identi-
fied by our search algorithms might result in suboptimal schedules in which jobs, never-
theless, do not have extreme differences in their tardiness. In particular, the exponential
approach is geared to find solutions that avoid large tardiness differences between jobs.
Such schedules might be advantageous in scenarios where customers can tolerate short
waiting times without serious drawbacks. The incremental strategy may admit sched-
ules with smaller total tardiness, given a sufficiently large window size to come to a
greater bound than identified by the exponential search. However, the incremental ap-
proach can be computationally more expensive since it might result in a larger number
of candidate solutions to be considered by the underlying ASP optimization method.

4 Experimental Evaluation

We conduct our experiments on a set of real-world instances of the MPF-JSS problem
retrieved from the daily operations history of a semiconductor Fault Analysis (FA) Lab.

Application Domain: FA Lab. In the context of semiconductor industries, the goal of
the FA process is to identify the failure that results in an observed incorrect behavior of
a semiconductor device [8]. In order to determine the nature and the cause of the failure,
a sequence of investigation activities must be performed. Thus, different FA methods
are applied to correctly identify different aspects of the failure. Obtained results are then
put together to infer the failure mechanism and to understand its causes.

Some FA techniques alter the device permanently, e.g., the chemical alteration of
the surface, while others do not affect the device in any way. Consequently, some anal-
yses need to be executed before any alteration of a sample semiconductor device, while
others can only be executed after some specific alteration. For example, an initial ex-
ternal visual inspection can only be done on a non-altered device, whereas the internal
inspection of the sample is possible only after its decapsulation. This results in some
precedence requirements for the sequences of executed investigation methods.3

In general, a sequence of FA techniques, required to identify the root cause of a
fault, is unknown. Often the next method is selected upon results obtained during the
previous steps of the FA process. However, in the specific context we consider in this
paper, the FA process is executed to assess the quality of produced devices that have
been put under some stress test. Therefore, in this case the set of methods to be executed
is known in advance.

Each FA technique is executed by a trained employee possibly using a dedicated
machine. For most of the operations, there is more than one employee trained to con-
duct them using one of the available machines. FA diagnostics of all incoming devices,
called jobs, must be finished within a certain predefined deadline. The latter might not
be met due to unavoidable reasons, like personnel shortages, unavailability of tools, or
large numbers of incoming jobs. However, in practice, most of the missed deadlines are
due to ad-hoc scheduling that leads to “forgotten” jobs, bottlenecks by rare and expen-
sive equipment, or personnel allocation. One of the possible solutions is, therefore, to

3 www.eesemi.com
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represent the FA problem as MPF-JSS and use modern ASP solvers to find the optimal
allocation of jobs’ analyses to machines and employees.

Instance Generation. The experimental evaluation is performed on real-world instances
provided by our partner Infineon Technologies Austria. The provided data comprises
a list of jobs processed in a selected period of time including: (i) the list of opera-
tions/techniques executed on each job, (ii) the processing time of the operations, (iii) the
job deadlines, (iv) job identifiers, (v) the list of machines available, and (vi) information
about the employees who executed these operations.

Out of this data, we extracted instances for ten random days representing a snapshot
of the situation in the lab. However, the information regarding precedence requirements
between failure analysis techniques was missing in the provided data. At the moment
of data collection, it was impossible to communicate to the experts and to retrieve the
missing dependencies between the techniques. Therefore, we decided to take the order
of operations given in the data and convert it into an ordering relation, thus, providing
a strict order in our test instances.* The processing time of each operation was set to its
average processing time measured in minutes during the selected period. Given the job
deadlines in a date format, we computed the difference in minutes between the deadline
date and the beginning of the day shift chosen for the computation. For simplicity, we
assumed that each day has only one shift, which is eight hours long.

The resulting instances have the following approximate number of fixed compo-
nents defined by the properties of the studied lab: (i) 50 operations, (ii) 75 machines,
and (iii) 45 workers. For each of the days chosen the number of open jobs ranges be-
tween 30 and 50. We split each day-instance into sub-instances, with the aim of having
instances of increasing size in multiples of 5, which resulted into a total of 91 instances.

Evaluation Results. For each obtained instance, we ran the three ASP programs intro-
duced in Section 3.2: (i) single-shot — the base program with a tardiness bound precom-
puted using a heuristic, (ii) inc — the incremental variant, and (iii) exp — the exponential
search approach. We compared the multi-shot approaches to a single-shot version where
the bound is computed in advance and given as constant input to the program. In partic-
ular, we compute the sum of durations of all operations in an instance, which defines the
tardiness bound large enough to allow for finding an optimal solution. Then, we intro-
duce this bound as constant in the ASP single-shot program, and solve the optimization
problem using the same idea as for the optimization steps of the multi-shot approaches.

The experiments were conducted on a workstation with Ubuntu 18.05, Intel 3930K
and 64GB RAM. In our experiments, we use clingo[DL] 1.1.0 and clingo 5.4.0 with
multi-shot solving controlled by the main routine in Python 3.8.5. For each instance,
we let the solver run up to a timeout of 2 hours. For the incremental approach, we chose
to use a constant tumbling window of 20 minutes.

Figure 5 shows a comparison of the solving performance of the two multi-shot ap-
proaches and the single-shot version. The single-shot program manages to solve only a
small subset of the test instances. Thus, it always reached the timeout for instances with
more than 20 jobs and only managed to find a schedule for instances with 15 jobs for

* See the paper website for the encodings and instances.
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two days — Day 2 and Day 9. Interestingly, the total tardiness of all schedules found by
the single-shot and by multi-shot approaches was equal. The two multi-shot approaches
significantly outperformed the single-shot version. The exponential version solved 87
instances and reached the timeout only for four instances, all of which belong to Day 1.
The incremental version managed to solve 85 instances and reached the timeout for six
instances: five instances in Day 1, and the largest instance in Day 10 comprising all
recorded jobs for this day. The exponential approach performs slightly better since it
was always finding a tighter upper bound for tardiness, thus, leaving fewer choices for
the optimization strategy of the ASP solver. Nevertheless, the differences between the
approaches discussed in Section 3.2 were also confirmed in the evaluation. That is, in
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Fig. 5: Cactus plot of solving times
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Fig. 6: Box plot of solving times for the instances from ten days and the two multi-shot ap-
proaches. The incremental approach reached the timeout for five instances in Day 1 and one
instance in Day 10, and the exponential approach reached the timeout for four instances in Day 1.
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Dayl | Day2 | Day3 | Day4 | Day5 | Day6 | Day7 | Day8 | Day9 | Dayl0

inc_search 362 | 285 174 131 140 150 165 251 281 173

inc_opt TO | 4311 | 2145 | 1156 | 1920 | 3869 | 3360 | 987 | 1074 TO
exp-search 151 77 49 39 75 47 52 41 15 208
exp-opt TO | 3020 | 1640 | 1256 | 1442 | 2476 | 2528 | 1384 | 1233 | 6154

Table 1: Search and optimization times in seconds for multi-shot approaches on the largest in-
stances

our experiments, the incremental variant was able to obtain better solutions for three
instances with an average total tardiness improvement of 80 minutes.

The box plot in Figure 6 summarizes the solving times measured over instances
from each day. We observe that the exponential approach generally needs less time.
The outliers in the plot of the exponential search correspond to instances that the in-
cremental version did not manage to solve within the timeout. Nevertheless, if we con-
sider only the solved instances, then the solving times required by both multi-shot ap-
proaches are quite close with a slight advantage of the exponential search. The reason
is that clingo[DL] could rather quickly decide whether an instance is satisfiable for a
given tardiness bound or not. For the largest instances, the exponential and incremental
strategies required 75 and 211, respectively, seconds on average for finding a bound,
while substantially more time was spent on the optimization performed wrt. this bound.

Table 1 shows the times needed by the two multi-shot approaches for their search
and optimization steps on the largest instance per day. In general, the exponential ap-
proach is faster to find a tardiness bound than the incremental strategy. In Day 1, both
approaches reached the timeout of 7200 seconds in the optimization step, and in Day 10
only the exponential approach managed to find an optimal solution within the timeout.

5 Conclusions

In this paper, we introduce a Multi-resource Partial-ordering Flexible Job-Shop Schedul-
ing (MPF-JSS) problem and provide an encoding using hybrid ASP with Difference
Logic. We present two multi-shot solving strategies to find reasonable approximations
of tardiness bounds. These approaches were tested on a set of real-world instances pro-
vided by Infineon Technologies Austria, where they showed to enable the optimization
of daily schedules for a Fault Analysis lab, while single-shot solving could not accom-
plish the optimization within the same time limit.

In the future, we are going to extend the suggested approach in two ways. First, we
intend to develop novel optimization techniques for Difference Logic allowing for the
minimization of sums of integer variables, which must in the current approach be sim-
ulated by means of underlying ASP optimization methods. Second, we aim to devise
multi-shot solving strategies that can take advantage of historical data, which is often
available in industrial application scenarios. In particular, we are going to study combi-
nations of ASP with (supervised) machine learning models trained to guide the search
procedures of a solver by giving preference to operations to be scheduled in successive
solving steps.
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