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Co-optimization of power line de-energization and
restoration under high wildfire ignition risk

Noah Rhodes and Line Roald

Abstract—Electric power infrastructure has ignited several
of the most destructive wildfires in recent history. Preemptive
power shut-offs are an effective tool to mitigate the risk of
ignitions from power lines, but at the same time can cause
widespread power outages. Electric utilities are thus faced with
the challenging trade-off of where and when to implement these
shut-offs, as well as how to most efficiently restore power once
the wildfire risk is reduced. This work proposes a mathematical
optimization problem to help utilities make these decisions. Our
model co-optimizes the power shut-off (considering both wildfire
risk reduction and power outages) as well as the post-event
restoration efforts related to inspection and energization of lines.
It is implemented as a rolling horizon optimization problem that
is resolved whenever new forecasts of load and wildfire risk
become available. We demonstrate our method on the IEEE RTS-
GMLC test case using real wildfire risk data and forecasts from
US Geological Survey, and investigate the sensitivity of the results
to the forecast quality, decision horizon and system restoration
budget. The software implementation is available in the open
source software package PowerModels Wildfire.jl.

Index Terms—Public Safety Power Shutoff, Power Grid
Restoration, Mixed-Integer Optimization, Model Predictive Con-
trol

I. INTRODUCTION

Wildfire ignitions caused by electrical equipment are an
increasing concern for power grid operators. A study of Aus-
tralia’s bushfires found that electrical infrastructure accounts
for 30% of ignitions during droughts and heat-waves [1f]. In
California, the state firefighting organization’s annual wildfire
activity report Redbook reports that between 2015-2020, the
10% of wildfires that were ignited by electrical equipment
were responsible for more than 70% of damages ($17.5
billion) [2].

Research on interactions between wildfires and the electric
grid after a fire has been ignited include derating of power
line capacity near a progressing wildfire [3]], [4], operations
when wildfire approach electric systems, [S]-[7]], and fast
simulations of wildfire spread to provide early warnings for
transmission line shutdowns [8]. However, the focus has
recently shifted towards how to reduce the risk of wildfire
ignitions. Refs. [9]-[|12] review approaches to reduce the risk
of ignitions, and adaptations of this kind are already being
planned by utilities. For example, Pacific Gas & Electric
(PG&E) announced an initiative to underground 10,000 miles
of distribution lines over the course of more than a decade at
a cost of $20 billion [13]], along with other measures such as
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more frequent vegetation clearing within the right of way of
power lines. Unfortunately, the significant cost and need for
qualified crews and equipment means that these risk reduction
approaches take time to implement.

Meanwhile, power system operators rely on short-term
measures to reduce risk, including changes to the protection
system settings (i.e. disabling of automatic reclosing) [3|] or
Public Safety Power Shutoffs (PSPS), which de-energize grid
equipment during high wildfire risk events. While highly ef-
fective in reducing wildfire risk [14], PSPS leads to intentional
disconnection of customers, causing large scale power outages
that may last for days [[15]. Since the economic and health
impacts of power outages can be significant, it is important to
balance the benefits of wildfire risk reduction with the impacts
of power outages. To this end, [|16] proposed a framework to
optimally balance wildfire risk reduction and power outage
sizes when deciding which lines to shut off. Other approaches
include data-driven methods to plan PSPS by training machine
learning models with optimization problems results [[17]—[19],
or using a dynamic programming approach to optimize a PSPS
[20]. These methods focus on accelerating the solution time
of a planned PSPS for improved use on large networks in
real time. Ref. [21]] proposes an optimal investment model
that considers installation of batteries and under-grounding
power lines to mitigate and reduce the impact of PSPS and
[22] studies how microgrids can improve resilience against un-
planned outages due to events like wildfires. Further research
on PSPS include [23]], which expands on time-varying risk and
operational factors such as energy storage for temporal load-
shifting, and [24], which considers the fairness of repeated
PSPS events for utility customers. Another related research
includes improved risk forecasting for electric grid wildfire
risk [19], [25].

Although the above methods may be effective in identifying
locations where the implementation of PSPS is required,
they do not explicitly consider how to effectively restore
the system once the wildfire risk is reduced. A main reason
for the prolonged outages following a PSPS event is that
utility crews must manually inspect the de-energized power
lines for damage that could cause ignitions before they can
be placed back into operation. Thus, while de-energization
of a line can happen instantaneously, the re-energization (or
restoration) can take hours or days [26]. To make optimal
decisions about which lines to de-energize, it is therefore
necessary to assess how de-energization impacts the risk of
wildfire ignitions and power outages both during the initial
shut-down and throughout the restoration process.

In this paper, we aim to address this gap by developing a
multi-period optimal power shut-off (MOPS) problem which



co-optimizes power line shut-offs and restoration for the power
grid in situations with high wildfire risk. The formulation com-
bines and extends our prior work on balancing wildfire risk and
power outages for a single time period [[16] and post-disaster
restoration planning [27]. The objective function maximizes
the electric load served to customers, while minimizing total
wildfire risk, and accounting for utility capacity to perform
line inspections.

Since the optimal operational decisions depend on the
current and forecasted risk and must be updated as new
information becomes available (e.g. every day), we formulate
the problem as a rolling horizon optimization problem. The
problem is challenging to solve due to the presence of binary
variables representing the on/off status of the transmission
lines, as well as the large number of grid constraints across
multiple time periods [27]. In our case study, we therefore
investigate the impact of the decision horizon on the solution
quality. We also assess how forecast errors for the wildfire risk
and different restoration budgets impact the solution.

In summary, the contributions of this paper are 1) a rolling
horizon, multi-period optimization model which co-optimizes
public safety power shutoffs and the subsequent grid restora-
tion, 2) analysis of the sensitivity of the problem to several
parameters including the forecast errors, forecast horizon and
the restoration budget.

The remainder of the paper is organized as follows. Section
introduces the problem formulation. Section presents
the case study and problem setup, and analysis of the results.
Section [[V] concludes the work.

II. MODELING AND PROBLEM FORMULATION

In this section, we formulate the Multi-period Optimal
Power Shutoff (MOPS) problem. MOPS is a rolling horizon
optimization model that provides an optimized schedule for
both power line shut-offs and restoration. It combines and
extends the single-period optimal power shut-off model in [|16]]
and the grid restoration planning model in [27]].

A. Rolling Horizon Formulation

We envision a grid operator of a power grid with a set
of buses B, lines L, generators G and loads D. This grid
has elevated wildfire risk, and the operator is considering a
public safety power shutoff to mitigate the wildfire threat. The
operator must make decisions on the power lines they may
shutdown, customers they may disconnect, and how to bring
the grid back online in the future. Their goal is to reduce
wildfire risk while minimizing customer power outages and
maintaining grid reliability.

Wildfire risk depends on ambient conditions such as veg-
etation cover, humidity and wind speed, and is updated on
a regular basis. For example, the Wildland Fire Potential
Index (WFPI) [28] is released daily and provides both current
and 7-day forecasts for the contiguous United States. Due to
the evolving nature of these forecasts, it makes sense to (i)
take the forecasts into account when deciding on an optimal
schedule for public safety power shut-offs and restoration, and
(ii) update the schedule daily as new information becomes

available. We therefore formulate our problem as a rolling
horizon optimization problem with forecast horizon H, as
shown in Model (and further explained below). For a
given day 7', a Multi-period Optimal Power Shutoff (MOPS)
problem is solved including all timesteps ¢ € 7T where
T = {T,...,T + H}. The power shut-off and restoration
actions for the first day ¢ = T are then implemented on the
power grid. The next day, we repeat the optimization process
with T" < T + 1, given the current status of the grid and
updated forecast information. Below, we present the MOPS
model for an individual day.

B. Objective function

The system operator is pursuing three different objectives,
namely maximizing load, minimizing wildfire risk and main-
taining grid reliability. We first describe how these three
objectives are evaluated.

1) Load served: The load Dgepyeq is calculated as

Dservea =y > Tarwar Pf}. (1)
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Here, P£ is a parameter expressing the total demand for
electricity from load d at time period ¢ and wg; is a weight
used to express increased priority for certain load (e.g. a
hospital may have a higher weight). We assume that load can
be continuously shed, with the continuous decision variable
x4 representing the percentage of load that is served. The
total demand served Dgcyyeq 1 Obtained by summing over all
loads d € D and all time periods t € T.

2) Wildfire risk: We express the total risk of wildfire
ignitions based on the wildfire risk associated with each
transmission line in the network, i.e.

Rpire = Z Z zijt R 2
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Here, R;;; represents the risk of a wildfire ignition from line 75
at time ¢ if the line is energized (we discuss how to obtain these
risk values in the case study). The binary decision variable z; ¢
represents the status of the line, with z;;; = 1 indicating that
it is on and z;;; = 0 indicating that it is off. By choosing to
de-energize the line, i.e. setting z;;; = 0, we can thus reduce
the wildfire risk of line ¢5 at time ¢ to zero.

3) Grid Vulnerability: Because the grid benefits from hav-
ing many transmission lines and multiple paths for power to
flow along, we want to avoid disabling too many lines. In
particular, we would like to keep low risk lines in operation
even if they do not contribute to serving more load, because
removing too many lines from service reduces redundancy in
the transmission network. To characterize the effect of de-
energizing lines on system security, we define the system
vulnerability as

Vagstem = 3 > _ (1= 2zi0)V 3)
teT ijel

Here, V represents the vulnerability associated with turning
an individual line off and Vg, sten, represents the total vulner-
ability of the network.



Next, we combine Rp;. and Vgystem in a single term,

Rrpire — VSystcm = “C||T|V + Z Z Zijt(Rijt - V)
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This expression highlights that V' represents the minimum
wildfire risk for which it is beneficial to disable a line, and we
will hence refer to V' as the vulnerability threshold. Choosing
a non-zero value for V' thus provides an incentive to keep low
risk lines, or lines that may be low risk in the future, energized
to increase redundancy.

We recognize that expressing grid vulnerability on a line-
by-line basis is less comprehensive and meaningful than using
other metrics such as N-1 security. However, it does allow us to
express a preference for keeping low risk lines in operation. A
more in-depth modeling and investigation of grid vulnerability
and operational security in the context of high wildfire risk is
left for future work.

Given the above modeling considerations, we formulate the
objective function (Ba). Note that the objective function uses
the total load D7,; and the total wildfire risk Rp,; before
a power shut-off as normalization factors, with D, Ryt
defined as

Drot =Y > P, Rra=)»_ > Rij
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This normalization implies that the objective functions ex-
presses the percentage of load or wildfire risk after imple-
mentation of the PSPS, with 0 < Dgerped/Dror < 1 and
0 < RFire/RTot < 1.

The trade-off parameter o € [0,1] allows us to express a
preference for either focusing on serving load or mitigating
wildfire risk. The preference for mitigating wildfire risk vs
limiting grid vulnerability is expressed by our choice of the
vulnerability threshold V.

C. Restoration Constraints

An important and novel aspect of our formulation is the
consideration of a limited restoration budget, i.e. a limited
capacity to inspect and restore power lines after a public safety
power shut-off. The limits on how many miles of lines can be
restored in each time period is described by constraints (51)-
(5g). Constraints (5e) set the indicator variable for restoration
yith to 1 if a line is off in the previous period Zithq =0 and
on in the current period zith = 1. These logical constraints
are implemented in the optimization problem by (@), where
the three inequalites form the logical negation of zith71 as
well as the and operation,

L L
Yije < (1= 2554-1) (4a)
yh, < 2k, (4b)
yzLJt > (1- Zith—l) + Zith -1 (4¢)

Constraint (5f) implements the same constraint for the initial
condition z[%, of the line in the first period. Constraint (5g)
limits the amount of restoration that can occur in a single
period according to the budget available Y;. The cost of
restoring a line scales with length £;;, because the primary
action in restoring a line is to inspect the line for damage

Model 1 Multi-period Optimal Power Shutoff (MOPS)

variables: (Vt € T)
PSNgeG, PLEN(i, j)EL, 0:ViEB,
apvdeD, 2L N j)eL, yhv(i,j)eL

.. Dgerve Rpire—Vsystem
maximize: (1 — a)%—a (FRTSM) (5a)
subject to Vt € T :

Dserved = Y et 2oaep LatWar Py (5b)
Rrire = X it 2ijer Zit Rije (5¢)
Vsystem = EteT Zije[)(l — 2ijt)V (5d)
i = (o2 ANzl V(G €L, fort #T  (Se)
yhy = (mzlo) N2k, V(i,j) € L, fort =T  (5f)
Yyt <Y, (52)
(ij)eL
zh, € 40,1}yl €{0,1} Y(i,j) € L (5h)
SRS+ > P> ahPR =0 vieB (5i)
9€G; (i,5)€L; deD;
0<azh <1 Vd € D (5)
0< PG <PS Vgeg (5k)
- PL:f, < P}, < PE:, Vi) el G
Pi?t < —bi(0i — 05¢) + 05(1 - ZZLJt) Y(i,j) € L (5m)
Pl > —byj(0i — 0;0) + 05 (1 —2f5,) V(i,5) €L (5n)

to ensure it will not cause a spark when it is energized. The
parameter Y; can thus be understood as the total length of line
that the utility is able to inspect in time step ¢. Finally, (Sh)
enforces that zith and yith take on binary values.

D. Power Flow Constraints

To model how de-energization and restoration of lines
impact the amount of electricity served to customers, it is
important to model the power flows in the system. Equations
(51)-(3n) uses a DC power flow formulation to model the
power flow in each time period, accounting for shedding load
and de-energized/restored lines.

Nodal power balance is enforced by (31) where total genera-
tion P, transmission line power P%,, and load served [} P}
must sum to zero at each bus. The sets G;, £;, D; represent
the sets of generators, lines and load demands at bus . Eq.
(3j) ensures that the load shed proportion z%) is constrained
to be within 0 and 1. The constraint in (5Kk) constrains the
power cht’ from each generator g to between O and its upper

power limit Pg . The upper limit may vary with the time
period ¢ for renewable energy sources, based on the forecasted
maximum output. While this problem formulation can support
non-zero lower bounds on generation by including additional
binary variables for generator on/off status, we remove the unit
commitment aspect in this paper for simplicity.



Equation (3I) constrains the power flow Pi’;ft on the line from

i to j between the power limits — P 2[5, and Pzl when
the line is energized and zith = 1. When a line is de-energized,
zL, = 0, the power flow across the line is 0. Equations
@ and define the relationship between voltage angle
differences and line power flow, while accounting for when
a line becomes disabled. When a line is energized, zith =1,

these constraints reduce to ordinary linearized DC power flow,

0;t), (6)

where b;; is the line suseptance, and 6;; and 6;, are the bus
voltage angles for bus ¢ and j at time ¢. When the line is
de-energized, z;;; = 0, the power flow is decoupled from the
voltage angle difference through the big-M values 0? and 63,
which can be calculated as in [29]. This allows the power flow
to be constrained to 0 in (5I) without constraining the voltage

angle differences.
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III. CASE STUDY

We next demonstrate the use of our proposed model and
study the sensitivity to the forecast horizon, forecast accuracy,
restoration budget and the vulnerability threshold of disabling
lines.

A. Case study setup

We first describe our implementation and the data used to
set up our case study.

1) Implementation: The optimization model is available in
the open source package PowerModelsWildfire.jl [16], imple-
mented in the Julia language [30], and solved using the Gurobi
v9.1 optimization solver [31].

2) Test System: We base our case study on the RTS-
GMLC [32] system. This synthetic test system has geographic
coordinates located in southern California, a region which has
been affected by Public Safety Power Shut-Offs. The system
has one year of hourly load and renewable energy profiles,
and we choose to use data from the month of October. For
each day, we pick the hour with the highest load forecast.
To obtain a case with an interesting level of congestion, we
increased the active power demand using the API method in
[33]], which proportionally increases each load in the system
until transmission line limits are constrained. This increased
the load and generation in the network by a factor of 2.14,
and lead to a higher utilization of the transmission network.
We use the a uniform load priority weight wq; = 1.

3) Wildfire risk data: Wildfire risk data was obtained from
the United States Geological Survey’s (USGS) Wildland Fire
Potential Index (WFPI) [28] which estimates the potential a
one-acre fire will spread and burn more than 500-acres. This
measure incorporates fuel models and forecast information for
precipitation, dry bulb temperature and wind speeds to create
a daily forecast of the WFPI for up to 7 days. For each line
and each day, we calculate the wildfire risk as the highest
WEFPI value along the line, in accordance with [34f]. Using
the maximum risk implies that we focus on minimizing risk
at particularly risky locations.
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Fig. 1: System Wildfire Risk Data: |la| shows a histogram of the
wildfire risk of individual transmission lines, based on all realized
wildfire risk observed in the month of October. shows the realized
(black) and forecasted (orange) wildfire risk for the overall system,
calculated as the sum of all wildfire risk values across all lines. Each
forecast is represented with a line that covers the next 7 days.

To provide an overview of the wildfire risk data, Figure
[Ta] shows a histogram of all the realized wildfire risk values
(i.e. not including forecasted data) for all lines across all days
in the month of October. We observe that many lines have
either zero risk or risk in the range between 70-120. There is a
small number of lines that have very high risk > 160. Figure
[TB] shows the total system risk before any power shut-offs
(i.e., the sum of all wildfire risk values for all lines, assuming
all lines are energized) based on the forecasted (in red) and
realized (in black) wildfire risk values. We observe that there
are substantial forecast errors, with the forecast sometimes
underestimating and sometimes overestimating the risk.

4) Baseline Parameters: We set o« = 0.7 as we found this
to provide a reasonable trade-off between load shed and risk,
based on previous work [16]. We further use the following
parameter selections, unless otherwise specified:

e Optimality Gap: 0.01%

e Solver Time Limit: 1 hour

o Restoration Budget: 75 miles/day

e Forecast Horizon: 4 days

e Vulnerability Threshold: 100 WFPI

B. Baseline Solution

We first present the output of running this method in on the
RTS-GMLC system using the baseline parameter settings. The
MOPS problem is solved for each day, using information about
the current on/off status of the grid and the forecasted load
and wildfire risk. The output is a set of optimal shutoff and
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Fig. 2: Example MOPS problem. a) shows the reduction in risk as
a result of turning off transmission lines. b) shows the reduction in
load served, which primarily occurs on Oct 29th.

restoration actions, along with a DC power flow dispatch and
load shed. Recall that the optimization problem considers a 4-
day forecast horizon, but that we only implement the actions
for the current day (before reoptimizing the next day).

1) Total system risk and load shed: We first analyze the
impact on total system risk and total load served for this
baseline case. Fig.|2a] shows the total system risk value without
(orange) and with (blue) power shut-offs, and Fig. shows
the total load without (orange) and with (blue) power shut-
offs. In the first few days of the case study, the grid risk is
moderate. A small number of lines are de-energized to reduce
the risk, but no load shed occurs. On Oct 29th, a large spike in
risk occurs, leading to a significant grid shutoff, and resulting
in around 5% load shed for this day. On Oct 30th, the wildfire
risk values return to moderate levels, and sufficiently many
lines are restored to avoid significant load shed. However, we
observe that the total system risk after accounting for power
shut-offs is lower than the total system risk without accounting
for power shut-offs because many lines remain de-energized
due to limited restoration resources.

2) Geographical allocation of risk and load shed: Next,
we analyze how the load shed and wildfire risk is allocated
geographically in the system. Figure [3] shows the state of the
grid (top) and the wildfire risk values for each line (bottom)
on Oct 28, 29 and 30. On Oct 28, there are several lines
with risk values R;;; > V that are de-energized, but these de-
energizations do not result in any load shed. On Oct 28, the
wildfire risk has increased dramatically in the eastern region
of the grid in [3g. This results in a large portion of the lines in
this region to be turned off, as seen in Eb, but high risk lines
remain energized to continue serving power. In total, there is
partial load shed at 2 buses and total load shed at 3 buses. By
Oct 30, the risk is reduced and many lines have been restored.
There is still partial load shed at 2 buses, but no buses with

total load shed.

3) Solution times: The baseline experiment involved solv-
ing the rolling horizon MOPS problem with a 4 day forecast
horizon for 21 days, and solved in 29 seconds. However, we
note that the solve time is highly dependent on the problem
parameters, in particular to the vulnerability threshold V' and
«. In some instances it could take more than 12 hours to solve
the problem.

C. Sensitivity to Forecast Horizon

Next, we investigate the impact of the forecast horizon
on the solution. The USGS provides a seven day WFPI
risk forecast, and we solve the rolling horizon problem with
forecast horizons ranging from 1 to 7 days. We expect that
a longer horizon may improve the decision making, but also
increase the size of the optimization problem and associated
solve time. In our experiments, the solve time increases from
1.93s 1-day horizon to 28.67s for a 4-day horizon and to
213.63s for the 7-day horizon.

We first assess the impact on the objective function. We
calculate the total load served with Eq. (I), total system risk
with () and system vulnerability with (3), using the realized
decisions and true wildfire risk for each time step and summing
the values across the entire decision horizon. Table [[(a) show
the 3 elements of the objective function (after scaling by the
factor o) and the final objective function value for forecast
horizons from 1 to 7 days. Figure [4] shows the percentage
of load served Dgeryed/Drot, the percentage of wildfire
risk Rpire/Rro: and the normalized system vulnerability
VSystem/RTot~

From Table [[{a), we observe that the total objective function
value improves by approximately 4.2% as the forecast horizon
increases from 1 to 7 days, with the most significant improve-
ments achieved within 3 days with a reduction of 3.2%. Figure
[] shows that the forecast horizon has a very small impact on
the total load served, but that for shorter horizons, the total
system risk is smaller, while the system vulnerability is higher.

We next consider the total line energization and de-
energization events that occur during the 21 day period, shown
in Table [[(b). The forecast horizon has a major impact on the
number of de-energized lines. We observe 93 de-energizations
with a 1-day horizon, which is reduced to 74 de-energizations
when using a 7-day horizon. The number of line restorations is
more similar for the two problems, with 61 restorations when
using a 1-day horizon compared with 54 restorations when
using a 7-day horizon. The total miles of restored power lines
do not follow the same pattern. The two scenarios that restore
the fewest miles of lines are with a 1-day (1,316 miles) and
7-day horizon (1,307 miles). A 3-day horizon results in the
most miles of restored power lines, restoring 1,436 miles. The
total length of restored lines is likely impacted by the ability
to use as much of the daily restoration budget as possible.

Table EKC) shows the average, maximum and minimum risk
for the lines. Notably, both the average and minimum line risk
for de-energized lines is smaller for shorter forecast horizons,
indicating that more low-risk lines remain de-energized due to
an inadequate restoration budget.
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Fig. 3: Power grid status and risk levels from Oct 28-30. Figs. show the transmission lines status and Figs. show the
transmission line risk values for Oct 28, 29 and 30. Fig. Bh October 28th shows a small power shutoff in response to the moderate risk
levels, but no load shed. In Fig. [3p, A large spike in wildfire risk on Oct 29th prompted a large power shutoff in the eastern region on the
grid leading to load shed at 5 buses, 3 of which are fully shutdown. Fig. EI: shows the some recovery on Oct 30th as risk levels reduced.
Sufficient lines have been repaired that only 2 buses have partial load shed. In Fig. Bl shows the initial moderate risk levels on Oct 28th,
where dark green lines are low risk and yellow lines are moderate risk. Fig. EIB shows a large spike in risk as much of the eastern region
becomes high-risk red. The following day in Fig. EF, risk levels return to moderate.
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TABLE I: Results for different forecast horizons.
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Fig. 4: Variation in different objective value components for different
forecast horizons (not scaled by o).

Overall, we conclude that fewer lines are de-energized
when a longer horizon is used, resulting in higher overall
wildfire risk but a smaller system vulnerability. The reason
behind this trend is that a shorter time horizon does not allow
the optimization problem to consider system vulnerability in
future time periods and thus limits its ability to adequately
plan restoration efforts.

Horizon (days) 1 2 3 4 5 6 7
Load Obj | 0.297 0.298 0.299 0.299 0.299 0.299 0.299
Risk Obj | -0.380 0423 -0455 -0466 -0496 -0510 -0.510
Vulnerability Obj | -0.322 -0.271 -0.235 -0.224 -0.193 -0.178  -0.177
Total Objective | -0.404 -0.396 -0.391 -0391 -0.380 -0.388 -0.387
(b) Line Energization and De-energization Events

Horizon (days) 1 2 3 4 5 6 7

Line Energized 61 58 61 60 57 58 54

Line De-energized 93 85 84 85 79 78 74
Miles of Restored Lines | 1316 1346 1436 1381 1385 1373 1307

(c) Risk of Energized and De-energized Lines

Horizon (days) 1 2 3 4 5 6 7
Energized A\:g 50 52 54 55 56 57 57

Line Risk Min 0 0 0 0 0 0 0
Max | 198 208 206 206 208 208 208

De-cnergized  AYE | 100 102104104 106 107 107
Line Rick Min | 1 1 17 8 40 40 40
Max | 215 215 215 215 215 215 215

D. Sensitivity to Forecast Accuracy

As observed in Fig. [Tb] there are substantial forecast errors
associated with the wildfire risk forecast. To test the impact
of forecast errors on the results, we solve the same MOPS
problem as above with forecast horizons varying from 1 to 7



TABLE II: Objective values obtained with realized risk for
different forecast horizons.

Horizon (days) 1 2 3 4 5 6 7
Load Obj | 0.297 0.298 0.299 0.299 0.299 0.299 0.299
Risk Obj | -0.380 -0.423 -0455 -0466 -0496 -0.510 -0.510
Vulnerability Obj | -0.322 -0.271 -0.235 -0.224 -0.193 -0.178  -0.177
Total Objective | -0.404 -0.396 -0.391 -0.391 -0.389 -0.388  -0.387

Forecast Risk
Realized Risk
Vulnerability
Threshold

Line Wildfire Risk
g

—— ~ =

0

U T T T T 1
Oct 25,2021 Oct 27, 2021 Oct 29,2021  Oct 31, 2021

Fig. 5: Wildfire risk of each line for a 7-day horizon Multi-period
Optimal Power Shutoff problem. In orange is the realized risk and in
blue is the risk forecast made on October 25 for the following week.

days, but assume perfect information about the future wildfire
risk (i.e., we use the realized risk data for each day rather than
applying the risk forecast made for each day). Table |lI| shows
the resulting objective value components for each problem.
When comparing these and other results to the solutions
obtained with the forecasted data (discussed above in Table
|I[), we observe that the solutions are more or less identical
(although the solution time is slightly lower).

To explain this surprising result, we provide a deeper
investigation of the optimization solutions for the scenarios
using forecasted and realized risk. We consider the result
of one multi-period optimization problem for October 25th,
using the risk forecast and the realized daily risk values,
respectively. We choose to investigate this day because the
forecast was particularly poor, and under-estimated the wildfire
risk for the following 7 days. Figure [5] shows the risk values
for both cases, with forecasted risk in blue, realized risk in
orange and the vulnerability threshold in red. The forecasted
risk for each individual line was almost entirely below the
vulnerability threshold, while the realized daily risk was above
the vulnerability threshold for many days. On Oct 29, many
lines exhibited a wildfire risk that was twice as high as the
vulnerability threshold. Because of the difference between the
forecasted risk and the realized daily risk, we might expect a
very different shutoff plan to mitigate the risk for the problem
based on the forecasted vs the realized wildfire risk. For the
initial conditions, we use the state of the grid on Oct 25th
from the 7-horizon problem that uses the wildfire risk forecast,
where lines 29, 54, 68 and 118 are de-energized.

Figure [6] shows the wildfire risk of the total system. The
dashed lines represent the total risk without de-energizations,
while the solid line shows the power system risk after compo-
nents have been de-energized using the solutions of the MOPS
problem. Blue and orange corresponds to the solutions with
forecasted and realized wildfire risk. The total risk without
shut-offs is identical on Oct 25th since both solutions leverages
the realized wildfire values for this day, but the wildfire risk
forecast expects the risk to reduce over time while the realized
risk instead increases.

Risk Data

— Forecast Risk
Realized Risk

Classification

— With Shutoff
- - Without Shutoff

10,000

5,000 a.-...._._‘________\/

T
Oct 25 Oct 26

System Wildfire Risk

T T T T 1
Oct 27 Oct 28 Oct 29 Oct 30 Oct31

Fig. 6: Wildfire risk forecast for a 7-day horizon Multi-period
Optimal Power Shutoff problem. In blue is the forecasted risk, and
orange shows the realized risk for the 7 days. The dashed line is
the risk without a shutoff, and the solid line shows the risk after
components have been de-energized.

TABLE III: Comparing line energization and de-energization
events when using forecasted and realized wildfire risk.

Wildfire Risk Data Source | Forecast Risk  Realized Risk

Line Energized 4 21
Line De-energized 4 55
Miles of Restored Lines 151 385

Table [[II] shows the total number of line de-energizations and
re-energizations using for each solution, along with the miles
of restored lines. Over the course of the horizon, the solution
based on the forecasted risk de-energizes only 4 lines, while
the perfect information solution based on realized wildfire risk
de-energizes a total of 55 lines. This indicates that the forecast
errors have a significant impact on the solution for later time
steps in the forecast horizon.

However, only the decisions for the first day (which are
based on the true realized risk in both solutions) are actu-
ally implemented before the de-energization schedule is re-
optimized. We observe that the de-energization decisions made
here are identical: lines 29, 54, and 68 are still de-energized
on Oct 25, while line 118 has been re-energized. Thus, the
optimization problem for the next day (when the forecasted
risk values are updated) will have the same starting point.

From these results investigation, we conclude that the use
of the current, realized risk values in day 1 of the optimization
problem makes the problem significantly less sensitive to
forecast errors. However, there are situations where even
the first day solutions based on forecasted and realized risk
deviate. For example, if the forecasted risk is significantly
overestimating the future wildfire risk, the problem based
on the forecasted risk may choose to shut down more lines
than the problem with perfect information and struggle with
restoring them sufficiently quickly.

E. Sensitivity to Restoration Budget

The restoration budget Y; determines how many miles of
transmission lines can be restored each day, and impacts both
the number and length of lines that are de-energized and
restored. To assess the impact of the restoration budget on
the solutions, we solve the MOPS problem for each day in
our 21 day horizon with different restoration budgets. Table
[[V] shows the result of varying the restoration budget on the
objection value (top), the number of de-energized and restored



TABLE IV: Results for different restoration budgets.

(a) Objective Value Components (scaled by «)

Restoration Budget 25 50 75 100 125
Load Obj | 0.299  0.299  0.299  0.299 0.299
Risk Obj | -0.436 -0.459 -0.466 -0.481  -0.493
Vulnerability Obj | -0.264  -0.235 -0.224 -0.206 -0.191
Total Objective | -0.402 -0.395 -0.391 -0.388 -0.385
(b) Line Energization and De-energization Events
Restoration Budget | 25 50 75 100 125

Line Energized | 28 45 60 75 83
Line De-energized | 66 77 85 95 99

Miles of Restored Lines | 308 890 1381 1907 2325
(c) Risk of Energized and De-energized Lines
Restoration Budget 25 50 75 100 125

Avg | 54 54 55 55 56

Energized Line Risk Min 0 0 0 0 0

Max | 208 208 206 206 206
Avg | 100 103 104 107 108
De-energized Line Risk Min 1 8 8 40 48
Max | 215 215 215 215 215

lines and how many miles were restored (middle) and the risk
associated with energized and de-energized lines (bottom).

For the objective function value in Table a), we observe
that the total objective value increases by a few percent as the
restoration budget increases. The objective value correspond-
ing to the served load remains the same independent of the
restoration budget. However, a larger restoration budget results
in a larger total system risk, but a smaller system vulnerability.
This is because lines that were de-energized during periods of
high wildfire risk can be restored faster once their risk falls
below the vulnerability threshold.

Table [[V(b) compares the number of lines that are de-
energized or restored, as well as the miles of restored lines. We
observe that a larger restoration budget significantly increases
both the number of de-energized and restored lines. Further,
solutions with a small restoration budget de-energize many
more lines than they restore, leaving a large number of unre-
stored lines at the end of the horizon. The average length of
the restored lines, computed by dividing the miles of restored
transmission lines by the number of re-energized lines, also
increases from 11 miles/line (with a restoration budget of 25)
to 28 miles/line (with a restoration budget of 125). This implies
that the system operator would be more willing to shut off long
lines if sufficient restoration capacity is available.

Table c) shows that the average, minimum and maximum
wildfire risk of transmission lines change as we increase the
restoration budget. In particular, the average risk of energized
lines increases, while the maximum risk decreases. Both the
average and minimum transmission line risk for de-energized
lines increases as the restoration budget increases. This is
because a larger restoration budget allows us to restore de-
energized lines with low risk more quickly, thus keeping fewer
of them in the de-energized state.

E. Sensitivity to Vulnerability Threshold

The vulnerability threshold V' can be interpreted as a
threshold beyond which the wildfire risk is considered suf-
ficiently high to justify shutting down a line, even if it

reduces redundancy of the electric grid. If the wildfire risk
R;jy <V, we pay a penalty in the objective function for de-
energizing line 77 at time ¢. Thus, the result of increasing the
vulnerability threshold is to keep higher risk lines energized.
In the following, we first compare solutions with and without
the vulnerability threshold. Then, we assess how changing the
vulnerability threshold changes the solution.

1) Comparison of solutions with and without vulnerability
threshold: To demonstrate the benefit of including a vulnera-
bility threshold that penalizes the shutoff of low-risk lines, we
make two different comparisons.

First, we set the trade-off parameter o = 0.7 and solve
the rolling horizon problem for 21 days using two different
vulnerability thresholds. Figure a) and (b) shows the network
status on October 29th, the highest risk day, for V' = 0 and
V = 100. We observe that the solution with vulnerability
threshold V' = 0 is incentivized to turn off even comparatively
low risk lines, leading to many more de-energized lines and
significantly more load shed (in red). In comparison, the
solution with V' = 100 only disables a few lines are disabled
in the eastern edge of the grid and many redundant lines are
maintained, maintaining some resiliency in the network. The
two solutions serve 1413 MW and 2038 MW of load and
have a wildfire risk of 4,920 and 114,220, respectively. We
thus conclude that a non-zero vulnerability threshold promotes
more system redundancy and higher load served for a given
value of o, but also has significantly higher wildfire risk.

Next, we want to compare solutions with different vul-
nerability thresholds that serve a similar amount of load.
To achieve this, we use V' = 0 and decrease o until the
solution serves 2038 MW of load (the same as we obtained
for V' = 100). This result is obtained when @ = 0.2, and the
resulting system configuration for October 29 is shown in Fig.
We observe that with V' = 0, the network configuration
is poorly connected and results in 10 islands and 6 single-
bus microgrids. In addition, within the islands all network
connections are radial with no redundancy, leaving the system
vulnerable to any unplanned outages that may occur. However,
the risk of wildfire in this network is 50,379, less than half of
the solution with V' = 100 that serves a comparable amount
of power. This trade-off between system vulnerability and
redundancy on the one hand and wildfire risk reduction on
the other highlights the inherent challenges of operating power
systems in areas with high wildfire risk.

2) Comparison of solutions with different vulnerability
thresholds: After demonstrating the benefit of incorporating
a non-zero vulnerability parameter V, we investigate how
the choice of V' impacts the solution. We solve the MOPS
problem for the 21 day period with three different values
V = {75,100,125} and compute similar comparison met-
rics as presented for other cases above. The impact of the
vulnerability threshold on the objective function components
is listed in Table [V[a) and shown graphically in Fig. [§] The
total objective value is reduced by 25% as the vulnerability
threshold is increased. This happens primarily because the
risk is three times higher for the case with a vulnerability
threshold of 125 compared with a vulnerability threshold of
75. This wildfire risk increase outweighs the decreased in
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Fig. 7: System status on Oct 29th for two values of V. Figs.
show the system when V' = 0, and Fig. |7_13| shows the system when
V = 100. Without a vulnerability threshold on disabling low-risk
lines, the network becomes fragmented and all networks are radial.

system vulnerability.

A higher vulnerability threshold reduces the number of de-
energized lines as seen in Table [V[b). With V' = 125, only
21 high-risk lines are de-energized, and all lines are restored
by the end of the horizon. Further, the minimum risk of any
de-energized line is 140, as seen in Table Mc). Thus, we can
conclude that the group of de-energized lines corresponds to
the few lines with a very high risk in Figure [Ta]

One major impact of increasing the vulnerability threshold
is a decrease in the solve time of the problem. A vulnerability
threshold of 75 results in a total solve time of 2,676 seconds,
compared to 7.5 seconds when the vulnerability threshold is
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Fig. 8: Variation in normalized objective value components for
different vulnerability threshold values (not scaled by ).

TABLE V: Results for different vulnerability thresholds.

(a) Objective Value Components (scaled by «).

Vulnerability Threshold 75 100 125
Load Obj | 0.293 0.299 0.300
Risk Obj | -0.210 -0.466  -0.670
Vulnerability Obj | -0.386  -0.224  -0.027
Total Objective | -0.303  -0.391 -0.397

(b) Line Energization and De-energization Events

Vulnerability Threshold 75 100 125
Line Energized 72 60 21

Line De-energized 127 85 21
Miles of Restored Lines | 1409 1381 481

(c) Risk of Energized and De-energized Lines

Vulnerability Threshold 75 100 125
Avg | 37 55 63
Min 0 0 0

Energized Line Risk

Max | 206 206 215
Avg | 95 104 140

De-energized Line Risk Min 1 8 91
Max | 215 215 215

125. We believe a higher threshold limits the number of lines
that are beneficial to de-energize, and allowing the mixed-
integer solver to identify optimal solutions more quickly.

IV. CONCLUSION

Wildfire threats to power grid infrastructure are increasing,
and public safety power shutoffs (PSPS) represent an effective
short-term method to reduce the risk of wildfire ignitions by
the electric grid. However, PSPS are challenging to plan due
to the time-varying nature of wildfire risk, as well as the need
to limit the size of power outages that may last for several
days while utility crews work to restore power. To address this
challenge, we propose a rolling horizon optimization problem,
the Multi-period Optimal Power Shutoff (MOPS) problem,
that co-optimizes decisions on where and when to de-energize
power lines while also providing a schedule for how to restore
them. The MOPS problem is implemented in a rolling horizon
framework where the schedules are re-optimized on a daily
basis as new information about wildfire risk become available.

We apply the proposed method to the RTS-GMLC system
to analyze the performance as well as the sensitivity to the
forecast horizon, forecast errors, restoration budget, and vul-
nerability threshold. We find that (i) a longer forecast horizon



better accounts for the impact of de-energizing a line on load
shed, (ii) the solution is relatively insensitive to forecast errors
related to the wildfire risk, (iii) a larger restoration budget
allows for disabling and restoring more lines, and (iv) a higher
vulnerability threshold incentivizes more system redundancy,
thus increasing operational security but also wildfire risk.

The proposed framework has some limitations and pro-
vides several avenues for future work. First, the vulnerability
threshold is not a comprehensive metric for system security,
and additional modeling efforts are needed to capture more
standard metrics such as N-1 security. Second, the model
uses a linear approximation of the power flow to accelerate
the solution time, but this may lead to solutions that are
not AC power flow feasible. In addition, despite the linear
approximation, the problem can still be very slow to solve even
on a small network. The development of heuristic solution
techniques may be necessary to plan a PSPS on a realistic
scale power network. In future work, we aim to develop
algorithms that can solve MOPS in real-time for large systems
during wildfire risk events and incorporate constraints that
guarantee the resiliency and reliability of PSPS solutions to
additional contingency events. We hope to eventually solve an
AC-feasible MOPS problem with N-1 security constraints for
a synthetic version of the California grid.
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