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Abstract

HALHEF is a hybrid linear collider that uses electron-driven plasma-wakefield acceleration to accelerate
electrons to high energy while using radio-frequency cavity technology to accelerate positrons. The
most cost-effective solution collides low-energy positrons with high-energy electrons, producing a boost
to the final state in the electron direction with v = 1.67. The current HALHF baseline design produces
a luminosity comparable to that of the baseline ILC but with a greatly reduced construction and carbon
footprint and hence much lower cost than the mature linear-collider designs ILC and CLIC. Costs for
HALHEF are evaluated, together with that for the approximate 15-year R&D programme necessary to
realise HALHEF. Time scales and cost for the R&D are estimated. Upgrade paths for HALHF technology
from a 250 GeV Higgs factory, through 380 and 550 GeV, up to 10 TeV are sketched.
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1 Scientific context

The previous EPPSU concluded that the next major particle-physics facility should be an eTe™ Higgs
Factory; it also prioritised R&D in accelerator science [1]. Plasma-based acceleration is an emerging
accelerator technology that has shown tremendous progress over the past decade, to the extent that, for
the first time, beam-driven plasma-wakefield acceleration (PWFA) approaches some of the parameters
required to produce a viable high-energy eTe™ collider for particle physics [2-5].

A Higgs factory based on plasma acceleration promises radically to reduce the physical, eco-
nomic and environmental footprint required to construct a Higgs factory facility. Furthermore, plasma-
wakefield technology, whether beam-driven or laser-driven (LWFA) has a plethora of applications across
many fields of science. The application to particle physics is by far the most difficult and distant from
the current state-of-the-art, so that developments towards a particle-physics collider are likely to have
significant spin-offs and a variety of off-ramps to important applications in other fields.

One crucial and until recently show-stopping impediment to PWFA collider applications is related
to the inherent asymmetry of plasmas. These are composed of light, mobile, negatively charged electrons
and heavy, immobile, positive ions. While highly performant electron acceleration is now relatively
routine, positron acceleration is problematic. HALHF [6, 7] circumvents this problem by using RF
technology to accelerate positrons, while reserving PWFA for what it does best, accelerating electrons.

The advantages of HALHF are:

— comparable luminosity and physics sensitivity to e.g. ILC at much smaller capital cost and associ-
ated carbon footprint with comparable running costs;

— an upgrade path to the TeV energy range and beyond, utilising experience gained at HALHF to
increase gradients giving access to eTe~ beyond 1 TeV and vy or e"e™ up to 10 TeV;

— HALHF technology can be used to boost the energy of an already existing linear collider cheaply;

— the specificity of HALHF’s parameters catalyses R&D which will enable applications of substan-
tial societal benefits and economic impact well beyond particle physics: e.g. a plasma accelerator
with HALHF performance could drive a free-electron laser; using a laser instead of a beam driver,
FELs could be viable on sites of medium-sized universities. High-energy electrons from plasma
accelerators would also be useful for medical applications and strong-field QED experiments.

HALHF’s disadvantage is that it is less technologically mature and more complex than other options and
therefore resources for a substantial programme of R&D are required.

The general scientific case in particle physics for HALHF is similar to that for other linear-collider
Higgs factories, and is made in the LCVision submission [8]. The separation of running into various
stages and the flexibility is also identical to that set out in LCVision. Potential differences in the physics
performance of HALHF from that of a symmetrical linear-collider Higgs factory, e.g. because of the
boosted final state, are commented on in this submission.

2 Basis and Development of the HALHF proposal

The HALHF concept aims to utilise the orders-of-magnitude higher gradients obtainable in a plasma
wakefield compared to RF cavities to propose a disruptive Higgs Factory that is much cheaper in capital
cost than any other proposal. While PWFA has been shown to accelerate electrons with gradients up to
100 GV/m [9], and there has been substantial progress in many areas towards the parameters required for



particle-physics applications, the major difficulty that has stalled progress in developing a plasma-based
linear ee™ collider has been the asymmetric nature of plasmas. This means that currently no viable
technique to accelerate positrons with excellent beam quality and high efficiency, as quantified by the
luminosity-per-power ratio, is known [10].

The HALHF concept side-steps this problem by using RF structures to accelerate positrons. To
minimise cost, the energy is substantially reduced compared to that of the electron, exploiting the cost-
effectiveness of PWFA technology. The optimisation of a collider with such an energy asymmetry fa-
vours asymmetry between electron and positron beams in other parameters, e.g. bunch currents. Re-
quirements of power efficiency increase the positron bunch current with respect to that of the electrons.

The original HALHF concept [6] has been refined [11] to incorporate new developments and
optimise the physics potential. Firstly, the turn-around loops for the positron bunch and the drive beams
in the folded design conceived to minimise the HALHF footprint were too tight to maintain the requisite
beam emittances and did not scale favourably to energies beyond a Higgs factory. Secondly, the dual-
purpose linac that accelerated both the colliding positrons and the electron bunch-train required to drive
the PWFA arm proved difficult, although not impossible, to design.

A new baseline has now been approved by the HALHF Collaboration, which not only addresses
these difficulties but also adds new capabilities, including positron polarization and two interaction points
(IP). Positron polarization was previously only an option but the physics gain implied by polarization of
both leptons was judged sufficiently significant to outweigh the complications inherent in producing po-
larized positrons. Although HALHF could be built at many sites, in particular because of its small foot-
print in comparison to other Higgs factories, the costings and some other aspects given in this document
assume a CERN site, viz. that already investigated for CLIC; this allows more accurate cost estimates
than a site-independent design and easier comparison to other projects.

3 Current Status of the HALHF proposal

The proposed layout for HALHF is shown in Fig. 1. The electron bunch is produced by a high-quality
polarised source and accelerated in the PWFA arm by 48 drive-bunches generated in a facility very sim-
ilar to that used for CLIC. The colliding bunch produces photons in an undulator that generate polarized
positron bunches that are transported to damping rings at the other end of the facility. The damped
positrons are accelerated in a Cool Copper linac. Electron and positron bunches at full energy are each
directed alternately into two beam-delivery systems (BDS) and collide at separate interaction points. A
schematic of how HALHF might appear at a CERN site is shown in Fig. 2.

The production of positrons is based on that of ILC. The colliding electron beam at full energy
is passed through an undulator; the resulting photons impinge on a rotating target. The positrons from
the resulting e*e™ pairs are concentrated and collected. With appropriate modifications to the undulator
parameters, it is expected that a high degree of polarization can be achieved [11].

Separating the drive-beam and positron linacs provides wider scope for optimisation of the overall
HALMHF facility. In particular, allowing different energy for the drive-beams and the colliding positron
beam is important. The enlarged parameter space was optimised using a multi-dimensional Bayesian
optimisation programme. Input to this was a detailed cost model, details of which are given in the
Backup; some parts of the model remain preliminary but should not affect the optimisation process.
The metric used in the optimisation consisted of the sum of separate costs for construction, overheads,
running costs, maintenance over the duration of the full programme and a “carbon tax” to give weight to
minimising the carbon footprint. The full programme cost was optimised on the assumption of delivering
a total integrated luminosity of 2 ab—! at 250 GeV centre-of-mass (CoM) energy. For a 550 GeV collider,
a separate optimisation shows that the best solution is close to that obtained by equal scaling of the e™
and e’ arms of the 250 GeV facility.

One of the key parameter spaces explored in the Bayesian optimisation is the balance between
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Figure 1: Schematic view of the new HALHF baseline at 250 GeV CoM. The red sections relate to
electrons, blue to positrons and green to photons. Other components are as labelled on the figure.

the power requirements (and thereby the number of klystrons plus modulators, which is the largest cost
driver) of the drive-beam linac compared to the linac accelerating the colliding positron bunch. Another
is the length, directly proportional to the assumed accelerating gradient, of the linacs. The gradient of
the PWFA arm is not a strong cost driver, so a reduction in the plasma density from 7 x 10'®> cm ™3 to 6 x
10'* cm~3 has been made (see Fig. 3). This greatly reduces performance requirements on many aspects
of the PWFA accelerator, which is the most novel element of the facility. This is a very conservative
choice; once experience is gained with operating a PWFA accelerator in collider mode, it should be
possible to increase the gradient by e.g. using a higher plasma density. The optimum found by the
Bayesian optimiser for the baseline has an electron energy of 375 GeV and a positron energy of 41.7 GeV,
corresponding to a boost of 1.67 (compared to the original 2.13).

The optimisation of the drive-beam linac quickly converges to very close to the CLIC drive
beam [12]. This is reassuring, as CLIC has had many person-years of effort [13] devoted to it and
the requirements are similar for HALHF. These linacs can be thought of as one arm of a transformer that
converts low-energy, high-current electron bunches to high-energy, low-current bunches. The charge
in each drive bunch in the HALHF linac is 8 nC at 3.9 GeV. The similarity between the new HALHF
baseline and CLIC extends to the addition in HALHF of a delay loop plus combiner rings, with the
same functions, viz. to produce the required bunch pattern while reducing the peak power load on the
linac to an acceptable level. The linac has an average gradient of ~3 MV/m, higher than that of CLIC
of ~1 MV/m, and runs with 1 GHz klystrons and modulators. A longer drive-bunch separation and a
higher beam energy results in the combiner rings being larger than those of CLIC. The two combiner
rings are assumed to be in the same tunnel and interleave in two steps of 3x and 4 x, giving an overall
combination factor of 12. Every fourth RF bucket is filled. Other parameters can be seen in Table 1.

The PWFA linac has a larger number of lower-energy stages than the original baseline: 48 com-
pared to 16. Such a longer train at higher average current but lower final driver energies is more cost
effective overall. The gradient in the plasma cells is conservatively chosen to be 1 GV/m, and the trans-
former ratio to be 2, which means each stage is 7.8 m long. The drive beams are distributed to each
cell in synchronisation with the accelerated bunch by a system of RF deflectors in which drive bunches
emerging from the combiner rings are alternately distributed to each side of the array of plasma cells.

The required timing precision to ensure correct drive-beam injection relative to the beam to be
accelerated is ~10 fs. Such precision is achievable with state-of-the-art synchronisation; however, the
details of this scheme remain to be finalised. The spent drive beams, which have a near-100% energy
spread but heavily peaked at low energies (a few 100 MeV), are extracted to beam dumps after each cell.

Since the positron charge is high (~4.8 nC) and we want to maximise the RF gradient, the positron
linac is ideally S-band. In principle, any suitable RF technology could be used; a good option that
provides high gradient at only moderate risk is copper structures cooled to liquid-nitrogen temperatures,
as developed by the C* Collaboration [14], operated at low gradient (40 MV/m) when compared to the
final goal of C? (>150 MV/m). This choice reduces the length of the linac, which otherwise would
be the longest single item in the HALHF facility. The choice of cooled copper adds complication in
that liquid-nitrogen cryogenics is required, with a power of 16.6 MW (at 250 GeV CoM energy), with
concomitant cryogenic plants on the surface and the safety implications of liquid nitrogen in the tunnel. It
provides a simple path to increasing the positron energy for higher CoM running (see Sec. 5). A fallback



Machine parameters Unit Value (250 GeV) Value (380 GeV) Value (550 GeV)

Centre-of-mass energy GeV 250 380 550
Centre-of-mass boost 1.67 1.67 1.67
Bunches per train 160 160 160

Train repetition rate Hz 100 100 100

Average collision rate kHz 16 16 16
Luminosity em 257! 12x10%* 1.7x10%* 25%x10%*
Luminosity fraction in top 1% 63% 53% 46%
Quantum parameter (') 0.9 1.6 2.8
Estimated total power usage MW 106 154 218

Total site length km 4.9 6.5 8.4
Colliding-beam parameters e et e et e et
Beam energy GeV 375 41.7 570 63.3 825 91.7
Bunch population 10'0 1 3 1 3 1 3
Bunch length in linacs (rms) um 40 150 40 150 40 150
Bunch length at IP (rms) um 150 150 150

Energy spread (rms) % 0.15 0.15 0.15
Horizontal emittance (norm.) mm mrad 90 10 90 10 90 10
Vertical emittance (norm.) mm mrad 0.32 0.035 0.32 0.035 0.32 0.035
IP horizontal beta function mm 33 33 33

IP vertical beta function mm 0.1 0.1 0.1

IP horizontal beam size (rms) nm 636 519 429

IP vertical beam size (rms) nm 6.6 52 4.4

Average beam power delivered MW 9.6 32 14.6 4.9 21.1 7.0
Bunch separation ns 16 16 16

Average beam current HA 26 71 26 71 26 71
Positron cool-copper RF linac parameters (S-band)

Average cavity gradient MV/m 40 40 40

Average gradient MV/m 36 36 36
Wall-plug-to-beam efficiency %o 11 11 11

RF power MW 11.7 17.8 25.8

Cooling power MW 17.9 273 39.5

Total power MW 29.6 45.1 65.3
Klystron peak power MW 67 67 67

Number of klystrons 321 452 678

RF frequency GHz 3 3 3
Operating Temperature K 71 71 77

Length (after damping ring, starting at 3 GeV) km 1.1 1.7 2.5

Driver linac RF parameters (L-band)

Average cavity gradient MV/m 4 4 4

Average gradient MV/m 3 3 3
Wall-plug-to-beam efficiency % 55 55 55

RF power usage MW 429 66.0 96.4
Klystron peak power MW 21 21 21

Number of klystrons 409 630 919

RF frequency GHz 1 1 1

Length km 1.3 1.9 2.8
Combiner ring parameters

Delay loop length m 15 15 15

CR1 diameter m 244 244 244

CR2 diameter m 244 244 244

PWFA linac and drive-beam parameters

Number of stages 48 48 48

Plasma density em™ 6x10'4 6x10'4 6x10'4
In-plasma accel. gradient GV/m 1 1 1

Av. gradient (incl. optics) GV/m 0.33 0.38 0.43
Transformer ratio 2 2 2

Length per stage m 7.8 11.8 17.1

Energy gain per stage GeV 78 11.8 17.1

Initial injection energy GeV 3 3 3

Driver energy GeV 4 5.9 8.6

Driver bunch population 10'0 5.0 5.0 5.0

Driver bunch length (rms) um 253 253 253

Driver average beam power MW 23.8 36.2 52.6

Driver bunch separation ns 4 4 4
Driver-to-wake efficiency %o 80 80 80
‘Wake-to-beam efficiency % 50 50 50
Driver-to-beam efficiency % 40 40 40
Wallplug-to-beam efficiency % 22 22 22

Cooling req. per stage length kW/m 38.4 384 384

Length km 1.1 1.5 1.9

Table 1: HALHF parameters for the updated baseline designs at 250 GeV, 380 GeV and 550 GeV CoM
energies.

option would use a warm linac with a gradient of 25 MV/m, similar to the SLAC linac. This would add
approximately 1 km to the 250 GeV baseline.

The beam-delivery systems (BDS) are scaled from the ILC 500 GeV design. Various novel
schemes for the BDS are under consideration, which will hopefully either reduce its length or allow
it to cope with higher-energy upgrades for the same length. This is particularly important for the elec-
tron arm, where collimation between plasma cells could well play an important and beneficial role. Twin
beam-delivery systems are envisaged, allowing a sharing of luminosity between two detectors but adding
to the overall length. Both BDS will contain spin rotators to produce longitudinal polarization from the
transverse polarization that must be maintained in both positron and electron linacs. It is intended that the
BDS systems will service two full-scale detectors, with the likely required number of experimenters per
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Figure 2: Schematic view of HALHF infrastructure (left) and a potential siting at CERN (right).

detector as discussed in the LCVision submission [8]. Currently it is envisaged that the detectors would
share a single hall but a final decision will be taken when the detailed BDS design, currently under way,
is completed. The design of the BDS is more complex than that for CLIC because of the relatively high
emittance allowed for the PWFA arm [15].

As remarked earlier, some elements of HALHF have hardly been studied due to lack of resources.
These include the positron damping rings, where it has been assumed that variants on the CLIC design
can be used, and the colliding-electron and driver sources. For the electrons, which for HALHF have
relaxed emittance requirements compared to ILC and CLIC, it has been assumed that R&D currently un-
derway for other projects can succeed in developing e.g. robust and long-lived polarized electron sources
that can give the required HALHF beam parameters without the necessity for a damping ring [16]. Should
this not be the case, a damping ring can be added at a relatively minor cost.

Initial placement studies have been conducted at CERN to find a suitable location for HALHF;
this has informed the project cost. The Injection Complex (Driver Linac, Delay Loop, Combiner Ring)
could be housed on existing land on the CERN Prévessin campus, in cut-and-cover tunnels. A transfer
tunnel connects this surface facility to the accelerator tunnel about 125 m below the surface. This tunnel
alignment would be very similar to that for CLIC, all situated in good Molasse Rock. The tunnel diamet-
ers have been chosen to be large and therefore conservative; more detailed design work will likely shrink
some locations by a substantial fraction. A schematic layout for the civil engineering is shown in Fig. 2.

The capital cost and running cost estimates are output by the Bayesian optimisation. The combin-
ation of an optimisation of the fotal cost of the project to produce an integrated luminosity of 2 ab™', and
the upgrades outlined above lead to the capital cost discussed in Sec. 6.
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3.1 Physics Studies

The physics reach of HALHF is similar to that outlined in the LCVision submission [8], with differences
caused by the boost in the final state inherent in the HALHF concept. GUINEA-PIG [17] simulations
have been performed; the calculated luminosities are shown in Table 1. At HALHEF, all collision events
will be boosted into the forward direction, i.e. the direction of the electron beam. Thus, placing a typical
symmetric Higgs-factory detector at the HALHF interaction point would lead to significantly worse
precision on flagship measurements. Figure 4 shows a clear and unacceptable deterioration of the recoil
mass distribution in ee”—ZH—puH events in the ILD detector placed at HALHF compared to the
same detector at ILC. The loss in performance is primarily due to a shortened lever-arm in the solenoidal
magnetic field of the detector, and can be recovered e.g. by lengthening the barrel part of the detector by
a factor two. This is not intended to be a serious proposal for HALHF, merely to indicate that a properly
designed custom detector can recover similar resolution to that expected at a symmetric Higgs factory.

The boost at HALHF should facilitate vertex reconstruction since the flight distances in the lab
system become longer for the same proper lifetime; this is counteracted by a loss of acceptance by
more particles being lost down the forward beam-pipe. Quantifying these effects requires an optimised
geometry of the beam pipe, the vertex detector and the forward tracking. This is subject to one further
constraint, namely the distribution of eTe™ pairs created in the beam—beam interaction. The amount
and distribution of the pair background has been studied using GUINEA-PIG . The size of the necessary
instrumentation-free region is driven by the charge asymmetry, not the energy asymmetry, of the beams.
Furthermore, the bunch lengths and the strength of the detector solenoid, which acts to sweep away the
ete™ pairs, also influence the region that can be instrumented. The inner and forward parts of a purpose-
designed detector for the new baseline of HALHF are currently being implemented in GEANT4.

The luminosity measurement at e™e™ colliders classically relies on low-angle Bhabha scattering,
i.e. back-to-back e*e™ pairs at small polar angles, detected in special high-resolution luminosity calor-
imeters. At HALHF, the Bhabhas will be boosted; a detailed simulation study is being conducted to
verify the performance and evaluate requirements on the luminosity detection.

Reduction in the CoM energy of HALHF to run at the Z° can be achieved by either reducing the
energy in the electron arm to ~46 GeV or by equally scaling down the energy of both arms to ~15 and
~138 GeV for the positron and electron arms, respectively. Luminosity is small compared to a circular
machine but such running is useful for calibration and polarized beams allow control of systematics.

4 Readiness & necessary R&D programme

Unlike ILC, HALHF is not “shovel-ready"; it requires an R&D programme of ~15 years. It can be
conveniently divided into three parts: RF facilities; those related to the PWFA arm; and the detector.
Much progress has already happened in the former; most subsystems are already well-established as
they are identical or very close to those used in CLIC, ILC, or under development for C>. For the PWFA
arm, although it is much less well developed, great strides have been made over the past 5-10 years,
particularly in beam efficiency and quality as well as in user applications and reliability [3-5, 18, 19].

In addition to the above “core” R&D programme, other R&D could improve HALHF’s physics
reach and/or reduce the cost, e.g. structure wakefield acceleration (SWFA) [11,20], which is equally cap-
able of accelerating electrons and positrons. Using SWFA to avoid the expense and upkeep of klystrons
and modulators by exploiting an already existing beam to power the positron accelerator is attractive.
Options include a two-structure beam transformer similar to CLIC as well as a collinear SWFA acceler-
ator [21,22].

4.1 Non-PWFA accelerator R&D

The design of the polarized positron source is critical. Although the ILC design, on which the HALHF
source is based, is well advanced, a number of technical questions remain, in particular for the rotating



R&D element Start  Duration  Personnel Capital
year (years) (FTE years) (MCHF)

Phase 1: Basic R&D and integrated collider design 0 5
Plasma accelerator R&D:
Single-stage quality preservation at high efficiency demonstration (ongoing) 0 5 90 13

Basic staging and beam-quality R&D:

Self-consistent PWFA staging simulations (incl. spin polarization) 0 3 15 2
Demonstrating achromatic staging optics (nonlinear plasma lens) 0 3 5 3
Quality-preserving stage-to-stage transport experiment 3 2 10 5
Basic plasma heating and cooling R&D
Self-consistent long-term plasma evolution simulations 0 3 10 1
Cooled plasma-cell development 0 5 30 5
High-peak-power plasma evolution experiment (in existing PWFA facilities) 0 5 10 2
Collider design (toward CDR):
Polarized et source R&D 0 5 16 3
Positron linac design (e.g., cool copper) 0 5 10 10
Drive-beam complex design (linac, combiner rings, etc.) 0 5 20 7
Beam-delivery system design (incl. double IP) 0 5 10 1
Asymmetric physics and detector design (Not included in accelerator design)
Phase 2: Key demonstrations 5 5
Plasma demonstrations:
Staging and stability demonstrator (new dedicated facility; SFQED application) 5 5 25 60
High-average-power plasma-cell demonstration (upgrading an existing facility) 5 5 20 20
Single-stage polarization preservation experiment 7 3 15 20
Self-consistent full-train start-to-end simulations 5 5 5 1
Other systems demonstrations:
Cool-copper RF linac demonstrator (parallel development to HALHF)
Polarized positron source demonstrator (parallel development to HALHF)
Phase 3: HALHF (all in one) demonstrator 10 5
Upgrade of staging facility with high-power plasma cells and RF 10 5 20 25
Upgrade to include increased beam quality 12 3 20 25
Upgrade to include spin polarized source 13 2 10 10
Total 15yrs 341 FTEyrs 213 MCHF

Table 2: HALHF R&D Milestones and required resources to produce a Technical Design Report (TDR).

target. In addition, the adaption of the undulator to the larger electron energy and the improvement of the
capture efficiency to obtain the requisite number of positrons (more than 3 e™ per e™) require a dedicated
effort. The electron source also requires R&D to develop a robust polarized low-emittance source that
can give the required properties without a damping ring. Since this has been underway for many years
for other applications, it is assumed that HALHF can largely piggy-back on these developments.

Designs for both the drive-beam linac, based on CLIC, and the positron linac, based on C3 tech-
nology, must be developed over the next few years. We have established good relationships with both
teams. Optimisation of the beam-delivery system, particularly for higher energies, will be required.

4.2 PWFA R&D

The two most critical PWFA research topics are: (1) the demonstration of stable staging with high
efficiency and simultaneous emittance preservation and low energy spread; and (2) understanding the
limits of repetition rate defined by plasma heating, and how to operate high-average-power plasma cells.
However, there is also still much work to do to understand and control acceleration within a single plasma
stage, particularly simultaneous preservation of charge, emittance, and energy spread. The dependence
of beam quality on the bunch pattern and rate must also be investigated. There are several well-known
transverse plasma instabilities that must be understood and controlled [23]. Preservation of electron
polarization during the plasma acceleration process must also be investigated, as must preservation of the
"flat beam" aspect ratio during acceleration [24]. These latter three effects are thought to be understood
and can be maintained satisfactorily in simulations but must be confirmed experimentally.

For staging, recent advances have provided a concept for achromatic transport between stages,
based on non-linear plasma lenses [25]. Such lenses are being developed and tested at the CLEAR fa-
cility at CERN. The first full-lattice demonstrations will likely be performed at low energy (sub-GeV),
minimising space requirements in the beam line, where both LWFA and PWFA can make valuable contri-



butions. Finally, simulation work toward designing a driver-distribution system, which distributes drivers
from the drive-beam linac to each of the plasma cells, is ongoing.

The operation of the plasma source at high repetition rate and high average power has many chal-
lenges. Firstly, it is expected that the plasma itself will be significantly altered between colliding bunches
by the energy deposition from all preceding bunches in the train. This cumulative energy deposition,
which is orders of magnitude higher than the state of the art, will lead to large thermal velocities of the
plasma electrons and ions, modifying the properties of the plasma and thus the acceleration. Research
into the nature of energy deposition/evolution in the plasma and its temperature-based effects on the ac-
celeration process is required. Furthermore, a significant proportion of the heat generated by the HALHF
bunch pattern will ultimately make its way to the solid materials housing the plasma. This heat must be
removed efficiently, likely requiring novel temperature-stabilised designs.

Underpinning these topics is the development of simulation tools, both the refinement of particle-
in-cell (PIC) codes and simplified models to allow collider simulations at reasonable computational cost.
The PIC codes, originally designed to describe the first plasma periods in full detail, must be expanded
to include additional physics processes relevant to the long-term evolution of the plasma (e.g. radiative
cooling and collisional effects). Moreover, integrated collider simulations require a start-to-end frame-
work; a new code (ABEL) is being developed. Although some of this work is under way, additional
resources are required to achieve the necessary goals.

4.3 Detector

Much of the necessary detector R&D for HALHF is already underway or has been completed for other
designs such as ILC, CLIC, and FCC-ee. However, some aspects are unique to HALHF. In particular,
GEANT4 and the fast Monte Carlo suite have to be able to accommodate an asymmetric detector. These
must be used to explore design questions such as the appropriate magnetic field configuration to optim-
ise resolution in the forward (boosted) direction, together with designing and if necessary developing
detectors that optimise resolution in the forward direction. Luminosity monitors to deal with the differ-
ent situation in HALHF must be designed and developed. The machine—detector interface is of primary
importance as there will certainly be differences compared to a symmetrical machine.

4.4 Timeline and Milestones

Tables 2 and 3 show estimates of R&D timelines and resources required to produce a HALHF TDR
and demonstrator; Table 3 includes Technology Readiness Levels (TRL). Some tasks, particularly those
more applicable to plasma acceleration in general, e.g. the development of a single quality-preserving
and energy-efficient plasma cell and staging, already have substantial resources devoted to them (e.g.
FACET-II [26], FLASHForward [27], AWAKE [28] and EuPRAXIA [29]). Those specific to HALHF
tabulated here, however, require dedicated funding. For a new technology such as PWFA, it will be es-
sential to build a demonstrator to investigate reliability, operational performance over the medium term
and other aspects of a user-based facility. The EU-funded SPARTA project is dedicated to designing a
facility for a PWFA-driven ~50 GeV electron beam that can be used for strong-field quantum electro-
dynamics (SFQED) experiments [30]. The concepts developed in the SPARTA project (e.g. [25]) would
be applicable to a demonstrator for HALHF.

A three-phase R&D plan is laid out in Table 2, aiming to deliver a complete HALHF TDR and
demonstrator. Phase 1 concentrates on improving the basic building blocks of a collider to meet HALHF
requirements, lasting for ~5 years. It requires the bulk of the resources, 170 FTE-years for plasma-based
research, 56 FTE-years for the remainder and ~50 MCHEF of capital investment. Successful completion
leads to Phase 2, in which specialised demonstrators, including a medium-energy (e.g. 50 GeV) staging
demonstrator, show the necessary performance to allow the construction of the Phase-3 demonstrator,
upgrading the Phase-2 staging demonstrator. In this, all key aspects of HALHF can be tested simultan-



eously. Phase 2 would last for ~5 years and require 100 MCHF of capital spend and 65 FTE-years, while
the final demonstrator would take ~5 years and require 60 MCHF and 50 FTE-years.

The most challenging aspects of the R&D include: understanding plasma-heating effects; design-
ing a cooled plasma cell; suppressing transverse instabilities; staging between plasma cells; generation
of sufficient polarized positrons; and reducing jitter sufficiently to produce the required luminosity.

Critical parameters TRL  R&D time (y) R&D current R&D needed FTE FTE-yrs Comments
(design/total) (M€) (M€; design/total) current needed

Electron beams > 100 GeV 1 7-8/11-13 7/100 1 40 No PWFA-test facilities have produced >100
GeV beams

Acceleration in one stage 5 5/9-10 10/100 3 50 AWAKE demonstration but technology may not

(~10 GeV) be suitable

Plasma uniformity 4 5/9-10 2/100 2 15 AWAKE demonstration but technology may not

(long & trans.) be suitable

Preserving beam 35 7-8/11-13 0.5 (ERC + 3/100 5 25 Normalized emittance preserved at <3 um levels

quality/emittance Oslo national) with small currents

Spin, polarization 2 5/9-10 0.1 (DESY) 3/100 1 16 Technology concept formulated

Stabilisation (active and 3 7-8/11-13 1/100 1 10 Studies at AWAKE and LWFA, but not at

passive) HALHF requirements

Ultra-low-emittance beams 2 7-8/11-13 3/100 0 20 Not yet collider emittances; need better test
facilities.

External injection and timing 4 7-8/11-13 1/100 0 10 Precise timing for external injection
demonstrated at AWAKE

High rep-rate targetry with heat 2 5/9-10 7/100 3 40 Heat modification of plasma properties/profile

management and target cooling requires new concepts

Temporal plasma 4 5/9-10 3/100 0 10 AWAKE demonstration but technology may not

uniformity/stability be suitable

Driver removal 2 7-8/11-13 2/100 0.5 10 HALHF concept exists

Drivers @ high rep. rate & eff. 5 5/9-10 5/100 0.5 10 Similar to CLIC driver, demonstrated in CTF3

Interstage coupling 2 7-8/11-13 1 (ERC) 3/100 3 10 HALHF concept exists

Total system design with 3 34 0.5 (Oslo, 3 2 20 Not yet at pre-CDR level. Aim for pre-CDR

end-to-end Oxford) document early in 2026.

Simulations 5 part of above 0.5 (ERC + part of above 4 5 Single-stage simulation well developed -

Oslo national) dedicated framework (ABEL) for start-to-end
Self-consistent design 4 part of above part of above part of above in prev. 5 Plasma linac start-to-end simulations performed
2 rows using HIPACE++/ABEL

Table 3: HALHF plasma-arm R&D: Technology Readiness Levels (TRL), required resources and times-
cales to produce TDR. “FTE current” means currently in place; “needed” is integrated total requirement.

5 Upgrades

HALHF would begin at 250 GeV and be raised in energy by increasing the gradient of the positron linac,
the density of plasma and/or the number of plasma cells, with concomitant changes to the number and
energy of the drive beams and possibly increased tunnel lengths (see Fig. 2). HALHF Technology can
also be used to upgrade the energy of an already existing CLIC or ILC, as outlined in LCVision [8].

HALHEF offers a path to multi-TeV. The current design could reach ~1 TeV. However, achieving
3 TeV (CLIC’s maximum energy) while maintaining a boost of 1.67 needs 5 TeV electrons and 450
GeV positrons. Additional R&D, including on emittance preservation, is essential. Recently P5 [31]
identified 10 TeV parton-CoM collisions as the next step beyond an eTe™ Higgs factory, as addressed by
arecent 10-TeV collider effort [32]. If e* acceleration in plasma remains intractable, a 10-TeV ~+ [33] or
e~ e~ [34] collider should be considered, since the distinction between e™e~, vy and e e~ is blurred due
to the dominance of vector boson fusion [35]. A 10 TeV ~+y collider is a natural upgrade for HALHF [7].

R&D challenges for a 10 TeV linear collider include beamstrahlung (important even for v+), the
design of Compton/y-y IPs, betatron radiation, jitter tolerances, and BDS at 5 TeV . A test facility with
beams of energy >100 GeV will be necessary to investigate these issues. The second IP would permit
development of the Compton/y~ IPs. Lastly, a unique opportunity for a 550 GeV HALHEF is to interact
the 825 GeV electron beam with a PW laser to reach the fully non-perturbative regime of SFQED [36].

6 Costing

The costing for three different CoM energies is detailed in Table 4. The similarity between many as-
pects of HALHF and CLIC allows some costings to be derived therefrom with appropriate scaling [37].
This is particularly true of the civil engineering. Other costings, e.g. for the klystrons and modulators,



are derived from quotations or literature as detailed in the associated Backup document. The basis of
estimation is 2012 ILC units, which are converted into 2024 CHF (see Backup). A separate estimate
of FTEs for construction has not been attempted; given the scale of the projects, a significantly smaller
number than required for either ILC or CLIC is predicted. The costing is understood to ~30%. Note that
underground tunnel costs are conservatively based on 8 m diameter tunnels everywhere (~2x volume
compared to CLIC) in order to fit the PWFA driver-distribution and cool-copper RF systems; however,
an optimisation would significantly reduce the tunnel costs.

. . Cost [MILCU]
Domain Sub-domain 250 GeV 380 GeV 550 GeV
Electron source (photocathode, polarized) 82 82 82
Electron injector linac 22 22 22
Main-beam Positron source (helical undulator, polarized) 178 178 178
production Positron injector linac 32 32 32
Positron transport 55 74 96
Positron damping rings (2x) 200 200 200
Electron source 10 10 10
Drive-beam Dr?ver I?nac modules 113 173 254
. Driver linac RF 325 501 731
production Frequency multiplication (combiner rings) 127 127 127
Driver transport (surface-to-underground) 24 25 26
Plasma modules 17 26 38
Electron linac Interstage transport 30 37 44
(PWFA) Driver delay chicanes 90 120 155
Driver beam dumps 11 17 25
Positron linac Cool-copper l?nac modules 113 176 259
(cool-copper RF) Cool-copper linac RF 298 465 683
LN3 reliquification plants 34 53 78
Beam delivery and Ele(.:tron beam del.ivery systems (2x) 158 194 234
post collision lines PQSltron beam de]'lvery systems (2x) 53 65 78
(dual IPs) Final foc.us, experlmental area 20 20 20
Post collision lines/dumps 45 64 88
Surface driver and complex 63 92 130
Surface-to-underground tunnel 31 31 31
Civil engincering Ele(ftron arm tunnel o 44 59 75
Positron arm and damping ring tunnels 54 77 106
Beam-delivery systems 164 201 243
Interaction region 154 154 154
Electrical distribution 104 125 150
Infrastructure and Survey and alignment 80 96 116
services Cooling and ventilation 302 439 622
Transport / installation 24 29 35
. Safety systems 30 36 43
Machn}e control, Mach}i]ng control infrastructure 60 72 87
protection and . .
safety systems Machine protection 6 7 9
Access safety & control system 9 11 14
Total (in 2012 MILCU) 3162 4090 5275
Total (in 2024 Swiss francs) 3.8 BCHF 4.9 BCHF 6.3 BCHF

Table 4: HALHF costing in MILCUs at 250 GeV, 380 GeV and 550 GeV CoM energies. Overheads
("Infrastructure..." and "Machine...") are scaled from CLIC based on combined civil engineering costs,
except "Cooling and ventilation", which is scaled from CLIC based on the total power load.

7 Summary

The HALHF concept offers for the first time a realistic and timely design for a plasma-based facility that
can provide cutting-edge particle physics. Although it requires significant R&D and the construction of
a demonstrator facility over a fifteen-year period, its low carbon and physical footprint, construction cost
and long-term perspective to reach the 10 TeV frontier make it an attractive option for investment. The
many off-ramps for the necessary R&D towards applications in other scientific fields of major societal
benefit and interest make HALHF an exciting and potentially disruptive development in particle physics.
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ADDENDUM

As requested, we here set out additional information required for large-scale projects. However, given
the stage at which HALHF currently finds itself, the information requested can only be partial and in
some cases does not exist. We give what information we can under the requested headings.

A.l. Stages and parameters
A.1.1. The main stages of the project and the key scientific goals of each

The scientific goals are identical to those given in the LCVision submission [8]. Three stages of the
project are possible: a Higgs-factory stage at 250 GeV; running at 380 GeV near the top threshold; 550
GeV running for the triple-Higgs coupling etc. Whether these would be constructed in such stages, or
whether a single construction phase including a tunnel sufficiently long for 550 GeV would be preferable
is a matter for detailed planning at the TDR, EDR and approval stages.

A.1.2. Ordering of stages

There is some flexibility in the ordering of stages if a 550 GeV tunnel is constructed initially. Otherwise
it would proceed without flexibility from lowest to highest energy.

A.1.3. Main technical parameters of each stage

The technical parameters are given in Table 1 in the main text.

A.1.4. The number of independent experimental activities and the number of scientists expected to
be engaged in each

Two interaction points are envisaged with parameters as given in the Backup document. Two general-
purpose detector will be constructed, one for each IP. Given the relative complexity of the physics and
backgrounds, we would expect the detectors to have a technical complexity between that of the LEP
detectors and the LHC detectors, significantly closer to LHC than LEP. Thus the number of experimenters
should be close to but smaller than the number engaged on ATLAS and CMS.

A.2. Timelines

Before any approval or construction for HALHF can be contemplated, an R&D phase of some 10-15
years is envisaged. Depending on the success of this R&D, it will be necessary to construct a demon-
strator to ensure that this new technology behaves as anticipated in a user-oriented facility. Construction
of such a machine assuming success of the R&D programme can begin before the completion of the
collider-oriented parts of the programme. It is therefore feasible to imagine approval and construction of
the HALHF facility within about 15 years of the commencement of the fully funded R&D programme.

A.2.1. The technically-limited timeline for construction of each stage

If HALHEF is constructed in a single stage for 550 GeV CoM, the construction time will be only slightly
shorter than that envisaged for CLIC, i.e. five years. This is because many of the subcomponents are
common, e.g. the surface installation of the delay and combiner rings, etc. and only the length of the
overall tunnel is somewhat shorter for HALHF. For construction in stages starting at 250 GeV, then an
initial construction period of around four years is estimated. Further stages to reach to 550 GeV would
require further civil construction but some part at least of this could be carried out in parallel with running
and/or in long annual shutdown periods.
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A.2.2. The anticipated operational (running) time at each stage, and the expected operational duty
cycle

The current estimates for the HALHF instantaneous luminosity and operating time are similar to those of
the baseline ILC. The physics requirements and operating times at each stage are therefore expected to
be similar to those set out in the LCVision document for such a scenario. Given the status of the HALHF
design, it would be too ambitious to give estimates for the duty cycle. However, given the fact that the
great majority of the HALHF technology is based on linacs and other accelerator elements similar to
CLIC, there is no reason to believe that such duty cycles would differ significantly from those of CLIC.

A.3. Resource requirements

Before approval and construction can begin, a dedicated and funded programme of R&D is necessary. As
detailed in Tables 2 and 3 above, this amounts in total to approximately 341 FTE years and 213 MCHF
over a period of around 15 years. This includes the capital cost of constructing a demonstrator that could
be used for e.g. strong-field QED experiments, as discussed in the main body of the text.

A.3.1. The capital cost of each stage in 2024 CHF

Details of the capital cost are given in Table 4 in the main text. In summary, the 250 GeV HALHF facility
costs 3.8 BCHEF, the 380 GeV version 4.9 BCHF and the 550 GeV facility 6.3 BCHF, in 2024 CHF.

A.3.2. The annual cost of operations of each stage

Since the power consumption for each stage (see Table 1) is very similar to that of ILC, and since we
have not attempted a detailed breakdown of operations cost, we assume the same costs as those indicated
for ILC in the LCVision submission.

A.3.3. Human resources (in FTE)

We refer once again to the LCVision submission, although with the proviso that since some fraction of
human resources is proportional to the length and therefore the number of components of the facility, and
that HALHF is significantly shorter than ILC or CLIC, we would expect the HALHF number of FTEs to
be significantly smaller than either ILC or CLIC.

A.3.4. Basis-of-estimate of the resource requirements

The resource requirements have been estimated with the specially developed “system code"! ABEL,
which produces a broken-down list of elements, costed individually (e.g., klystrons) or by length (e.g.,
accelerator modules, transfer lines and tunnels). The per-element and per-length costs are based on costs
from CLIC and ILC, appropriately adjusted for inflation and exchange rates to be expressed in 2012
dollars (ILC units). Similarly, the power requirements are added up on a per-element basis (largely
driven by RF and cooling components), but also adding a non-specific 25% power overhead for magnets,
ventilation etc. (this will subsequently be estimated in more detail).

A.4. Environmental impact
AA4.1. The peak (MW) and integrated (TWh) energy consumption during operation of each stage

The estimated peak power is 106 MW for 250 GeV, 154 MW for 380 GeV, and 218 MW for the 550 GeV
version of HALHF. Given that this is very similar to that of CLIC and ILC and would follow a similar

'A system code is a code framework that allows simulation of the physics as well as the engineering layout and cost
modelling. An example from fusion reactor research is PROCESS.
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physics programme, we refer to the numbers on integrated energy consumption in the LCVision submis-
sion.

A.4.2. The integrated carbon-equivalent energy cost of construction

At this stage of the project, it would be premature to give a figure for the carbon-equivalent cost of
construction, especially as the tunnel diameters have not yet been optimised and have therefore been
chosen to be conservatively large. Given the relative footprints of HALHF compared to CLIC, however,
we confidently expect the HALHF carbon-equivalent cost to be considerably less than that of CLIC.

A.4.3. Any other significant expected environmental impacts

There are no particularly different environmental impacts of HALHF compared to other linear colliders.
The only different elements in HALHF are the cool copper positron linac and the PWFA arm. The cool
copper linac will require liquid-nitrogen cooling. The power for such cooling is taken into account in
the overall facility power usage and other environmental effects are significantly smaller than the cooling
required for ILC. The PWFA requires gas to be ionised but likely candidates include hydrogen, helium,
nitrogen, and argon, none of which pose particular environmental challenges in the very small quantities
required. A significant amount of heat is generated in the beam dumps as well as short-lived radioactivity.
The heat may be sufficient to investigate its usage for heating elsewhere in the campus. The radioactivity
poses similar challenges to those at either CLIC or ILC. In general, one of the strengths of HALHF is
that overall it has a much smaller environmental impact for construction than any other of the current
Higgs-factory proposals.

A.5. Technology and delivery
A.5.1. Key technologies

The key technology for HALHF is beam-driven plasma-wakefield acceleration. Most of the other parts
of the facility are relatively standard variations on long-standing accelerator components. The exception
is the cool-copper linac for positron acceleration. This is under development in the USA and has yet to
be used in a demonstrator. However, this development is proceeding in parallel to HALHF and we are in
close contact with the C? collaboration. The performance parameter required, a gradient of 40 MV/m, is
much smaller than the development goal of this technology and therefore relatively safe. However, if it
transpires that this technology does not develop as expected, we have a very safe fall-back in terms of a
warm SLAC-like linac with a gradient of 25 MV/m.

The main technology development is that required for PWFA. The key parameters that must be
reached in the PWFA arm of HALHF are given in Table 1. Although a large community is working
on the development of PWFA, the requirements for a PWFA-based collider are well beyond state of
the art. Indeed, for some, in particular power and the concomitant cooling requirement, the HALHF
requirements are orders of magnitude away from what is currently attainable. To reach these powers,
new and innovative plasma-cell designs will be required. Most critical however and a sine qua non
is the demonstration of the “staging” of more than one cell together. HALHF requires no less than
48 cells to be linked, with beam losses and beam-quality degradation reduced to minuscule amounts.
As yet, a single demonstration of staging exists but the fraction of the beam transmitted was orders
of magnitude away from the HALHF requirements [38]. In addition, beam-quality preservation in the
acceleration process must be demonstrated simultaneously in six dimensions rather than only in subsets
as is currently the case, the pointing jitter of the beams must be improved by an order of magnitude,
etc. These developments have been carefully considered and a coherent and focused R&D programme
outlined, as shown in Tables 2 and 3.
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A.5.2. The critical path for technology development or design

The critical path, which depends on some technological developments not directly carried out by the
HALHEF Collaboration (e.g. for the Cool-Copper linac) is as follows:

Staging demonstration;

Demonstration of single-cell parameters at low power;

Development of a plasma working point suitable for high-average-power operation;
Development of high-average-power plasma cells;

Demonstration of single-cell parameters at high power;

Demonstration of required parameters in two staged cells;

Demonstration of required parameters in mulitple staged cells;

Construction of demonstrator at ~50 GeV and use in SFQED experiments;

Yo N kWD

Demonstration of sufficient polarised positron production;

—
e

Demonstration of polarisation preservation in the PWFA process;

[am—
p—

. Achievement of 40 MV/m gradients in cool-copper technology demonstrator;

—
[\

. Integrated design of all elements and full-scale simulation leading to a Technical Design Report.

A.5.3. Key technical risks

The key technical risks are (not ordered in importance):

1. Inability to reach required beam quality and stability in single plasma stages

2. Inability to achieve staging with required beam loss and quality;

3. Inability for the plasma properties to be made similar at the arrival time of each bunch in the train;
4

. Inability to design robust plasma cells capable of withstanding the thermal stress of the large power
deposition;

b

Inability to preserve polarisation of the electrons in PWFA arm;

6. Inability to produce fully integrated and accurate cradle-to-grave simulation of the complete HALHF
facility;

There are no mitigating procedures if any of these developments is unsuccessful. Other technical risks
for which alternative solutions exist are:

1. Inability to achieve 40 MV/m gradient in cooled-copper linac;
2. Inability to produce the requisite number of polarised positrons.

A.5.4. Financial and human resources needed for R&D on key technologies
These are detailed in Tables 2 and 3.

A.6. Dependencies
A.6.1. Whether a specific host site is foreseen, or whether options are available

Preliminary civil engineering studies have been carried out for a site at CERN along the path of the CLIC
site study. It is clear that HALHF could be constructed here. However, HALHF is not limited to a CERN
site. Its small footprint means that it could fit within the sites of many current laboratories. If necessary,
it could also be constructed at a green-field site.
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A.6.2. Dependencies on existing or required infrastructure

There are no dependencies. Assuming that a HALHF demonstrator is constructed somewhere, there
would be clear synergies in constructing HALHF at the same site. If a “conventional” linear collider
were constructed, an upgrade using HALHF technology would clearly benefit from using the same tunnel
and could use much of the same infrastructure, particularly if the CLIC technology had already been
constructed.

A.6.3. The technical effects of project execution on the operations of existing infrastructures at the
host site

There are no effects except for possible vibrations during construction.

A.7. Current project status
A.7.1. Current design / R&D / simulation activities

These have been described in Sec. 3. In terms of the community pursuing the project, the current HALHF
collaboration is indicated in the footnote to the first page and is listed below. It consists of more than 60
individuals but almost none of them can devote more than a tiny fraction of their time to HALHF. The
total FTE count excluding students is probably fewer than five. Other than funding research students,
there is essentially no dedicated research funding explicitly for HALHF. However, there are very strong
research activities in areas directly applicable to HALHF. These include in general PWFA research,
particularly at FACET-II at SLAC, SPARC-LAB at Frascati, AWAKE at CERN and FLASHForward at
DESY, and on Cool Copper based mostly in the USA, particularly at SLAC. The EU-funded SPARTA
project has very substantial overlap with some elements of HALHF but its deliverables are distinct.

A.7.2. Major in-kind deliverables already negotiated

None. However results from SPARTA (staging), Oxford (plasma heating and cell cooling), and FLASH-
Forward (beam quality, efficiency, high average power) in particular will have direct relevance to HALHF
deliverables.

A.7.3. Other key technical information points

None.
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