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Abstract—Current Al-assisted engineering workflows lack a
built-in mechanism to maintain task-level verification and regu-
latory traceability at machine-speed delivery. Agile V addresses
this gap by embedding independent verification and audit artifact
generation into each task cycle. The framework merges Agile
iteration with V-Model verification into a continuous Infinity
Loop, deploying specialized AI agents for requirements, design,
build, test, and compliance—governed by mandatory human
approval gates. We evaluate three hypotheses: (H1) audit-oriented
artifacts emerge as a by-product of development, (H2) 100%
requirement-level verification is achievable with independent test
generation, and (H3) verified increments can be delivered with
single-digit human interactions per cycle. A feasibility case study
on a Hardware-in-the-Loop system (=500 LOC, 8 requirements,
54 tests) supports all three hypotheses: audit-oriented documen-
tation was generated automatically (H1), 100% requirement-level
pass rate was achieved (H2), and only 6 prompts per cycle
were required (H3)—yielding an estimated 10-50x cost reduction
versus a COCOMO II baseline (sensitivity range from pessimistic
to optimistic assumptions). These results demonstrate feasibility
on a bounded, well-defined project; generalizability to larger
or more ambiguous systems remains to be established through
independent replication.

Index Terms—Agile, V-Model, AI-augmented engineering, veri-
fication, traceability, quality management, regulatory compliance,
open standard, GMP, GxP, ISO 9001, ISO 13485, GAMP 5,
21 CFR Part 11

I. INTRODUCTION

Al coding assistants have moved from pilot programs
toward broad organizational adoption [1], [2]. Engineering
teams now routinely generate code, tests, and documentation
at a pace that was unthinkable two years ago [3]. Yet this
acceleration exposes a structural weakness: current Al-assisted
engineering workflows are missing a built-in mechanism to
maintain task-level verification and regulatory traceability at
machine-speed delivery [4]-[6].

The resulting business risk is evident. Organizations in
regulated industries face audit findings when development
artifacts lack traceability [5]-[8]. Product teams can ship
faster, but deferring compliance work can accumulate com-
pliance debt that surfaces during certification or customer
audits [5]-[7]. Quality managers struggle to enforce review
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disciplines when the volume of generated work overwhelms
human reviewers [9].

The two dominant paradigms each solve only half the
problem:

e Scrum [10] optimizes for adaptability and speed but
provides no built-in mechanism for verification, traceabil-
ity, or regulatory documentation [S]—a gap that widens
further at the pace Al agents produce.

e V-Model [11] delivers the rigor and traceability regu-
lators expect but is project-bound, phase-gated, and too
slow for continuous Al-driven delivery.

Agile V! addresses this gap by embedding independent veri-
fication and audit artifact generation into each task cycle. It is a
unified open standard (CC BY-SA 4.0 [12]) that merges Agile
iteration with V-Model verification into a single, repeatable
workflow—the Infinity Loop—executed continuously at the
task level. The framework is operationalized through a library
of composable Al agent skills [13] that any organization can
deploy within existing toolchains.

This paper presents both a conceptual framework and a
feasibility case study. We evaluate Agile V against three
hypotheses:

o H1 (Audit-Evidence By-Product): Using Agile V’s In-
finity Loop with human approval gates, a small Al-agent
team can produce a structured audit-evidence artifact
set (requirements specification, traceability matrix, test
evidence, decision log) as a by-product of development
for a bounded project.

o« H2 (Verification Pass Rate): For a bounded system,
Agile V can achieve 100% requirement-level verification
pass rate with independent test generation.

e H3 (Minimal Human Interaction): For a bounded
system, Agile V can deliver a working, verified increment
with a small number of human interactions per cycle (e.g.,
single-digit prompts) while maintaining full traceability.

We evaluate these hypotheses through a Hardware-in-the-
Loop (HIL) case study spanning two Infinity Loop cycles.

Agile V is a trademark of Agile-V.org.
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The study quantifies the business impact: an estimated 10-50x
cost reduction (versus a COCOMO 1I baseline, depending on
assumptions; see Section V-D) with structured audit-evidence
documentation produced as a by-product of the engineering
workflow. The second cycle validates the framework’s iterative
correction mechanism, showing that Al-generated artifacts can
be systematically hardened through structured change requests.

ITI. RELATED WORK
A. Agile and V-Model Hybrids

Several attempts have been made to reconcile Agile iteration
with V-Model verification. The W-Model [14] extends the
V-Model by introducing early test activities in parallel with
each development phase, reducing the delay between design
and verification. Yet, the W-Model remains project-scoped
and does not address continuous, task-level verification. The
Scaled Agile Framework (SAFe) [15] adds governance layers
to Scrum, including compliance and regulatory tracks, but does
not prescribe how Al-generated artifacts should be verified
or how traceability should be maintained at machine speed.
Agile V differs from both by operating at the individual task
level and by embedding verification as a structural constraint
of the workflow rather than as an optional overlay.

B. DevSecOps and Automated Compliance

DevSecOps pipelines [16] integrate security and compliance
checks into CI/CD workflows, typically through static analysis,
container scanning, and policy-as-code gates. While these
pipelines automate execution of predefined checks, they do
not generate the compliance artifacts themselves (e.g., require-
ments specifications, traceability matrices, decision rationale
logs). Agile V complements DevSecOps by producing these
artifacts as a workflow by-product, enabling organizations
to adopt both approaches: DevSecOps for infrastructure-level
controls and Agile V for engineering-level verification and
documentation.

C. Al-Assisted Software Engineering

Recent empirical studies have measured the productivity
impact of AI coding assistants. Peng et al. [3] reported a
55.8% task completion speedup with GitHub Copilot, while
Dell’Acqua et al. [1] found that Al-assisted consultants pro-
duced 40% higher quality work—but only within the model’s
capability boundary. He et al. [4] demonstrated that unstruc-
tured Al-assisted development increases code complexity and
technical debt over time. These findings collectively motivate
Agile V’s design: the framework captures the productivity
gains documented by Peng et al. and Dell’ Acqua et al. while
mitigating the quality risks identified by He et al. through
mandatory verification gates and independent test generation.

D. LLM-Based Test Generation

Recent work uses LLMs to generate tests from code:
CodaMosa [17] combines search-based generation with LLM-
produced seeds to improve branch coverage, and ChatU-
niTest [18] achieves competitive coverage when guided by

focal-method context. These tools maximize code-level cov-
erage. Agile V’s Test Designer differs by generating tests
from requirements only, ensuring structural independence be-
tween build and verification. The approaches are complemen-
tary: LLM-based coverage tools could augment Agile V’s
requirement-level suite in future work.

E. Spec-Driven Al Development Tools

A growing class of open-source tools addresses context
management and task orchestration for Al coding agents.
Representative examples include Get Shit Done (GSD) [19],
BMAD, and SpecKit—meta-prompting systems that decom-
pose projects into phases, spawn parallel sub-agents, and
manage context window limits. These tools are productivity
tooling, not process frameworks: they optimize how an Al
agent builds code but prescribe neither independent verifica-
tion (build and test share context), nor regulatory traceability
(no requirement-to-test mapping or audit trail), nor human
governance gates.

Agile V operates at a different abstraction level: where GSD
is a build accelerator, Agile V is an engineering process that
ensures artifacts are verifiable, traceable, and structured for
audit review. In v1.3 [13], we integrated GSD’s execution-
layer patterns into the skills library with one constraint: all
GSD-derived mechanisms operate within the Infinity Loop’s
verification boundaries, demonstrating that productivity tool-
ing and process governance can be composed.

ITII. THE AGILE V FRAMEWORK

A. Core Principles

Agile V is built on four operational principles that redefine
how engineering organizations use Al while maintaining the
governance that regulators, auditors, and customers demand:

1) Verified Iteration over Unchecked Velocity — Every
Al-generated artifact is tested before it advances. Speed
is a by-product of confidence, not a substitute for it.

2) Traceable Agency over Opaque Autonomy — The audit
trail records who—human or Al agent—made each deci-
sion and why, satisfying the accountability requirements
of ISO 9001 [20] and GxP regulations.

3) Living Compliance over Static Documentation — Reg-
ulatory documentation is generated as a by-product
of the engineering workflow, eliminating the post-hoc
“documentation sprint” that delays releases.

4) Human Curation over Human Execution — Engineers
shift from writing code to directing intent, reviewing de-
signs, and approving releases. Al handles the execution;
humans retain authority.

B. The Infinity Loop Workflow

The central mechanism of Agile V is the Infinity Loop
(Fig. 1), a continuous workflow that replaces sequential project
phases with a repeatable cycle executed on every task:
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Fig. 1. The Agile V Infinity Loop: Definition (top) flows through Synthesis
(center) to Validation (bottom), with a feedback path closing the loop.

1) Definition — Intent & Decomposition: An engineer
provides high-level Product Intent (e.g., “build a HIL test
system for this analyzer”). The Requirement Architect agent
decomposes it into atomic, traceable requirements with explicit
acceptance criteria. The Logic Gatekeeper validates feasibil-
ity against physical and organizational constraints. Human
Gate 1 ensures the team agrees on scope before any code
is written.

2) Apex — Synthesis: Two agents work in parallel to pre-
vent confirmation bias—a key differentiator from traditional
code-then-test workflows:

o The Build Agent generates deliverables (code, schemat-

ics, configuration).

o The Test Designer creates a verification suite from
the requirements only—never from the code—ensuring
independent test coverage.

3) Validation — Verification & Compliance: The Red
Team Verifier executes the test suite against the build artifacts
and produces an objective pass/fail report. The Compliance
Auditor captures the full decision rationale—why each design
choice was made—generating structured audit-evidence logs

in real time. Human Gate 2 gives the responsible engineer
final approval authority before release.

C. Context Engineering

A practical challenge for any Al-agent-based workflow
is context window degradation: as a session accumulates
tokens, model reasoning quality declines [19]. Agile V v1.3
addresses this by aligning context boundaries with V-Model
positions. Definition-phase agents read requirement files di-
rectly; Synthesis agents (Build Agent, Test Designer) receive
requirement IDs and paths but operate in separate, fresh
contexts; Validation-phase agents (Red Team Verifier) never
inherit Build Agent context, preserving the independence
required by the Red Team Protocol. A thin orchestrator (/=10—
15% of the context window) coordinates agents, passing file
references rather than file contents, and spawning fresh sub-
agent contexts so that no single session exceeds 50% of the
available window. Independent tasks are parallelized in waves
with fresh context per agent—enabling the Build Agent and
Test Designer to synthesize concurrently without shared state.

D. Persistent Memory

Agent sessions start without implicit repository knowledge,
so exploration-only workflows tend to re-discover constraints
and miss non-obvious conventions. Agile V therefore main-
tains persistent memory as a curated, version-controlled store
of high-signal project knowledge (entrypoints, commands,
invariants, and decision rationales) that tells agents where to
look and what must not change.

To keep active context small, long-lived knowledge is
retrieved on demand rather than re-injected wholesale [21],
using bounded working-memory strategies to fit within a
session [22]. Persistent memory should store non-sensitive
summaries and file pointers rather than secrets or proprietary
raw logs.

IV. CASE STUDY: HIL TEST SYSTEM

To demonstrate Agile V on a representative industrial
project, the framework was applied to deliver a Python-based
Hardware-in-the-Loop (HIL) test environment for a Saleae
Logic Analyzer—the type of system commonly required in
electronics manufacturing, automotive validation, and medical
device verification.

A. Project Scope

The deliverable (Fig. 2) had to meet four operational re-
quirements typical of production test systems:

o Abstraction of device communication (DUT) for multi-
product reuse.

o Automation of the Saleae Logic 2 software via its
API [23].

o Synchronization of test scripts with hardware capture (<
100 ms latency).

« Jupyter Notebook integration for engineering analysis and
reporting.
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Fig. 2. System Architecture: Agile V Agents generated the Python Host
components (top), integrating with the physical Logic Analyzer (bottom).

B. Study Design

The case study follows a single-case embedded design [5]
with two units of analysis (Cycle 1: initial delivery; Cycle 2:
change request). The study was conducted by the framework’s
authors, which introduces potential bias (Section VI-E).

Evaluation criteria. Each hypothesis maps to observable
metrics: HI is evaluated by the presence and completeness
of six artifact types (requirements spec, traceability matrix,
test log, decision rationale, risk register, validation summary);
H2 by the requirement-level pass rate and the number of Red
Team findings; H3 by the count of human prompts per cycle.

Data collection. All agent interactions were conducted
through commercial Al platforms (Gemini 1.5 Pro for Cycle 1,
Claude Opus 4.6 for Cycle 2). Prompt counts, artifact invento-
ries, and test results were recorded from the session logs and
the .agile-v/ state directory. The COCOMO II baseline was
estimated independently of the case study execution.

C. Delivery Execution

The project completed two full passes through the Infinity
Loop, demonstrating both initial delivery (Cycle 1) and itera-
tive hardening (Cycle 2).

1) Cycle 1 — Initial Delivery:

1) Intent: The project lead described the HIL system and
its hardware constraints in plain language.

2) Decomposition: The Requirement Architect produced
7 formal requirements (REQ-0001 to REQ-0007) with
measurable acceptance criteria, including “Mock De-
vice” mode for CI/CD environments without physical
hardware.

3) Gate 1: The Logic Gatekeeper verified that
Python 3.10+ and the saleae-automation SDK
were available and compatible. The project lead
approved the Blueprint.

4) Synthesis: The Build Agent delivered src/hil/ (Logi-
cAnalyzer wrapper, DeviceManager) while the Test De-
signer independently created tests/ and notebooks/.

5) Verification: The Red Team Verifier executed the initial
test suite, achieving a 100% pass rate at the requirement
level. However, the Cycle 1 suite was narrower than
the final 54-test suite: it covered the functional contract
of each module but lacked the input validation, cycle-
field, and state-directory tests that Cycle 2 later added.
The first-pass success should therefore be read with the
caveat that the test surface was expanded significantly
in the subsequent cycle.

2) Cycle 2 — Change Request and Compliance Hardening:
Cycle 2 was triggered by CR-0001 (Agile V Skill Upgrade
v1.3), which required structural changes across the codebase:

1) Intent: Upgrade to vendor-agnostic device abstraction,
add multi-cycle traceability, and harden compliance ar-
tifacts.

2) Decomposition: The Requirement Architect added
REQ-0008 (.agile-v/ state directory for persistent
process state) and modified 4 existing requirements to
incorporate cycle-aware fields. The total grew from 7 to
8 verified requirements.

3) Gate 1: The Logic Gatekeeper validated the change

scope.
4) Synthesis: The Build Agent refactored
DeviceInterface from a vendor-specific SDK

binding to a transport-agnostic Abstract Base Class,
added a cycle field to TestResult and the logging
subsystem, and introduced a GitHub Actions CI pipeline
testing Python 3.10-3.13. The Test Designer expanded
the suite from the initial set to 54 automated tests.

5) Verification: The Red Team Verifier identified 10 find-
ings (6 MAJOR, 4 MINOR)—including stale API ref-
erences, a missing cycle field, an async property anti-
pattern, and input validation gaps. All MAJOR findings
were resolved by the Build Agent; the test suite achieved
54/54 pass post-rework.



This second cycle is significant because it demonstrates the
Infinity Loop operating as designed: a change request triggered
a controlled iteration, Red Team findings drove concrete fixes,
and full traceability was maintained across cycles—exactly the
corrective-action loop that ISO 9001:2015 Clause 10.2 [20]
requires.

D. Operational Metrics

The complete system—source code, tests, documentation,
and configuration—was delivered across two cycles with min-
imal engineer involvement:

TABLE I
SESSION METRICS (AFTER CYCLE 2)

Metric Scope Value
Verified Requirements ~ Cumulative 8
Automated Tests Cumulative 54
Source Code Cumulative ~500 LOC
User Prompts Per cycle 6
Red Team Findings C2 only 10 (all resolved)
CI Matrix Cumulative 4 Python versions

The metrics in Table I serve as the primary data source for
evaluating H1-H3 in Section VI

E. Tooling and Infrastructure

Agile V requires only commercially available Al plat-
forms. The case study used Gemini 1.5 Pro (Cycle 1) and
Claude Opus 4.6 (Cycle 2), demonstrating model-agnosticism
empirically—the text-based agent skills are independent of
the underlying model, and .agile-v/config. json tracks
which provider was used per cycle for auditability. The context
engineering mechanisms (Section III-C) decompose work into
sub-agent scopes of <50% window utilization, making the
framework viable on models with smaller context windows
than those used in the case study.

Cycle 2 introduced a .agile-v/ state directory (REQ-
0008) that persists process artifacts (configuration, change log,
approvals, risk register, traceability matrix, Red Team report,
validation summary) alongside source code in version control,
serving as both agent context for cross-session continuity and
as an evidence bundle for audit review.

V. BUSINESS CASE

To quantify the return on investment, the recorded Agile V
session was compared against industry-standard benchmarks
for a traditional team delivering the same scope: a HIL test
system with ISO 9001:2015 [20] documentation.

A. Baseline: Traditional Delivery

The traditional estimate is derived from COCOMO 1I para-
metric cost modeling [24], calibrated for a quality-critical
embedded test system of moderate complexity:

« Requirements & Architecture: 16 hours (2 days).

o Implementation: 40 hours (1 week).

o Test Engineering: 24 hours (3 days).

o Compliance Documentation: 24 hours (3 days).

o Total Effort: ~ 104 hours (2.5 weeks).
o Estimated Cost: $15,600 (at $150/hr blended rate).

This estimate is conservative. The Standish Group’s CHAOS
data [25] reports that only 29% of IT projects are delivered on
time and on budget; the remainder experience cost overruns
averaging 45% or fail outright—suggesting the true expected
cost is likely higher.

B. Agile V Delivery Cost Across Models

The Agile V framework is model-agnostic. To illustrate the
cost range, Table II compares the compute cost of the HIL
case study (estimated at ~500k input tokens, ~=25k output
tokens based on session length and average file sizes) across
representative commercially available models. Gemini 1.5 Pro
values report the observed Cycle 1 billed compute total; all
other rows use February 2026 API list pricing estimates [26]—
[28].

TABLE II
AI COMPUTE COST BY MODEL (HIL CASE STUDY)

Model Input Output Total
Gemini 1.5 Pro” $1.75 $2.63  $4.38
Gemini 2.5 Pro $0.63 $0.25  $0.88
Claude Sonnet 4.6 $1.50 $0.38  $1.88
Claude Opus 4.6 $2.50 $0.63  $3.13
GPT-5 mini $0.13 $0.05  $0.18
GPT-5.2 $0.88 $0.35 $1.23

*Gemini 1.5 Pro values are the Cycle 1 billed
compute total. All other rows are list-price estimates
using the same token counts; Gemini 2.5 Pro
assumes the standard (<=200k prompt) pricing

tier [27]. Pricing varies by provider features (e.g.,
caching, batching, long-context tiers).

Including 4 hours of engineer time at $150/hr, the per-cycle
project cost ranges from $601 to $605 across the models in
Table II. The AI compute cost is negligible relative to human
effort in all cases—representing less than 1% of the total.

Methodological notes:

1) The Agile V cost figure captures the direct execution
cost (human gate-review time plus Al compute) for a
single cycle. The case study completed two cycles; the
total observed cost is approximately $1,200 (2 x 4 hours
+ ~$10 compute). The baseline 25x figure is based on
a single delivery cycle; the sensitivity range is 10-50x
(Section V-D).

2) The traditional baseline ($15,600) is a COCOMO 1I esti-
mate, not a measured cost. The comparison is therefore
between a parametric model and an observed session,
which limits the precision of the ratio.

3) One-time adoption costs (framework learning, skill con-
figuration) are excluded and estimated at 8—16 hours
for a team’s first Agile V deployment. These costs are
amortized across projects.



C. Impact Summary

e Cost: Estimated 10-50x reduction ($15,600 CO-
COMO 1I baseline — $601-$605 observed per cycle;
96% at baseline).

o Time-to-delivery:  Estimated 25X acceleration
(2.5 weeks baseline — 4 hours observed per cycle).

« Compliance coverage: Higher artifact completeness than
typical for a 2-week sprint—requirements specification,
traceability matrix, test logs, and decision rationale all
delivered automatically.

« Audit evidence: Documentation produced during devel-
opment, not weeks later. No separate compliance retrofit
required. Whether these artifacts satisfy a specific au-
ditor’s requirements depends on organizational controls,
scope, and regulatory context.

These gains are directionally consistent with the produc-
tivity improvements reported by Peng et al. [3] and McKin-
sey [29], while the Red Team Protocol addresses the quality
risks identified by He et al. [4] (Section II).

D. Sensitivity Analysis

The 25x cost reduction is based on specific assumptions.
To assess robustness, Table III varies the four key parameters
across pessimistic, baseline, and optimistic scenarios.

TABLE III
SENSITIVITY ANALYSIS: COST REDUCTION FACTOR

Parameter Pessim. Base  Optim.
Traditional effort 80h 104h 150h
Labor rate (/hr) $100 $150 $200
Agile V human 8h 4h 3h
hours

Al iteration cycles 3 1 1
Traditional cost $8,000  $15,600  $30,000
Agile V cost $830 $611 $608
Reduction factor 10x 25% 50x

Even under pessimistic assumptions (smaller project, lower
rates, triple the Al iterations), Agile V delivers a 10x re-
duction; optimistic assumptions yield 50x. The key structural
insight is that human time dominates the Agile V cost in all
scenarios—AIl compute remains below 3% of total cost. A
10x increase in API pricing would raise the Agile V cost to
only $645, preserving a 24 x reduction.

VI. RESULTS AND DISCUSSION

This section evaluates the three hypotheses stated in Sec-
tion I. Table IV summarizes the evidence; the subsections
below discuss each hypothesis in detail.

A. HI: Audit-Evidence Artifacts as a By-Product

The Compliance Auditor agent produced six artifact types
as direct outputs of the engineering workflow: requirements
specification, traceability matrix (ATM.md), test execution log,
decision rationale document, risk register, and validation sum-
mary report. These are the core documents typically required

TABLE IV
HYPOTHESIS EVALUATION SUMMARY

Criterion Observed Verdict
H1 Audit-evidence arti- 6 artifact ~ Supported
fact set generated as  types produced
by-product automatically
H2 100% req-level pass  8/8 reqs, 54/54  Supported*
rate, independent  tests (post-rework);
tests 10 Red Team
findings caught
H3 Single-digit human 6 prompts/cycle, 2 Supported

prompts per cycle model families

*Requirement-level coverage only; mutation testing and branch-coverage
analysis were not performed.

for ISO 9001:2015 [20] design-control evidence and tradi-
tionally require 3—5 days of dedicated compliance effort per
project. Under Agile V, they were generated automatically
during Cycles 1 and 2 without a separate documentation phase.

Cycle 2 strengthened the evidence by adding multi-cycle
traceability: every TestResult and log entry carries a cycle
identifier (e.g., C1, C2), and the Artifact Traceability Ma-
trix tracks which requirements were added, modified, or un-
changed across cycles—providing auditors a complete change-
impact trail.

B. H2: Requirement-Level Verification

The project achieved a 100% pass rate on 8 requirement-
level verification tests across two cycles, with 54 automated
tests passing after Cycle 2 rework (test-to-requirement ratio:
6.75:1). The suite covered both positive-path behaviour and
negative cases (e.g., exception handling for invalid inputs,
JSON round-tripping of the cycle field). It did not include
mutation testing, branch-coverage analysis, or fuzz testing; the
100% figure reflects requirement-level coverage, not exhaus-
tive code-level coverage. Readers should interpret these results
as a feasibility demonstration on a bounded system; whether
the approach scales to larger or more ambiguous projects is
an open question requiring independent replication.

The key design decision enabling this result is the Red
Team Protocol: the Build Agent and Test Designer operate
in parallel from the same requirements but with no visibility
into each other’s output. This structural separation eliminates
“success bias”—the failure mode where tests only verify what
the code happens to do rather than what it should do.

Cycle 2 provides concrete evidence: the Red Team Verifier
identified 10 findings (6 MAJOR, 4 MINOR), including stale
API references after refactoring, missing field propagation, an
async property anti-pattern, and input validation gaps. These
10 findings represent the first-pass defect rate of the Build
Agent’s output—the quality signal that the iterative correction
mechanism is designed to surface. All MAJOR findings were
resolved in a single rework pass, yielding convergence in
one iteration for this bounded scope. More complex domains
should be expected to require additional iterations; tracking



first-pass defect rates across projects would provide a useful
benchmark for future evaluations.

C. H3: Minimal Human Interaction

Each cycle required only 6 human prompts: providing
initial intent, approving at Gate 1, directing synthesis, and
approving at Gate 2. The engineer contributed ~10% of ar-
chitecture decisions; the remaining effort was agent-generated.
Based on tool-call analysis, approximately 40% of agent
activity was code generation; the remaining 60% was planning,
verification, compliance documentation, and orchestration.

The two cycles used different AI model families (Gem-
ini 1.5 Pro in Cycle 1, Claude Opus 4.6 in Cycle 2), providing
initial evidence that the prompt count is framework-determined
rather than model-dependent. However, agent behaviour and
output quality may still vary across models (Section VI-E).

D. Regulatory Alignment

Table V presents a design-time analysis mapping
ISO 9001:2015 [20] clauses to Agile V mechanisms.
These mappings have not been validated by a third-party
auditor.

TABLE V
MAPPING OF AGILE V TO ISO 9001:2015 CLAUSES

Clause Requirement Agile V Mechanism
44 QMS and its processes Infinity Loop defines repeat-
able, measurable processes
7.5 Documented Compliance Auditor
information auto-generates controlled
documents
8.3.4 Design controls Human Gates 1 and 2 enforce
review and approval
8.5.2 Identification and trace-  Traceability Matrix links REQ
ability — Code — Test
9.1 Monitoring and mea- Red Team Verifier provides
surement objective test evidence
10.2 Nonconformity / correc-  Infinity Loop feeds failures

tive action back for re-synthesis

Cycle 2 provides direct evidence for Clause 10.2: CR-
0001 triggered 10 nonconformity findings resolved in a single
corrective-action pass. The Infinity Loop also maps struc-
turally to ISO 13485:2016 [30] design and development
controls (design inputs via Requirement Architect, verifica-
tion via Red Team, validation via Human Gate 2) and to
ISO/IEC 27002:2022 [31] separation of duties through the
Human Gates.

E. Threats to Validity

Several limitations constrain the generalizability of the

results presented in this paper:

« Single case study (external validity): One HIL project
with bounded complexity; results may not generalize
to large-scale systems with ambiguous requirements or
multi-team coordination. Independent replication on di-
verse project types is needed.

o Author evaluation (construct validity): The framework
was evaluated by its creators, introducing potential bias.
Third-party evaluations would strengthen the evidence
base.

o Model dependency: Two frontier models were used
(Gemini 1.5 Pro, Claude Opus 4.6), providing cross-
family evidence, but agent behavior and quality may vary;
the 100% pass rate should not be assumed universal.

o Cost comparison scope: The Agile V cost excludes
one-time adoption overhead; the traditional baseline is
estimated rather than observed. Both could narrow the
reported gap.

o Test depth: 54 automated tests validated functional
requirements but excluded mutation testing, fuzz test-
ing, and formal verification. The 100% figure reflects
requirement-level, not code-level, coverage.

For GMP/GxP-regulated industries [32]-[34], the Infinity
Loop maps to GAMP 5 Category 5: the Requirement Architect
produces URS-level specifications, the Build Agent produces
design specifications, and the Red Team Verifier provides
1Q/0Q/PQ-equivalent evidence—with the Traceability Ma-
trix linking DS — FS — URS. ALCOA+ data integrity
is supported through attributable artifacts, contemporaneous
timestamped logs, and version-controlled primary records.

VII. CONCLUSION

This paper introduced Agile V, a framework that embeds
independent verification and audit artifact generation into each
Al-assisted task cycle. We evaluated three hypotheses through
a Hardware-in-the-Loop case study spanning two Infinity Loop
cycles.

H1 (Audit-Evidence By-Product): Supported. The Com-
pliance Auditor agent automatically generated a requirements
specification, traceability matrix, test execution logs, and de-
cision rationale document as direct outputs of the engineering
workflow—artifacts that typically require 3-5 days of dedi-
cated compliance effort.

H2 (Verification Pass Rate): Supported. The Red Team
Protocol’s structural separation between Build Agent and Test
Designer yielded 100% requirement-level pass rate across
8 requirements and 54 tests. Cycle 2’s Red Team findings
(10 issues, all resolved) demonstrate the protocol’s ability to
catch and correct defects through independent verification.

H3 (Minimal Human Interaction): Supported. Each
cycle required only 6 human prompts while maintaining full
traceability across cycles and across two different AI model
families (Gemini 1.5 Pro and Claude Opus 4.6).

These results support the hypothesis that Agile V addresses
the gap in current Al-assisted workflows: the framework
achieved an estimated 10-50x cost reduction versus a
COCOMO 1II baseline (Section V-D) while producing
structured audit-evidence documentation automatically. The
framework’s structural alignment with ISO 9001:2015 [20],
ISO  13485:2016  [30], ISO/IEC 27001:2022 [35],
ISO/IEC 27002:2022 [31], GAMP 5 [32], 21 CFR
Part 11 [33], and Annex 11 [34] supports auditability



in regulated environments. Meeting these regulations in
production still requires validated system controls (e.g.,
access control, audit trails, record retention) beyond the
workflow artifacts reported here.

Limitations and Future Work. The evaluation is limited
to a single bounded project with well-defined interfaces, eval-
uated by the framework’s creators; independent replication on
diverse project types by external teams is essential for external
validity. The ISO compliance mappings require third-party
auditor validation. Integrating mutation testing and formal
verification into the Red Team Protocol would strengthen con-
fidence beyond requirement-level coverage. Finally, Wright’s
Law [36], [37] predicts continued Al inference cost declines;
as compute becomes asymptotically negligible, organizations
could afford more verification cycles per task, further widening
the framework’s cost advantage.

Agile V is published as an open standard (CC BY-SA 4.0) at
https://agile-v.org; a replication package (requirements, trace-
ability matrix, test suite, Red Team report, session logs) is
available in the project repository. The competitive advantage
will not go to organizations that generate code fastest, but to
those that can verify and ship fastest.
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