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A bstract

Thisreportisintended to describe�rst,theprincipalphysicsreasonsforan am bi-

tiousexperim entalprogram in neutrinophysicsand proton decay based on construction

ofa series ofm assive water Cherenkov detectors located deep underground (4850 ft)

in the Hom estake M ine ofthe South Dakota Science and Technology Authority (SD-

STA);and second,the engineering design ofthe underground cham bersto house the

Cherenkov detectorm odules;and third,theconceptualdesign ofthewaterCherenkov

detectorsthem selvesforthispurpose.Included in thisdocum entareprelim inary costs

and tim e-to-com pletion estim ates which have been exposed to acknowledged experts

in their respective areas. W e have included som e contingency factors. Nevertheless,

werecognize thatm uch m oreextensivedocum entation and contingency estim ateswill

beneeded fora fulltechnicaldesign report.

In thisproposalweshow theeventratesand physicssensitivity forbeam sfrom both

FNAL (1300km distantfrom Hom estake)and BNL (2540km distantfrom Hom estake).

The program we propose willbene�t with a beam from FNAL because ofthe high

intensities currently available from the M ain Injector with m odest upgrades. The

possibility oftuning theprim ary proton energy overa largerangefrom 30 to 120 G eV

also addsconsiderable 
exibility to the program from FNAL.
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Preface

Thisreportisintended to describe�rst,theprincipalphysicsreasonsforan am bitious

experim entalprogram in neutrinophysicsand proton decay based on construction ofa

seriesofm assivewaterCherenkov detectorslocated deep underground (4850 ft)in the

Hom estakeM ineoftheSouth DakotaScienceand Technology Authority (SDSTA);and

second,the engineering design ofthe underground cham bersto house the Cherenkov

detector m odules;and third,the conceptualdesign ofthe water Cherenkov detectors

them selvesforthispurpose.

In thisproposalweshow theeventratesand physicssensitivity forbeam sfrom both

FNAL (1300km distantfrom Hom estake)and BNL (2540km distantfrom Hom estake).

The program we propose willbene�t with a beam from FNAL because ofthe high

intensities currently available from the M ain Injector with m odest upgrades. The

possibility oftuning theprim ary proton energy overa largerangefrom 30 to 120 G eV

also addsconsiderable 
exibility to the program from FNAL.O n the otherhand the

beam from BNL over the larger distance willproduce very large m atter e�ects,and

consequently a hint ofnew physics (beyond CP violation) can be better tested with

thatcon�guration.In thisproposalwe focuson theCP violation physics.

Included in thisdocum entare prelim inary costsand tim e-to-com pletion estim ates

which have been exposed to acknowledged experts in their respective areas. This

presentation isnot,however,tobetaken asatechnicaldesign reportwith theextensive

docum entation and contingency coststhata TDR usually entails.Nevertheless,som e

contingency factorshave been included in the estim atesgiven here.

The essentialideas expressed here were �rst laid out in a letter ofintent to the

interim directorofthe Hom estake Laboratory on July 26,2001. Since thattim e,the

prospectofa laboratory in the Hom estake M ine hasbeen realized,and the design of

a long baseline neutrino experim enthasbeen re�ned.The extrapolation contained in

thisproposaliswithin thecom m on dom ain ofthinking in thearea ofphysicsdiscussed

here.Itneedsnow only theencouragem entofthefunding agencies,NSF and DO E.

1 Introduction

W ith the discovery ofneutrino oscillations,itbecom esrealistic to testfora violation

ofCP-invariance in the lepton sector ofelem entary particles. As is well-known,CP-

invariance in the hadron sector ofelem entary particles was discovered m ore than 40

yearsago and hasbeen thesubjectofstudy| experim entaland theoretical| sincethat

tim e. In the event that such violation is found and m easured in the lepton sector,
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theim plicationsofthat�nding would beprofound forelem entary particlephysicsand

sim ilarly forastrophysicsand cosm ology.Thisistheprincipalgoalofthelong-baseline

neutrino program in the Hom estake Laboratory.

W ehavepreviously pointed outthatforagiven resolution on �C P thetotalnum ber

ofneutrino events needed,which determ ines the detector size and beam intensity,is

approxim ately independentofthebaselinelength aswellasthevalueofsin22�13 [1,2],

as long as the electron signalis not background dom inated or the value of�13 too

sm all(sin22�13 < 0:003[3]). Therefore this very long baseline (
>
� 1300 km ) program

is attractive regardless ofother projects in neutrino physics because itprovides high

sensitivity to �13,CP violation,and them asshierarchy aswellasaccessto m uch richer

physicsphenom ena.

Therearethreeadditionalgoalsthatcan beaddressed by thesam edetectoratthe

sam e tim e:(1)high precision studiesofneutrino oscillations,(2)a search fornucleon

decay to yield a substantially im proved sensitivity to thedecay ratep ! e+ + �0,and

perhaps to other decay m odes,and (3) a search for supernova neutrino bursts. All

ofthese goals have been extensively discussed in the literature and are recognized as

im portantissuestobedeterm ined experim entally in theprogressofelem entary particle

physics.

Thedesign ofthedetectorforthisprogram m ay bebrie
y stated.Thethreegoals

described hererequirehigh statisticalsensitivity and good discrim ination againstback-

grounds;these in turn determ ine the size,the type and nature ofthe detector. Con-

sidering the presentintensity levels available forneutrino beam sfrom US accelerator

laboratories(Ferm iNationalAcceleratorLaboratory (FNAL)orBrookhaven National

Laboratory (BNL)),a detector�ducialm assof� 300 ktonsisessentialto acquirethe

statisticalprecision ofthe testforCP invariance and to study neutrino oscillationsat

thestatisticallevelof1{3% .Sim ilardetectorm assisalso essentialto extend thelim it

on the nucleon decay lifetim e. To achieve such large m assand sim ultaneously obtain

su�cientinform ation aboutobserved eventsfore�ectivebackground elim ination leads

to the choice ofdetector as a water Cherenkov detector. To m ake it possible to use

thethreedetectorm odulesin concertorindependently speci�estheirm odularity,and

�nally to protectthem from the cosm ic ray 
ux dem andsthatthey be operated deep

underground.Thislastcondition isam ply satis�ed atHom estake asshown in Fig. 1.

It is also worthwhile in this briefintroduction to com plete the description ofthe

long baseline neutrino program in the Hom estake Laboratory by addressing two m is-

conceptions.

First is the issue ofwhat is referred to as \extrem e cost" ofsuch a large m ass

neutrino detectorand theim pactofthatcoston otherresearch plansforexpensivefa-

cilities.Them odulardetectorproposed herewillrequirefouror�veyearsto construct

from the tim e fundsbecom e available. Although the cham bers for allthree m odules
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Figure 1: Cosm ic ray m uon intensity asa function ofdepth in m eterswaterequivalentat

theHom estakebased Deep Underground Scienceand EngineeringLaboratory(DUSEL).The

depth and ratesatotherunderground laboratory locationsin the world are also indicated

forcom parison. Variouslocationsin Hom estake ofpotentialsites forphysics experim ents

areindicated by a red triangle.TheHom estake (Chlorine)depth (4850 ft.) isthepotential

location forthedetectorproposed in thisdocum ent.Therateofm uonsfora100kT detector

atthisdepth isapproxim ately 0.1 Hz.
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m ay beexcavated atthesam etim e,fortim eand costsavings,itislikely thatthedetec-

torm oduleswillbe�nished serially.Asa result,the�rstm odulecan beshaken down

and begin operating while construction ofthe othersisbeing com pleted. Thism eans

an early start ofdata-taking and controlofthe rate at which funds are expended if

such �ne-tuning wereto berequested by thefunding agency.In any event,thepresent

estim ateofthecostofthecom plete3m oduledetector,which willbepresented in detail

laterin thisreport,is$308M ,or$62M peryearoverthe �ve yearsofconstruction.

Thisshould beregarded asa wellconsidered allocation ofresourcessincetheuseful

lifeofthedetectorcom plex willextend overa period ofatleastten yearsfollowing the

onsetofdata-taking,and verylikely m uch longerwithoutthebeam tocontinuestudyof

atm osphericneutrinos,neutrino em issionsfrom Type2 supernovae,and proton decay.

Second,theCP-testneedsabroad band neutrinobeam from ahigh energy accelera-

tortobediscussed brie
y below,butisproperly theprovinceofFNAL and BNL which

are now involved in discussionsrelating to the technicalaspectsofthatbeam and its

delivery to Hom estake Laboratory (distances:� 1290 km from FNAL and � 2540 km

from BNL).A design forsuch beam from BNL existsand hasbeen welldocum ented.

W e hope thataspartofthe FNAL/BNL study on beam sand accelerator intensity a

design forsuch a beam willbeproduced atFNAL.Itiscleareven from initialstudies

that due to the high intensities available at the M ain Injector and the 
exibility in

proton energy overa wide range (30 to 120 G eV),a beam from FNAL could be very

advantageous. W e hope that a new design willproduce adequate intensity neutrino

beam fortheinitialCP-testwithouta need forlarge upgradesto theproton com plex,

butsuch upgradeswillbedesired subsequently.

Itisexpected thatconstruction ofa beam ateitheraccelerator would take about

four or �ve years and coincide approxim ately with the schedule for the Hom estake

detectors ifwork were to begin at both projects at the sam e tim e. Itshould be em -

phasized,however,that m ore than a rough coincidence in tim e is not dem anded;as

discussed below,there is im portant physics to be studied in the Hom estake detector

withouta neutrino beam ,provided thebeam becom esavailable within two yearsafter

com pletion ofthe fulldetector.

W e turn now to the second section ofthis report: an abbreviated description of

neutrino physicsand CP-violation,and proton decay.

2 N eutrino O scillations and C P-Invariance V i-

olation

The physics reach ofthe program here in the study ofneutrino-oscillations and CP-

violation is extensive (see Fig. 2 and Fig. 3)[4,5]and needs to be presented in
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quantitative detailto be appreciated. A com pact but com plete presentation ofthat

m aterial,\Very Long Baseline Neutrino O scillation Experim entsforPrecise M easure-

m ents ofM ixing Param eters and CP Violating E�ects",is published in Phys. Rev.

D68:012002 [2]and also in eprinthep-ph/0407047 [6].W esum m arizeherepartsofthe

introduction and conclusionsofthosereports.W ewillalso usethem aterialsgenerated

in recentworkshopson thesubjectaswellasthereportsfrom theNSF DUSEL (Deep

Underground Science and Engineering Laboratory)initiatives.

The �rst violation ofCP-invariance was observed in the K 0 � �K 0 system about

forty years ago. Until that experim ent, it was thought that the product of those

sym m etry factors was invariant and preserved the sym m etry between a fundam ental

neutralparticle and its antiparticle. Recently,CP violation has been observed in a

second quark system ,the B 0 � �B 0 system . Following that,interest is raised in the

question ofthe presenceofCP-invariance violation in the neutrino sector.

Theobservation ofneutrinooscillationsopenstheneutrinosectorasaprom isingre-

gion in which a CP asym m etry between neutrino and antineutrino m ightbeexhibited.

Thiswould fuelfurtherspeculation thata prim ordialuniversalasym m etry in theearly

universe accountsforthe m atter-antim atter asym m etry we observe now.The sugges-

tion thata long baseline neutrino oscillation experim entalprogram would be a fertile

region to exploreforthatpurposehasbeen studied intensively (e.g.,see[7,8,9,10,11]

and referencestherein)in thelastfew yearsasaresultoftheexperim entaldataon neu-

trino oscillations,buta conclusive dem onstration ofneutrino oscillationsand a search

for leptonic CP-invariance violation awaits a m ore am bitious experim entalprogram

such astheone proposed here.

M easurem ents ofsolar and atm ospheric neutrinos have provided strong evidence

for non-zero neutrino m asses and m ixing [12,13,14,15,16]. Interpretation ofthe

experim entalresults is based on oscillations ofone neutrino 
avor state,�e,��,or

��,into the others,and described quantum m echanically in term s ofneutrino m ass

eigenstates,�1,�2,and �3. The m ass squared di�erences involved in the transitions

are m easured to be approxim ately �m 2

21
� m (�2)

2
� m (�1)

2
� 8 � 10� 5eV 2 (solar

param eters)and �m 2

32
� m (�3)

2
� m (�2)

2
� � 2:5� 10� 3eV 2 (atm osphericparam eters),

with large m ixing strengths,sin22�12 � 0:86 and sin22�23 � 1:0 in both cases (See

Table 1). The currently favored param eters open the possibility for an accelerator

based long baseline program thatcan m easure both solarand atm ospheric oscillation

param etersin a singleexperim entwith high precision,and search forCP violation and

new physics.

W e have sim ulated and analyzed a feasible long baseline neutrino oscillation pro-

gram consisting ofa low energy,wideband neutrino beam produced by � 1 M W of28

to 60 G eV protonsincidenton a carbon target with m agnetic horn focusing ofpions

and kaonsand a largewaterCherenkov detectorata distanceof1300 or2500 km from

5
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Figure2: Thisgraph showsthe 3 sigm a physicsreach forsin22�13 (top),and resolution of

them asshierarchy (bottom )oftheprogram weareproposing here.Theregion to theright

ofthecurveswillbeexcluded forsin22�13 (top)in caseofno signal.Ifthereisa signalthen

the m ass hierarchy willbe determ ined to the right hand side ofthe curves in the bottom

plot.Thecalculation wasm adefortheexposureof300kT � 1M W � 5yrseach forneutrino

and antineutrino running. The assum ptions about the spectrum and proton energy are

explained in thetext.W eassum erunning tim eof1:7� 107 secperyear.Thereach forboth

1300 km and 2540 km baselinesisshown.
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Figure 3: Thisgraph showsthe 3 sigm a reach fordetection ofCP violation asa function

ofsin22�13 and �C P ,There willbe a 3 sigm a signalfor CP violation in the region to the

right ofthe curves. The CP param eter �C P willbe determ ined to at least 3 sigm a with

no am biguities in a sim ultaneous determ ination (or �t) that also yields �13 and the m ass

hierarchy.Theassum ptionsforthedetectorexposurearethesam easin Fig.2.
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theneutrino source.Theresultsreported in [2]werebased on a fastsim ulation ofthe

signaland background eventsbased on a M onte Carlo thatincluded a param eterized

responseofa waterCherenkov detector. Since then a study hasbeen perform ed with

com plete M onte Carlo sim ulation based on Super K am iokande (reported by Chiaki

Yanagisawa [17]) using the spectra shown in Fig. 4. W e have adjusted our detector

param eterization forthefastsim ulation toconform tothisnew study.Theplotsshown

in this proposalare largely based on this. The neutrino beam with a totalintensity

ofabout4:7� 10� 5�=m 2=P O T using 28 G eV protonsata distance of1 km from the

targetcould be provided by eitherthe FNAL M ain Injector [18,19,20]orthe BNL-

AG S [21].Ifsited atFNAL,optim ization ofthebeam energy from 30 to 120 G eV and

choice ofdecay tunnellength up to 400 m etersispossible.Thiswork ison-going and

could resultin betterperform anceofthe beam intensity.

This single program can produce m easurem ents ofallparam eters in the neutrino

m ixing m atrix through observation ofthe disappearance channel,�� ! ��,and the

appearance channel�� ! �e. The project is also sensitive to the m ass ordering of

neutrinosusing theobservation ofthem attere�ectin theappearancechannelthrough

thecurrently unknown param etersin22�13.Nevertheless,theprogram isintended pri-

m arily to m easure the strength ofCP invariance violation in the neutrino sector and

willprovide a m easurem ent ofthe CP phase,�C P ,or alternatively the CP violating

quantity, JC P , if the one currently unknown neutrino oscillation m ixing param eter

sin22�13 � 0:01,a value about 15 tim es lower than the present experim entalupper

lim it. W e pointoutthatfora given resolution on �C P the num berofneutrino events

needed,which determ inesthedetectorsizeand beam intensity,isapproxim ately inde-

pendentofthebaselinelength aswellasthevalueofsin22�13 [1],aslongastheelectron

signalisnotbackground dom inated orthevalueof�13 too sm all(sin22�13 < 0:003[3]).

Thereforethisvery long baseline(
>
� 1300 km )program isattractiveregardlessofother

projectsin neutrino physicsbecause itprovideshigh sensitivity to �13,CP violation,

and the m ass hierarchy as wellas access to m uch richer physics phenom ena. Lastly,

we com m entthatm ostofthe rich physicsprogram including a prelim inary search for

3-generation m odelCP e�ectsthrough spectraldistortionscan becarried outby neu-

trino running alone.Nevertheless,anti-neutrino data willbeessentialto establish CP

violation and to distinguish new physicsin the leptonic sector from the 3-generation

m odel. The shape ofthe disappearance and appearance signals over m ultiple oscilla-

tionsfrom neutrino and anti-neutrino running can beused to constrain them agnitude

ofe�ects ofnew physics from ,e.g.,sterile neutrino m ixing,extra dim ensions,exotic

interactionswith m atter,etc.[22].

TheFNAL m ain injectorhasthe ability to produceproton beam sfrom � 30 G eV

to 120 G eV.It is been shown that when the Tevatron com pletes operations around

2010,a num berofim provem entscan bem adeto theFNAL com plex to raisethetotal

8



Table 1:In thistable we listthe bestknown neutrino oscillation param etersfrom a recent

global�t[23].Other�tsgivesim ilarresults.

Param eter Value

�m 2

21
(8:0� 0:3)� 10� 5eV 2

sin22�12 0:86� 0:04

j�m 2

32
j (2:5� 0:3)� 10� 3eV 2

sin22�23 1:02� 0:04

sin22�13 < 0:12

�C P Unknown

powerofthem ain injectorto 1.1 M W at120 G eV [19].Therearestudiesto �nd m ore

im provem ents to m aintain the power levelat lower energies as well[18,20]. For the

BNL-AG S a plan existsto im prove the facility to 1 M W beam powerat28 G eV [21].

For the purposesofthisproposalwe assum e thata beam can be m ade with 28 G eV

protonswith a powerlevelof1 M W .Thespectrum forneutrinosand antineutrinosis

shown in Fig.4.O ptim ization ofthebeam spectrum isin progressaspartofthejoint

e�ortbetween BNL and FNAL.In particular,itisclearthathigherenergy protonswill

yield a m ore intense and broader neutrino 
ux per proton. This has to be balanced

againsttheneed tosuppressneutralcurrentbackgroundsfrom higherenergy neutrinos.

The neutrino event rate for the exposure assum ed for Fig. 2 is approxim ately

53000 (14000)eventsperyearfortheFNAL (BNL)to Hom estakedistanceof1300 km

(2540 km ).Theanti-neutrino eventrateis16000 (4200)eventsperyearfortheFNAL

(BNL) distance. Totalexposure was assum ed to be 5 years each. The anti-neutrino

eventyieldsare sm allerdueto the sm allercrosssection.Thereforewe anticipate that

a furtherfactorof2 upgradeofthebeam intensity willbein theplansaftertheinitial

5 yearneutrino exposure. Nevertheless,we have notassum ed such an upgrade in the

calculationsofFig.2.

W e have sim ulated the results ofexposures to neutrino and anti-neutrino beam s

from thetwolaboratoriesassum ingavalueof�E arth = 3:4gm =cm 3,totakeintoaccount

the m atter e�ect ofneutrinostraversing the long distances (1300 km from Ferm ilab,

2540 km from BNL) from those sources to the Hom estake detector. The di�erence

between assum ing a constantm atterdensity ortaking accountofthedensity variation

issm allforthese distancesthrough the Earth.W e have also chosen 0.04 asthe value

ofsin22�13 in the sim ulation because a larger value is likely to be m easured in the

nextfew years;a sm allervalue willbe pursued by thisprogram . Indeed,the CP-test

rem ainsviable in the Hom estake detector even ifsin22�13 isassm allas
<
� 0.005. At
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Figure4: Thisplotshowsthespectrum ofneutrinos(top)and anti-neutrinos(bottom )from

28GeV protonswith awideband horn design (from BNL)calculated usingaGEANT based

M onte Carlo program .The decay tunneldiam eterwasassum ed to be 4 m etersand length

to be180 M eters.Such a beam could originatefrom FNAL orBNL.AtFNAL,theproton

beam energy could be higherand the tunnellength could be longer,both yielding a m ore

intensebeam perproton;thisoptim ization isin progress.
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thatlevel,interestin partshiftsto thequestion ofwhy the"solar" and "atm ospheric"

m ixing param eters are so large,and yet the third m ixing angle,which m ust exist in

a 3-generation system ,is so sm all. The neutrino program would take this as a new

challenge,not an obstacle,buta clear indication that physics beyond the oscillation

description underliesthepresentexperim entalobservations.Itisforthisreason am ong

others that high precision studies ofneutrino oscillations are listed as a goalofthe

Hom estakelong baselineneutrino program .Theresultsofthesim ulation areshown in

Figs.5 through 7.

Fig. 5 showsthe nodalstructure thatwillbe seen in the spectrum of�� charged

current reactions. The sam e nodalstructure is expected in anti-neutrino spectrum .

Since the anti-neutrino data would be products ofa com pletely separate accelerator

run from the run forneutrino data,a com parison ofthe �� and ��� energy structures

would establish a com m on energy scale with a given em pirically determ ined errorfor

thetwo energy distributions.

Con�rm ation ofthe energy scale (or equivalently �m 2

31
scale) would com e from

com parison ofthe �� and �e energy distributionsin Fig. 5,Fig. 6,and Fig. 7,which

show thelocationsofthe�e and ��e peaksin thevalleysbetween the�� and ��� survival

peaks.A closeexam ination ofFig.6 and Fig.7 showssim ilarspectralfeaturesexcept

thatin thecaseofnorm al(reversed)hierarchy theanti-neutrino appearancespectrum

willbesuppressed (enhanced)athigherenergies.Thee�ectisdram aticforboth 1300

and 2540 km distances.

A large fraction ofthe CP inform ation is gained sim ply by identifying the nodal

structuresatwellcalibrated locationsin energy.Theposition ofthepeaksin energyand

theiram plitudewillgiveusan internally consistentpictureofthe�� ! �e appearance

observation. A detailed �twould yield valuesforthe three param eters,�13,�C P ,and

m asshierarchy,in the sensitive region asshown in Fig. 2. Any inconsistenciesin the

�tcould indicate presenceofnew physicsbeyond the 3-generation neutrino m odel.

The capability to predictprecisely the energy distributionsresulting from the two

data-taking runsdescribed here depends,�rst,on knowledge ofthe m easured values

ofthe oscillation param etersand theirerrors,�m 2

ij and sin22(�ij),which willbe im -

proved in thisprogram . Second,thatcapability willdepend on the ability ofm aking

calculationsoftheeventyieldsand spectra with sm allerrors.Apartfrom thetestsfor

consistencydescribed above,wewillalsorelyon thepositiveexperienceobtained in pre-

viousexperim entswith m assive neutrino detectors(K am ioka-II,SK ,and M INO S[24])

thathave dem onstrated good agreem entbetween observation and calculation.

Theanalysisenvisioned above| with itsseveralchecksagainsterrorand am biguities|

providesa particularly sensitivesearch fora non-zero valueof�C P becauseitusesboth

the energy dependence ofthe CP e�ect as wellas the neutrino/anti-neutrino asym -

m etry. A less sensitive analysis is possible using neutrino data alone,in which the
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Figure 6: Charged current�e interaction spectrum aftercutsto reduce background. The
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sin22�13 = 0:04 forillustrativepurposes.TheCP phaseischanged forthevariouscurvesas

indicated in the�gures.Forthese�gurethem asshierarchy isassum ed to be"norm al".The
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param eter�C P ism easured explicitly for�e oscillationsalong with sin22�13 using the

energy dependence alone. The virtue ofthis m ode ofanalysis is that it does not re-

quire antineutrino data and therefore can be carried outwhen the neutrino exposure

iscom pleted| two to three yearsafterneutrino data-taking begins.

3 N ucleon D ecay

W hilecurrentexperim entsshow thattheproton lifetim e exceedsabout1033 years,its

ultim ate stability hasbeen questioned since the early 1970sin the contextoftheoret-

icalattem pts to arrive at a uni�ed picture ofthe fundam entalparticles,the quarks

and leptonsand oftheirthreeforces:thestrong,electrom agnetic and weak.Theseat-

tem ptsofuni�cation,com m only referred to asG rand Uni�cation,have turned outto

besupported em pirically by thedram aticm eeting ofthestrengthsofthethreeforces,

that is found to occur at high energies in the context of so-called Supersym m etry,

aswellas by the m agnitude ofneutrino m assesthatissuggested by the discovery of

atm ospheric and solarneutrino oscillations. O ne ofthe m ostcrucialand generic pre-

dictions ofgrand uni�cation,however,is thatthe proton m ustultim ately decay into

leptonic m attersuch asa positron and a m eson,revealing quark-lepton unity.A class

ofwell-m otivated theoriesofgrand uni�cation,based on thesym m etry ofSO (10)and

Supersym m etry [25],which have the virtuethatthey successfully describethe m asses

and m ixingsofallquarksand leptonsincluding neutrinos,and which also explain the

origin of the excess ofm atter over anti-m atter through a process called leptogene-

sis,provide a conservative (theoretical) upper lim it on the proton lifetim e which is

within a factoroften ofthecurrentlowerlim it.Thism akesthediscovery potentialfor

proton decay in the next-generation high. At present,the bestlim it on the classical

m ode,p ! e+ �0 ( > 5:4 � 1033 yr,at 90% CL) com es from a 92 kton-yr exposure

ofSuper-K am iokande[26].The detection e�ciency of44% isdom inated by �nal-state

�0 absorption orcharge-exchange in the nucleus,and the expected background is2.2

events/M ton-yr. The m ode p ! K + + ��,is experim entally m ore di�cult in water

Cherenkov detectorsdueto theunobservableneutrino.Thepresentlim itfrom Super-

K am iokande is the result ofcom bining severalchannels,the m ost sensitive ofwhich

is K + ! �+ � accom panied by a de-excitation signature from the rem nant 15N nu-

cleus.M onte Carlo studiessuggestthatthism ode should rem ain background free for

the foreseeable future. The presentlim it on this m ode is > 2:2� 1033 yr(90% CL).

Sincethenextstep in nucleon decay very likely needsan orderofm agnitudeim prove-

m ent,continued progressinevitably requiresm uch largerdetectors.O utofthevarious

technologies discussed waterCherenkov appearsto be the only one capable ofreach-

ing lifetim es of1035 years or greater. In Fig. 8 we reproduce projections for proton

decay sensitivity for the above discussed m odes for larger water Cherenkov detector
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exposures[27,28].

The�rstadvantageofa waterCherenkov detectoristhatitisa proven technology

thathasbeen perfected overseveraldecades.Thesecond advantageisoften overlooked:

itisperhapsthe only detectorwith the capability ofhaving a vastdynam ic range in

detection of5 M eV to 50 G eV.This m akes it a unique instrum ent ideally suited to

take advantage ofa deep shielded location. The dynam ic range isvery im portantfor

detection ofvariousproton decay m odesaswellasastrophysicalneutrinos.

W ater Cherenkov detectors are in operation in Japan (SuperK am iokande with a

totalm assof 50kT)[29]and in Canada(theSudburyNeutrinoO bservatory,SNO ,with

1 kT ofD 2O and 5 kT ofH 2O )[30].M ostofthedecay m odesthatweresearched forin

the�rstgeneration detectorsrequired only m odestdepth.IM B operated successfullyat

a depth of2000 feet[31].Theproposed depth herewould reducethem uon background

by aboutafactorof20with respecttoSuper-K and certainly help in theobservation of

m odeswith a low energy com ponentorthose in
uenced by fastneutron background.

4 Sum m ary of C onstruction Planning,B udget

and T im etable for the C avernsin the H om estake

M ine

Plans for the construction of cham bers for a m ultiple m odule m egaton Cherenkov

detectorattheHom estakeM inehavegonethrough a num berofevaluation and design

stagesconsisting ofrock strength and stability evaluation,cham berdesign and layout,

construction planning,sequencing,and developm entofbudgetand tim etable.Here is

a sum m ary ofthese steps.

4.1 C haracteristicsofH om estakeR ock,Stability ofLarge,

D eep C averns and C oring Plans for the D eep Laboratory

A rea

W ith theexception ofseveralyearsduring W orld W arII,theHom estakeG old M inein

Lead,South Dakota hasbeen in continuousoperation from 1876 untilitceased active

operation in 2001[32]. During that period,over 40 m illion ounces ofgold have been

produced.Thisproduction involved the excavation ofseveralhundred m illion tonsof

ore from the underground m ine aswellasover170 m illion tonsofexcavated ore and

waste rock from the O pen Cut(pit)surface m ine.The Hom estake M ine now involves

over160 m ilesofunderground tunnelson num erouslevelsdown to 8000 ft.below the

surface,asshown in Fig.9.
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Figure 8: Projections ofproton decay sensitivity for a water Cherenkov detector from

Shiozawa[27]. Top plotshows the sensitivity forp ! e+ �0;the three curves are forthree

di�erentassum ptionsforthee�ciency and background reduction in anew detectorcom pared

toSuper-Kam iokande.Bottom plotshowsthesensitivityforp! K + ��;theplotassum esthat

therewillbesom eim provem entsin thereconstruction oftheseeventsforlargerexposures.
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Figure9: Schem atic diagram oftheHom estake m ine.
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TheHom estakeM inegeology hasbeen extensively studied (seetheU.S.G eological

Survey Bulletin 1857-J (1991)and the referencescited therein).The strength charac-

teristics ofthe rock have been thoroughly studied and m easured. The advantage of

locating detectorsdeep underground isshown quantitatively in Fig.1.TheHom estake

M ining Com pany (HM C)hasconstructed severallarge,deep underground cham bers.

Am ongthesearean equipm entrepairshop atthe7400 ft.leveland an airconditioning

plantatthe 6950 ft.level.Theseexcavationsatgreatdepthsprovidea strong indica-

tion that large excavations at depthsof4850 ft. to 7000 ft. can be constructed and

willrem ain stable form ulti-decade periods.In addition,the construction ofan array

ofvery largecham bersprovidesa uniqueopportunity fortherock m echanicsand geo-

physicscom m unitiesto m onitorthebehaviorofsuch structuresforlong periods.This

can bem onitored by placingsensorsin thedriftsthatconnectthedetectorstations[33].

Thiswould involvepre-excavation com puterm odeling ofthestructure,theinstallation

ofstrain and stressgaugesduring construction and thepost-excavation m onitoring of

theseinstrum ents.Theback�lling ofexcavationsin norm alm iningprecludeslongterm

m onitoring and theirregularshapesoforedepositslim itsthegeom etricalrangeofthe

excavationsthatcan bestudied.

Theregion ofm onolithicrock beingconsidered forthedeep underground Cherenkov

detector hasnotbeen m ined orexplored in detail. By extrapolating from above and

from thewestside,thisrock region appearshom ogeneous,and with few intrusions.In

thisdocum entwe are proposing thatthe initial3 cham bersbe located on the 4850 ft

levelclose to the Yates shaft and the Chlorine experim ent. The rock in this region

is better known than the rest ofthe Yates form ation,and therefore the con�dence

in the cost and tim e estim ates are higher. O n the other hand,before beginning any

excavations,itwould beadvisableto carry outextensive coring studiesofthisvolum e

ofrock. Cores can be drilled down from tunnels on the 4850 ft. level. These cores

would verify therock strength characteristicsand would provideinform ation aboutthe

direction ofthe rock grain.

4.2 Status ofthe H om estake M ine

Earlierthisyear,2006,title to and possession ofthe Hom estake M ine wastransferred

from the Barrick G old Corporation to the State of South Dakota. The State has

designated the South Dakota Science and Technology Authority to operate the M ine

asaDeep Underground Laboratory and hasprovided theAuthority with $35 m illion in

Statefundsand $10m illion in Federalfundsforthispurpose.TheAuthorityanticipates

thatitwillspend the restof2006 on variousunderground rem edialactivities and to

reestablish laboratory facilities, power distribution,ventilation and com m unications

system . It anticipates opening the Underground Laboratory for experim ents in late
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2007. The initial laboratory area will be at the 4850 ft level, 4200 m eters water

equivalent deep. The Authority anticipates that its existing funding is su�cient to

providebasic Laboratory operationsthrough 2012.

In addition to theabovefunds,M r.Denny Sanford,theCEO ofPrem ierBank and

Prem ier Bankcard,has o�ered to donate $70 m illion to the Hom estake Laboratory,

giving the Lab a totalof$116 m illion in non-NSF funding.

Thelastindication wasthatthewaterin thelowerreachesofthem inehasreached

the 6200 ftlevel,about1350 ftbelow the 4850 ftlaboratory level.Since about2/3 of

thewaterin
ow issurfacewaterthatentersabovethe4850 ftlevel,oneoftherem edial

activitiesin 2006 isto interceptthiswaterand pum p itback to the surface using the

existing m ine pum ping system . O nce NSF funds are m ade available,the Authority

willpum p outthe waterfrom the deeperregionsofthe m ine and establish a second,

deeperlaboratory region atthe7400 ftlevel.

As noted in Fig. 10,the initialthree 100 kiloton �ducialm ass cham bers are to

be constructed adjacentto the site ofthe Chlorine SolarNeutrino Detector. Each of

thesecham berswillbeabout500 ftaway from thatsite.Therock hereiswellknown.

TheChlorineDetectorcham berwasexcavated in 1965 and hasbeen com pletely stable

sincethen.In addition,theYatesrock dum p and rock hoistsystem isonly 500 ftfrom

theChlorinecham berso thatwaste rock from these�rstthreecham bersneed only be

transported about 1000 ft to the rock hoist system . The existing Chlorine Detector

laboratory area m ay also serve asan initialand tem porary staging area forthisthree

cham bercom plex.

4.3 D eterm ination ofExcavation Stability

A prelim inary 2 dim ensionallarge cham berstability evaluation wascarried outin the

fallof2000 by m em bersoftheRock Stability G roup attheSpokaneResearch Labora-

tory ofNIO SH (NationalInstituteofO ccupationalSafety and Health).Thisevaluation

indicated thatstable cham berswith dim ensionsin excess of50 m eters could be con-

structed atdepthsof7000 ftorm oreattheHom estake M ine.In thefallof2001,rock

sam plesfrom theYatesform ation weretaken to theSpokaneLaboratory and strength

and stress analyzed. These m easurem ents provided m ore speci�c input for a three

dim ensionalstability analysisoflarge excavationsasa function ofdepth in the Yates

rock form ation in the Hom estake M ine. This3D analysis involved a �nite di�erence

evaluation using the FLAC3D program . These results [34]were com pared with the

em piricalprediction charts of[35]. The conclusions were that 50 m eter diam eter by

50 m eterhigh cham berscould be safely excavated and would be stable forlong term

occupancy atdepthsup to 2150 m etersand probably som ewhatdeeper.

Theresultsofthisevaluation werepresented in apaperattheFifth North Am erican
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Rock M echanicsSym posium in July 2002 [34].Forthem easured Yatesform ation rock

param eters(Tunneling Q uality Index),theG rim stad and Barton speci�cationsare4 -

5 cm ofunreinforced shotcrete applied to therock surface.W e have decided to install

a 50 cm thick concrete shellon the verticalcylindricalinside ofthe excavation. This

isequivalentto a two orderofm agnitudesafety factorusing theBarton and G rim stad

param eters[36].

The FLAC3D analysis also indicated that in order to isolate the stress �elds of

one cham berfrom theadjacentone,these cham bersshould beseparated by atleast3

cham ber diam eters. These conclusions were con�rm ed by the reportofthe NSF site

selection com m ittee [37]. Recently a linearlayouthasbeen envisioned forthe 4850 ft

level. Such a schem e is shown in Fig. 10. Thisschem e hasm any advantages m ostly

dueto the proxim ity ofthecavernsto the welldeveloped area between theYatesand

theRossshafts.

4.4 C onstruction ofM ultiple 100 kiloton C ham bersin the

H om estake M ine

Using theresultsofthestability evaluation,a group ofform erHom estakem ining engi-

neers,(M ark Laurenti{form erChiefM ine Engineer,M ike Stahl{form erM ine Produc-

tion Engineerand John M arks{form erChiefVentilation Engineer)designed an array

often 100 kiloton water Cherenkov cham bers. The criteria used in this design were,

a m inim um of50 year safe occupancy ofthe cham bers,independent ventilation and

accesssystem foreach cham berso thatcom pleted cham berscan be used forresearch

while additionalcham bersare underconstruction,and a structure thatwillperm ita

plastic lined watertightand radon reducing structuralenclosure.

The design involves a detailed construction plan,a rock reinforcem ent plan with

cableand rock boltsand acylindricalconcreteliner,and acoordinated waterhandling,

ventilation and cham beraccessplan.Thetop ofeach cham berisconnected to the4850

ft.levelvia a horizontal,radialtunnel.A sim ilartunnelconnectsthe bottom ofeach

cham berto atunnelatthe5000 ft.level.Fresh airwillbesentto each cham berviathe

top tunneland exhaustairrem oved via thebottom tunnel,thusprovidingindependent

air suppliesto each cham ber. Plan and elevation views ofa single cavern are shown

in Fig. 11. The cham berdim ensionsare nom inal>and willbe m odi�ed ascores and

otherrock inform ation are acquired.

In Fig. 12 and Fig. 13 we show the sequence ofsteps involved over a four year

period in the excavation ofone cham ber. O ur plan is to excavate a group ofthree

cham bersatonce.An equipm entm aintenance room willbeconstructed alongside the

top access tunnel. After construction ofthe three cham ber group is com pleted,this

room willbe converted into an electronics and water puri�cation facility that serves
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Figure 10: Possible linear layout of10 caverns at Hom estake. This layout is developed

for the 4850 ft level. The location ofthe Davis Chlorine cavern is indicated by the word

\neutrino".
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Figure11: Detailsoftheconstruction ofa singlecavern.

thisthree cham bercom plex.

Two 2.4 m eterdiam eterverticalbore holeswillbe constructed between the upper

and lowertunnels.O neoftheseboreholeswillbeoutsidethecham berand thesecond

in thecenterofthecham ber.Theboreholesservethreepurposes.O ne,they com plete

the air 
ow path between the fresh airinputofthe uppertunneland the exhaustof

thelowertunnel.Two,they providea drop path forexcavated rock to thelowertunnel

forrem oval. Three,the bore hole in the centerofthe cham berprovidesan expansion

region for blasting ofrock. By blasting rock inward from an ever expanding set of

concentric circles,we willavoid fracture ofthe outerrock wallsthatwillserve asthe

cham bercontaining walls.

Rem oving waste rock and associated rock dustvia the bottom airexhausttunnel,

willpreventrock dustfrom onecham bercontam inating thefresh airsupply ofanother

cham ber. O nce construction iscom pleted,the bottom cham berto tunnelconnection

willbesealed.

O nce the access tunnelsand bore holesare com pleted,construction ofthe dished

dom eofthecham berwillbegin.The�rststep isto excavatea 53 m eterdiam eterby 3

m eterhigh section.80 ft.long verticalcableboltswillbeinstalled into theroofofthis

excavation asthatwork proceeds.O nce thissection iscom pleted,the excavation will

beextended upward to form the dom e.Asthisdom ed excavation progresses,som e of

the 80 ft. cable bolts willbe cut. W hen com pleted,the dom e willhave 60 ft. cable
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Figure12: Detailsoftheconstruction ofa singlecavern.
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Figure13: Detailsoftheconstruction ofa singlecavern in year3 and 4.
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boltsin the centerand longercable boltsatlargerradiiwith 80 ft. cable boltsalong

the outer edge ofthe dom e. The stress diagram s in the diagram s in calculations of

Tesarik,Johnson,and Zipf[34]indicate that the regions ofgreatest stress are along

theouterregion ofthedom e,wherethecable boltsare thelongest.

O ncethecentralcham beraccesstunnelsand boreholesarecom pleted,work on the

two side cham ber access tunnels and bore holes can begin. This work willbe done

in parallelwith the construction ofthe dom e ofthe centralcham ber. Thus,once the

centralcham berdom e is�nished,aboutone year afterbeginning ofconstruction,we

willbeready to begin thedom eson thetwo sidecham bers.Thisparallelconstruction

m odewith thesidecham bersseveralm onthsbehind thecentralcham berallowse�cient

use of equipm ent and personnelwhile at the sam e tim e perm itting us to test the

construction plan on thecentralcham berbeforeem ployingiton thetwosidecham bers.

Thisoverallconstruction procedurewillresultin onecom pleted cham berin fouryears

with the two side cham bersavailable a few m onthslater.

In year two,we willbegin on the m ain,verticalcylindricalsection ofthe central

cham ber. There willbe a seriesof3 m eterhigh cutsofa 53 m eterdiam eter section,

essentially the sam e size asthe initialcut.These cutswillbe m ade m uch fastersince

thereisno need forverticalcable bolting.Each ofthese cutsconsistsofthree steps.

The �rst step is to drilldownward holes for explosives and then to set o� these

explosives. By using a concentric circularlayoutand by staggering the �ring ofthese

explosives,therock willbeblasted toward theopen centralboreholeregion and m ini-

m izeoutward shock waves.In addition,weplan to drilla seriesofverticalholesalong

the cylinderboundary to preventoutward transm ission ofshock waves and resultant

fracturing ofthecylinderwalls.

The second step is to m ove the blasted rock fragm ents into the two boreholes so

that they can fallto the bottom . Front end loaders in the bottom tunnelwillm ove

thebroken rock to therock dum p neartheshaftforhoisting.

Thethird step istoinstallhorizontal,radial60ftlongcableboltsintothecylindrical

rock wallsand im m ediately thereafterinstalltheprecastconcretelinersections.These

linersectionswillbebolted into therock and willdovetailinto each other.Thejoints

between liner sections willbe grouted so that the inner surface is sm ooth. Finally,

we willspray on a layer ofM ine G uard,a polyurethane coating that willserve as

a inhibitor ofradon 
ow from the walls and sim ultaneously a very sm ooth and low

friction surfaceforthe watertightplastic linerthatwillbeinstalled atthe end.

Each 3 m eterhigh cutwilltake 10 weeks,3 weeksfortheblasthole drilling,3 1/2

weeks for the rock rem ovaland another 3 1/2 weeks for cable bolt installation. The

concretelinerinstallation willoverlap thecableboltand nextlayerblastholedrilling.

By staggering these activities by about3 weeks between each ofthe three cham bers,

wecan utilizethreespecialized crews,oneforeach ofthesetasks,and m ovethem from
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one cham ber to the next. In addition,since separate equipm ent is used for each of

thesethreetasks,wee�ciently utilizetheequipm entand avoid having itstand idlefor

2/3 ofthe tim e.

In order to perm it horizontalentrance into the excavation region for each ofthe

threem eterhigh cuts,wewillbuild a spiralram p around each cham ber.Each cutwill

consist ofa horizontalentry into the cham ber region from this ram p. O nce a given

layeris

com pleted,the entry cut willbe sealed with a concrete plug. These ram ps will

perm itm achinery to easily m ove from one cham berto anotherorto the m aintenance

area and willprovide a path form oving som e ofthe blasted rock to the outside bore

hole. At the end ofthe cham ber construction process,these spiralram ps willserve

assecondary ventilation linksbetween the inputand exhaustairsystem sand provide

convenientlocalaccessto thebottom ofeach cham ber.Forexam ple,wecan carry out

water puri�cation by withdrawing water from the bottom ofthe detector,pum ping

itup through a pipe in the spiralram p to a puri�cation system atthe top and then

returning itto the top ofthe cham ber.

Thecham berwillhave an outercircularwalkway atthe top ofthe cham berand a

centralgridwork thatwillbesuspended from theupperdom ecablebolts.Both ofthese

willbe installed atthe tim e the top cylinder cutis m ade. The walkway willprovide

access to the upper ends ofthe side wallphotom ultiplier arrays. The top gridwork

willprovide a m ounting platform forthe top layerofphotom ultipliertubesaswellas

accessforvariouscalibration equipm ent.

The �nalcham ber construction task willbe the installation ofthe inner plastic

liners. The conventionalprocedure is to use two liners,one a geotextile that serves

as a cushion and also an inner fused water tight liner Each of these m aterials are

supplied on rolls. W e plan to m ount the end ofeach rollagainst the rock along the

upper walkway and then gradually lower the roller and so unrollthe m aterialalong

the verticalside ofthe cylinder.Thegeotextile layerswillbeunrolled so thatthere is

a buttjointbetween adjacentlayers. A tape sealwillthen be applied to these joints.

Access willbe via a bosun chair suspension from the walkway. O nce the geotextile

layer is com plete,the waterprooflayer willbe lowered. In this case,we willuse an

overlap jointwhich willthen beheatsealed,again via the bosun chairsuspension.

Theplasticlinersalongthebottom willbeextensionsofthesideliners.Beforebeing

broughtintothem ine,thebottom section ofeach rollwillbecutintoatriangularshape

to conform to thebottom .W em ay add an additionalbottom plasticoverlay to insure

that this section is truly water tight. It is worth noting that this m ulti-layer water

tight construction is conventionally used to sealthe bottom s ofreservoirs and other

bodiesofwater.
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4.5 C onstruction T im etable and C ost

M ark Laurentihasworked outa detailed tim etableand budgetfortheconstruction of

these cham bersincluding initialrock evaluation coring,construction ofboth top and

bottom accesstunnels,rem ovalofwaste rock,m aintenance ofm ining equipm ent,etc.

Theexcavation processconsistsofcontinuousrepetition ofthreeseparatetasks(1)

drillingand blasting ofrock,(2)rem ovaloftherock rubble,and (3)installation ofrock

and cable bolts to stabilize the freshly exposed rock walls. Each excavation cycle is

about10 weekswith 3 weeksforeach oftheabovethreesteps.Thereisa costsavings

in excavating threecham bersatthesam etim e,with a threeweek phaseshiftbetween

stepsin each m odule.Thisarrangem entperm itseach ofthethreespecialized crewsto

m ove from one excavation to the nextevery three weeksorso and continue using the

sam e equipm entand carry outtheirspecialized tasks. In contrast,using one crew to

sequentially do three di�erent tasks willresultin idle equipm ent for 2/3 ofthe tim e

and ine�ciency asthey switch from onetask to another.

For the three cham ber m ode,the cost of excavating each cham ber in 2002 was

$14.7M percham ber.W ehaveadjusted thatby thestandard in
ation index and other

factorsto $22M .Thisincludes$3.6M fortheconcretelinerand a 30% contingency.In

contrast,the cost ofexcavating a single cham ber in 2002 was $19.1M including liner

and contingency (SeeTable2).Again,wehaveadjusted thatby thestandard in
ation

index and otherfactorsto $29.1M .The totalrequired equipm entcostisthe sam e for

both ofthese construction m odes.

Assum ing three shifts/day and 5 days/week operation,itwilltake 208 weeksor4

yearsto excavate each 3 cham bergroup. Thistim e could be reduced by going to a 6

or7 day week.TheHom estakeCom pany frequently operated on a 6 or7 day perweek

basis.

4.6 R ock R em oval

Each 100kiloton cham ber(105m 3)willinvolvetherem ovalofabout419,600tonsofrock

including accesstunnels,dom ed roof,etc.Forthreecham bersthisresultsin 1,258,800

tons ofrock in 4 years or 314,700 tons ofrock per year. Since the hoisting capacity

ofeither the Yates or Ross shaft system is 750,000 tons per year,the sim ultaneous

construction ofthree cham bers utilizes only 40% ofthe capacity ofone ofthe two

existingshaftsystem s.TheLab oratory hasidenti�ed anum berofnearby rockdisposal

sites.Disposalcostspercham berare expected to be ofthe orderof$1M ,which were

included in thenum bersin the previoussection.
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4.7 Equipm ent C ost

Sinceallm ining equipm enthasnow been rem oved,new m ining equipm entwillhaveto

be purchased orleased. The required equipm ent,one Face Drill,two LHD loaders,2

Bolters,2 Underground SupportVehicles,2 LiftTrucks,1 LH Drilland 2 ITH Drills,

costsabout$5 M .Itm ay bepossibleto arrange forleasesinstead ofpurchasing these

item s.Norm alequipm entm aintenancehasbeen included in theconstruction cost.The

costofthisequipm entshould probably beassigned to thisspeci�ctask;itwillbeused

fulltim e during the construction period.

4.8 C hoice ofD epth

There has been considerable discussion of depth necessary for very large detectors

and the costs associated with deep detector locations. Itisclearthatthe deeperthe

detector, the lower the cosm ic ray m uon and associated particle background. It is

always preferable to have lower background. The m easured cosm ic ray m uon 
ux at

the4850 ftlevelis4 m uonspersquarem eterperday.Thiscorrespondsto roughly 0.1

Hz fora single 100 kton detectorm odule.Thebeam pulsefrom FNAL (BNL)willbe

10 �sec(2.5 �sec)long.Thisresultsin lessthan one cosm ic ray m uon peryeargoing

through one ofthe cham bers during the "neutrino beam on tim e" from FNAL.This

insuresthatany signalseen during the beam on tim e is due to the interaction ofan

accelerator neutrino.No specialpattern recognition (to m easure eventdirectionality)

orveto shield isrequired.W e anticipate considerable gain in neutrino evente�ciency

factorsand perhapsin �ducialvolum e.

4.9 Sum m ary ofSection 4

A detailed construction plan fortheconstruction ofthree100 kiloton cham bersin four

years at the 4850 ft. depth in the Hom estake M ine has been developed. The total

construction cost of the three cham bers is about $66.1M or$16.5M /year, as shown

in detailin section 4.4. This includes a one tim e purchase ofabout $5 M worth of

m echanized m ining equipm ent.Thelead tim ein delivery ofthem ining equipm entcan

be used to carry out coring ofthe rock region in which the detector array is to be

constructed.

In the nextsection we turn to the detailsofconstruction and costofone cham ber

ofthearray ofcham bersin theabsenceofthedetectorthat�llsthecham ber.A single

cham ber50m in diam � 50m high isataxingm iningengineeringaccom plishm ent.W e

concentrate on a single one without detector com ponents,which are discussed later,

becausewewantto keep separatein ourplanning thelargescalem ining operations| a

50 m eterhigh structure(even withoutdom e)istherough equivalentofa twelve story
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building| which are lessfam iliarto us.

5 D esign and C ost of O ne C ham ber and Pro-

jected C ost ofM ultiple C ham bers

O urultim ate goal,the construction ofa detectorwith a totalm assofa m egaton,can

bebestachieved by constructing 10 separate50 m eterdiam eterby 50 m eterhigh (100

kiloton) cylindricalcham bers. In this section we consider the plans and the cost of

constructing onesuch cham ber,a 3 cham bersystem ,and the10 m odulem egacham ber

system .

5.1 Single C ham ber C onstruction C osts

A detailed construction tim etable and cost for the construction of these cham bers

was developed by M ark Laurenti. It is worth repeating Laurenti’s credentials, the

ChiefM ine EngineerforHom estake untilthe end of2001,when the Com pany ceased

allunderground m ining. The developm ent ofthis tim etable and budget utilized his

experiencein budgeting and planning underground excavation and construction atthe

Hom estake M ine. Table 2 sum m arizesthe 2002 costs forthe construction ofa single

100,000 ton cham ber.

Table2:Sum m ary ofEstim ated Year2002 TotalCosts(M .Laurenti)

TotalLabor& Bene�ts $5,506,656

TotalEquipm entOperation 1,297,210

TotalSupplies(including concreteliner) 7,760,490

TotalContractors 123,000

30% Contingency 4,406,207

Grand Total(2002) $19,093564

Adding the non-concrete liner costs and the transportcost to the above subtotal

gives$19,564,560or$46.6/ton excavated.W etested thevalidity ofthesecostestim ates

against several other m easures from the sam e tim e period. O ne of these involved

a costestim ate thatDynatec,a highly regarded Canadian m ine consulting and m ine

construction �rm m adein February 2001 aspartofalaboratory developm entprogram .

Although Dynatecused asom ewhatdi�erentcostconstruction,the�nalDynateccosts

were in reasonable agreem entwith the Laurenticostestim ate.
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5.2 H istoric C osts ofthe H om estake M ining C om pany

Anotherwaytoestablish thecostofexcavation istousethehistoriccostthattheHom e-

stakeM iningCom panypublishedin itsannualreports.For1997,HM C gave$49.88/ton;

for 1998,HM C gave $34.40/ton;and for 1999,HM C gave $44.48/ton;an average of

$42.90/ton. Allofthese �guresare perton ofore extracted and processed to extract

gold. The costsinclude allm ine operating costsand exclude only taxes,depreciation

and centralcorporate charges. Thus,these �guresinclude the costofgold extraction

from theore,chargesform ineoperation such asventilation,generalm inem aintenance,

m ine operation overhead,etc. The costs also include charges forexploratory work in

looking foradditionalgold deposits,the rem ovalofwaste rock required to access the

gold ore,etc.A yearin which therewaslittle exploratory work orwaste rock rem oval

would havealow costperton whileonein which therewassigni�cantsuch e�ortwould

have a highercostperton.

G iven theseconsiderations,thehistoricHM C costsarein agreem entwith thesum -

m ary ofcostsgiven above,wellwithin the uncertaintiesofboth num bers.

5.3 FinalTotalforC ostofC onstruction oftheFirstC ham -

ber.

To the best of our understanding, the total 2002 cost of $19,093,564 for the �rst

cham ber| including a 30% contingency| iswell-docum ented asindicated by Table 2.

Thedetectorcom ponentsand thefunding rateto producea com pletedetectorm odule

willbeextra and we turn to them in section 6.

5.4 C osts and Schedules for M ulti-C ham bers

5.4.1 T hree C ham bers

W e plan to �nish three cham bers fourto �ve years after the initialfunding becom es

available.Thiscan bedoneeitherby starting to excavate threecham bersatthesam e

tim e in the �rstyear,orsom ewhatm ore conservatively by carrying outexcavation of

a single cham berduring the �rstyearto gain experience,and then proceeding to the

second and third cham bersaswellascontinuing with the �rst.

5.4.2 T hree C ham ber C onstruction C ost

As pointed out above,the cham ber excavation procedure consists ofthree approxi-

m ately equalduration tasks,blastholedrilling and blasting,blasted rock rem ovaland

installation ofrock support cables and concrete liner. Each ofthese tasks requires

specialized equipm entand speci�cwork skills.In theconstruction ofa singlecham ber,
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Table3:Com parison ofsinglecham berversusthreecham bercost

Estim ated Costs($M M )

# OfCham bers 1 3

Labor& Bene�ts $5.51 $10.94

M ining and Construction

Equipm entOperation $1.30 $3.89

Supplies $4.51 $13.35

PrecastConcreteLiner $3.25 $9.75

Other(OutsideContractors) $0.17 $0.52

30% Contingency $4.40 $11.48

TOTAL(2002) $19.1 $49.93

TOTAL(2007) $29.1 $66.1

equipm ent is idle 2/3 ofthe tim e and the m ine crew switches from one task to the

nextevery three weeksorso. Both ofthese situationslead to ine�ciency in cham ber

construction and sohigherconstruction costs.Thereisan additionalafactor,theratio

ofsupervisory and equipm entm aintenance personnelto m iners.

By constructing three cham bersatonce with a phase shiftbetween operationsin

each cham ber,we can avoid these ine�ciencies. Now,we would have three separate

crews,one for each ofthe above sub-tasks. After the blasting crew drills the blast

holes and blasts the next rock layer in the �rst cham ber, they would im m ediately

m ove on to the second cham ber and do the sam e there. At the sam e tim e the rock

rem ovalcrew would m ove into the �rstcham ber. Aboutthree weeks later,the blast

crew m oves to the third cham ber,the rock rem ovalcrew to the second cham ber and

the wallsupportcrew into the �rstcham ber. Each crew would becom e expertin its

speci�c tasks and m ight be able to reduce the tim e required to carry them out. In

either case we anticipate a yearly expenditure rate ofapproxim ately $16 - 20M for

the �rst�ve yearsofoperation which includes$5.0M forthe purchase ofthe required

m ining equipm ent.SeeTable3 which com paressingleand threecham berconstruction

costs.

5.4.3 C ontinued C ham ber C onstruction

The next three cham bers can be started,allat the sam e tim e,during the �nalyear

ofwork on the �rst three cham bers. W ith this excavation schedule,it is likely that

installation of a Cherenkov detector in at least one cham ber can begin four years
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afterthe startofthe excavation process,with otherinstallationsfollowing soon after,

depending on the 
ow offundsand photom ultipliertubes(PM Ts). The feasibility of

doingm uch ofthework toachievecom pleted physicsm odulesistheresultofthelayout

ofthe individualm odules shown in Fig. 10,in which the spacing between adjacent

m odules,450 ft.,issu�cientto allow excavation ofone cham beratthe sam e tim e as

work on linersorstructuresto supportPM Tsiscarried outin othercham bers.

In any event,we expectto have atleastthree cham bersready forexperim ent�ve

yearsafterthestartoftheprogram and perhaps�ve,m odulesready forexperim entat

theend ofseven years.

6 D esign and C ostofO neM oduleoftheC herenkov

D etector

There exists considerable experience in designing and constructing the detection sys-

tem soflargewaterCherenkov and otherneutrinodetectors:in 1978,atBNL,asystem

with 13,000 proportionaldrifttubes(PDT)fortracking and 4,000 PM T forcalorim e-

try [38];in 1983 fora long baseline neutrino experim entatBNL [39];in 1986 forthe

K am iokande-IIdetector in Japan,the electronics and DAQ for a system of1,000 20

inch PM T [40];and in 1997 forthe Sudbury Neutrino O bservatory,a system of9,500

PM T and DAQ [30].And ofcourse,thereistheaccom plishm entofSuper-K am iokande

[29].

The Cherenkov detector to �lla cham beratHom estake issim ilarin itsessentials

to SuperK am iokandeand SNO ;itiscom posed ofdetecting elem ents| photom ultiplier

tubes(PM Ts);the PM T supporting m echanicalstructures;associated electronic and

DAQ system s;the calibration system s;and the water puri�cation system . Here we

outlinethetechnologiesand show prelim inary costestim atesforeach ofthesesystem s.

Itisim portantto note thatallofthese technologiesarewellunderstood,thereareno

new orunusualdevelopm entsrequired,and thedraftdesignsand costsarebased upon

experience with successfulpriordetectors.

6.1 Photom ultipliers

Thecoreofan im aging Cherenkov detectoristhearray ofPM Ts.Thecom plexity and

costofthe detector depend largely on the totalnum berofPM Tswhile the the total

photocathodecoveragedeterm inesenergyresolution aswellastheenergythreshold;the

tim ingperform anceand thedensity ofthePM Tslargely determ inesthereconstruction

accuracy.ThereforePM T selection iscriticalto thea�ordability and to thesensitivity

ofthe �naldetectors. Clearly m uch work needs to be invested in the m any details
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ofactualPM T procurem ent,neverthelessitispossibleto m ake a reasonable estim ate

based upon experienceand recentcontactswith possiblem anufacturers.

Becausethecostperunitareaofphotocathodedeclinessom ewhatwith largerPM Ts

and thecostofm any ofthesupporting system slikecablesand electronic channelsde-

clinesdirectly with sm allernum bersofPM Ts,itissensibleto think ofrelatively large

diam eter PM Ts. The very largest devices,the Ham am atsu 50 cm tubes,have,how-

ever,a signi�cantm echanicaldisadvantage in term sofstored energy versusenvelope

strength asdem onstrated in theSuperK am iokandeaccident.Thereforewehavechosen

to baseourestim ateson tubesofabout25 cm diam eter.Ham am atsu,R7081,Electron

Tubes,9360K B,and Photonis,XP1807 photom ultipliertubesarein thisclass,allwith

speci�ed perform ance superior to the tubes used in the previous generation oflarge

waterCherenkov detectors. Forexam ple,the XP1807 claim sa quantum e�ciency of

24% at420nm and a TransitTim e Spread of2.4nsFW HM .Recentm easurem entsof

prototype tubesatsupportthese num bers.

The�netuningofthePM T coverageand thegranularity,which determ inesthebest

size ofthe PM T,m ustawaitdetailed M onte Carlo sim ulations. Butbased on sim ple

estim atesoflightyield and pastexperiencewecan m akeagood �rstdesign.Theenergy

threshold ofthe detector isdeterm ined by the totalcoverage. For 25% coverage,a 5

M eV electron should give a signalof� 25 photo-electrons. Thisissu�cientforgood

detection e�ciency ifthe radioactivity background can be controlled. The lightyield

num berwillbe lowerfora 5 M eV gam m a ray because ofthe energy lostin Com pton

scattering. The detection e�ciency for� 6 M eV gam m a isim portantforthe proton

decay m ode p ! k+ �� tagged by a 6 M eV de-excitation gam m a of about 6 M eV.

Therefore the totalphoto cathode coverage of25% orgreaterissetby the need fora

5-6 M eV threshold. The granularity is set by the need for good pattern recognition

to rejectbackground events with m ultiple particles and selectgood electron neutrino

interactions.W ork reported in [17]indicatesthathighergranularity willbeim portant

forthispurpose.A 1-2 G eV m uon willm ultiplescatterin waterto givean additional1

to 2 degreescatterto theChrenkov photons.Therefore,thechoiceofPM T granularity

to m atch this m ultiple scattering lim itwillgive us the bestpossible perform ance for

pattern recognition forthistype ofdetector. Thiscorrespondsto spacing ofabout1

m eterfora �ducialradiusof25 m .

For this estim ate we use a total photocathode coverage of 25% which im plies

� 50,000 PM Tsper100 kT m odule.Thecostused in thetotalPM T estim ateisscaled

from the 20 cm tubes used in SNO and is not based on m anufacturer’s quotations.

Nevertheless,allm anufacturershave accepted,in principle,thatthe estim ate of$800

per PM T is not unrealistic. To this $800 num ber we add an additional10% for the

PM T testing costsplusthe costofthebase and the waterproo�ng thatsurroundsthe

base.
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W e m ake the furtherassum ption thatatthe planned depth ofthe cham beritwill

notbe necessary to have a sophisticated anti-counter(see Figure 1)and have allowed

only for a few m eters ofwater atthe top and bottom ofthe cylinder to be optically

isolated and equipped with a sm allnum berofanticounterPM Tslooking up ordown.

Thisissim ilarto theSNO approach whereonly 91 PM Tsareused to observetheouter

lightwatervolum e.

6.2 M echanicalStructure

TheindividualPM Tsm ustbe�xed in wellknown locationsevenly distributed across

theinteriorsurfaceofthe50m by 50m cavity.Todothis,am echanicalstructurem ust

bedesigned and installed.Therearea num berofsuggested schem esforachieving this

m ounting,but not yet any engineered plan. Therefore we estim ate this system cost

on generalgrounds.TheSNO m echanicalm ounting wasfora sphericalsurface,m uch

m orecom plex than thesim plecylinderofthisdetector,and thereforenota good cost

m odel. The SK schem e is plausible for this case,butwe do nothave access to their

costdata.Includinginstallation labor,a sim plem odelgivesabout$165 perPM T total

costforthe structure.

6.3 Electronics and D A Q

The basic SNO electronics system hasperform ed nicely and thatarchitecture should

work wellforthedetectorproposed here.However,thecustom integrated circuitswere

m anufactured in processes that are no longer available and m any ofthe com m ercial

partsareobsoleteorobsolescentso a redesign in detailwillbenecessary.Thiswillalso

presentan opportunity to rem ovesom eofthem inor
awsoftheSNO im plem entation.

The SNO production and developm ent costs are welldocum ented and we have

scaled forin
ation to arriveata perPM T costofabout$120 forfrontend electronics;

triggersystem ;low voltage power;and high voltage power.Thedevelopm entcostsare

taken as the sam e num berofpeople-years required forthe originalSNO system plus

silicon chip and printed circuitprototyping costs.

The DAQ system involves largely developm ent,but there is a sm allcost for the

com puters needed for data recording; on line m onitoring,for slow controls (largely

environm entalcontrols);and m iscellaneousnetworking and G PS interfaces.Theseadd

a �xed cost per m odule of about $75k. The DAQ developm ent costs are assum ed

sim ilarto SNO ’satabout�vepeople-years.
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6.4 PM T C ables and C onnectors

The cable running from each PM T to the electronics,presum ably located around the

periphery ofthem oduleabovethewatersurface,isa signi�cantcostitem .Fora 50 m

diam eterx 50 m high detectorand equallength cablesto allow an isochronoustrigger,

each cable needsto be atleast 70 m long. High quality waterprooftransm ission line

sim ilar to thatused in SNO costs about$0.50 perm eter to which one m ustadd the

assem bly and testing costsand the connectors.

Itispossible to im agine forthe rightcircularcylindergeom etry ofa m odule that

it would be possible to elim inate a wetend connector and sim ply pot the cable and

base as a unit. For conservatism ,and because there are unknown installation costs

associated with pre-attached cables,we have assum ed a wetend connector with full

waterproo�ng fora totalassem bled cable costofabout$77.

6.5 C alibration System s

The absolute energy calibration in the G eV range is necessary for the program we

have proposed here. Super-K am iokande hasdem onstrated energy scale calibration at

� 2:5% [29].W ewould liketo accom plish approxim ately a factorof2 betterthan this.

Theenergy calibration in theM eV rangeisalso im portantforotherphysics.A num ber

oflevelsofcalibration arerequired ofan im aging waterCherenkov detector.Them ost

basiclevelisa seriesofelectroniccalibrationsofchargeand tim ein wellde�ned units,

which isincluded in the electronicscostsabove. However,itisalso necessary to have

an opticalcalibration system to de�ne a com m on tim e reference and to m easure the

opticalpropertiesofthedetector.W echoosea fast,m ulti-wavelength lasersourceand

a di�using ballcapable ofbeing m oved through a large fraction ofthe totaldetector

volum e.Finally,oneneedshandleson actualenergy scales.Thepeak attheend point

ofstopped m uons is 53 M eV.At least one other energy point is needed to give the

slope ofthe energy calibration curve. Itis usefulto consider the SuperK am iokande

schem eofa sm allelectron acceleratorto providea versatilecalibration source| thisis

especially attractive ifitcan be shared am ongstallthe m odules. W e include a laser

system ;a source positioning apparatus;and a neutron generator and decay cham ber

for one nuclear source as a developm ent cost to arrive at a totalofabout $400k for

calibration system s.

6.6 W ater Puri�cation and C ooling

Thewatersystem ism odeled on theSNO lightwatersystem which hasproduced water

ofexceptionalcleanlinessand low radioactivity. Forcosting purposeswe have sim ply

scaled the SNO costsby one halfthe volum e ratio on the assum ption thatwe would
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require the sam e levelof transparency as SNO - greater than 200 m in the region

between 350 and 450 nm (very nearthe Rayleigh lim it). Thisim pliesthatwe would

want to have the sam e levelofsophisticated reverse osm osis and �ltering equipm ent

and would wantto m aintain nearly the sam erate ofturnover.

In addition to thepuri�cation system ,we also requirethe waterto bedegassed to

inhibitbiologicalactivity and cooled to furtherinhibitbiology and to keep the PM T

noiserateslow.Thedegasserisincluded in theSNO costsasaretheheatexchangers.

AstheSNO costsalso includeplum bing from a (closer)chillerstation,wehavesim ply

scaled those costs by our factor ofseven (one halfofthe volum e ratio of14) to get

$4.5M .A fulldesign e�ortwillprobably reducethese estim ates.

6.7 Sum m ary ofD etector M odule C osts

D evelopm entC osts forthem ajordetectorsystem sareextrapolated largely from

the SNO cost history with which we are wellacquainted. These costs,which willbe

shared am ong three m odules,are estim ated at $3.0M including in
ation. Som e of

the tasksrequire professionalengineering while som e (e.g. DAQ system s)are largely

physicisttasks.

Procurem entC osts form odulehardwareweestim ate$5M ,$4.5M isforthewater

puri�cation and distribution system ,and $0.4M forcalibration.

Production C osts fortheitem sdirectly in thephotom ultiplierchain totalapprox-

im ately $1,242 perPM T.Thisestim ateincludesassem bly and quality assurancelabor

as wellas the �nalinstallation labor. For 25% PM T coverage ofthe total11;000m 2

area ofa singlem odule,thenum berofPM T required isapproxim ately 50,000 costing

$62.1M .

Thusforthethreem odules,wehaveatotaldetectorcost,includingalldevelopm ent,

procurem entand production costs,ofabout$194.2M .Applying a 25% contingency to

the non-excavation costs (a separate contingency was already applied to excavation)

givesatotalcostofabout$242.7M .Thiscostisdom inated by theperPM T production

costs.Clearly,itbehoovesusto do whatcan bedoneto reducethecostperPM T.W e

have suggested to severalPM T m anufacturersthatpotentialsalesofatleast150,000

PM T m ightpayfortheconstruction ofaPM T m anufacturingplantneartheHom estake

M ine. They responded that this could result in substantialsavings on com ponent

delivery costs,testing and reworking of�nished PM T,tax relief,etc.Iffundsforthis

proposalwere to becom e available,further discussion along this line m ight proceed

pro�tably.
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6.8 Final, O verall C ost of T hree D etector M odules (in-

cluding excavation ofunderground cham bers)

From section 5,theestim ated costofexcavation and com pletion ofthreeunderground

cham berswillbe$66M (including 30% costcontingency).Hencethetotaloverallcost

ofthe�rstthree-tenthsofa m egaton detectoris$308.85M ,to bespentover�veto six

yearsin which the �rst4 are forcavity construction.

7 B roadband N eutrino B eam to D U SEL

As m entioned above,the accelerator neutrino beam willbe produced by one ofthe

hadron accelerating laboratories,BNL and Ferm ilab,and consequently willbe their

responsibility.Nevertheless,a few com m entson thesubjecthere m ay beuseful.

O urinitialplan to study neutrino oscillationsand search forCP violation isbased

on a wideband neutrino beam generated by 30 to 60 G eV protonsincidenton a target

to produce pionsand kaonsfocused by a m agnetic horn;such neutrino beam swith a

power between 0.3{0.7 M egawatt could be available at both laboratories. A plan to

re-steer the proton beam ,provide a new horn and target system ,and a new m eson

decay path hasbeen developed atBNL (forthecostand schedulesee [21]).A plan to

create a beam atFNAL isbeing devised atpartofthejointFNAL/BNL e�ort.Som e

initialresults ofthese studies are in �gure 14 [41,42]. The beam could be built by

reusing the existing extraction forNUM Iand directing the proton beam towardsthe

westinstead ofthenorth.Ithasbeen determ ined thatthereissu�cientspace on site

atFNAL to accom odatea 380 m eterlong decay tunneland a neardetector.Thebeam

from either laboratory willyield data on neutrino oscillations and thus inform ation

on the neutrino m ass hierarchy,on the m ass e�ect and on �C P willbe obtained,as

outlined in Figs.2 to 7.Asalways,atm osphericneutrino data and proton decay data

willalso go forward.

Clearly,increased neutrino beam powerwillbean advantagein obtaining m easure-

m entsofneutrino oscillationsand of�C P .Thiscan beaccom plished with high proton

intensitieson the target,buta targetable to sustain higherproton intensity m ustbe

developed.Targetsof2 m egawattsarecurently contem plated and thereisactive joint

FNAL/BNL e�ortto understand the propertiesofpossible new target m aterials and

geom etries.

Itis notnecessary or desirable,however,to delay the startofconstruction ofthe

300 kiloton neutrino detectorin DUSEL untilthattim e because construction ofboth

the detector and the m ore intense neutrino beam can proceed sim ultaneously and

independently during the next few years. In Fig. 15 we have produced a possible

aggressive tim e line forproceeding with the construction ofthe �rst3 m odulesofthe
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detector array presented here. A proposalfora jointe�ortby BNL and Ferm ilab to

accom plish thistask isbeing studied atpresentand should beavailablebeforetheend

of2006

Figure 14: Prelim inary estim atesofincreasing proton beam powerin kW attasa function

ofproton energy atFerm ilab.

8 Sum m ary

Asm entioned atthebeginning,thisdocum entisthe�rstpart| theconceptualdesign|

ofa form alproposalto construct a key shared nationalphysics research facility in

the Hom estake Laboratory. It willcarry out a program of im portant experim ents

in neutrino physics and other elem entary particle physics. The proposaldescribed

here is prim arily for a program ofm easurem ents to be done in the facility utilizing

neutrino beam sfarfrom theiraccelerator origin to study fundam entalfeaturesofthe

lepton sectorofelem entary particles.Thelaboratory and theexperim entalapparatus

constitute the basis ofa plan ofconsiderable am bition and cost,but allaspects of

theplan| including thatfortheaccelerator-generated neutrino beam s| havesurvived

severe scrutiny concerning scienti�c potential,feasibility,and cost.
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Figure 15: Possible tim eline ofreviewsand funding decision forconstruction ofthe �rst3

m odulesofthedetectorarray.

40



W ehaveattem pted toindicatean approxim atescheduleofeventsin theprogression

from theHom estakeM inetotheHom estakeLaboratorytotheconstruction ofam assive

neutrino detectorin theLaboratory.O urvision ofthatscheduleissum m arized in Fig.

15.

Theotherm easurem entsand searchesofim portance| including thesearch forpro-

ton decay| willbe done independently and atthe sam e tim e thatthe neutrino oscil-

lation and CP-invariance m easurem ents are in progress. The form er do not require

an accelerator-generated neutrino beam .They arediscussed herebrie
y forcom plete-

ness,butwillbe covered in m ore detailin the second part| the technicaldesign| of

the proposal. The present part concentrated on the overview ofthe program ,and

thearray ofim aging waterCherenkov counters;thosecountersand theirunderground

accom m odations,which aredescribed atlength here,areattheheartoftheproposal.

The di�culty ofthe proposed experim ents is surpassed only by the im portance

ofthe questions they seek to answer. These dem and high statisticalprecision and

high signalto background discrim ination to guarantee clarity and unam biguity in the

interpretation ofthe results.

The quality ofthe facility at the Hom estake Laboratory and the opportunity to

use itto pursue fundam entalphysicsform any yearswillm ake Hom estake one ofthe

dom inantcentersofexperim entalparticle physicsin the world.
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A ppendix 1. Further com m ents on preservation of�ducialvolum e and

optim izing the size ofthe cavern at 4850 ft

Added on June30,2006 aftercom m entsfrom the NUSAG com m ittee.

The �ducialvolum e forthe detectorwillclearly depend on the eventualoptim iza-

tion ofboth the photom ultiplier hardware structure as wellas the software cuts for

reconstructing the events ofinterest. It also depends on the scienti�c focus ofthe

detector. Before expanding on the ideas we will�rst exam ine what was done for

Super K am iokande [29]. Super K am iokande cavity has a stainless steeltank that is

self-supporting with concrete back�lled against the rough-hewn stone walls. The di-

m ensionsofthetank are39m in diam eterand 42m high,correspondingto> 50.0kTon

m ass. Inside thistank isa cylindricalPM T supportstructure with innerdim ensions

of33.8 m diam eterand 36.2 m high.Thisstructurecontains� 32 kTon ofwaterand it

dividesthevolum eintoan innerdetectorand an outerdetector,which isused both asa

veto forincom ing particlesand a passiveshield againstneutronsand gam m asfrom the

rock.Such a passive veto volum e isnecessary forsuppressing background to very low

energy eventsfrom solarneutrinos.Forthe reconstruction ofm ostphysicseventsthe

SuperK am iokande collaboration m akes the requirem entthatthe eventvertex be > 2

m away from thewallofthe innerdetector.This�nalrequirem entbringsthe �ducial

volum e to � 22 kTon.

Although,in m uch ofthe proposalabove we have m ade detailed estim ates for a

50 m diam eter and 50 m high volum e ofwater and the cavity that holds it,we are

cognizantofthefactthattheexactdim ensionsofthecavity willdepend on a detailed

optim ization concerning the thickness ofthe veto volum e,and the dim ensions ofthe

phototube m ounting apparatus. O ur intention is to preserve the 100 kT �ducialas

wellaswe can withoutcreating engineering requirem entsthatare m ore di�cultthan

theordinary.

W eweresurprised in theinterestin the�ducialvolum eofourdetectorm odulesand

theexactm ounting location ofourphotom ultipliertubes.Theplan fortheexcavation

presented abovewillcreatestablewater-tightcavities,50 m in diam eterand 50 m high

thathave a good innersurface lined by concrete. W e are focused on 11 inch,28 cm ,

diam eter tubes such as Electron Tube 9360K B or Photonics XP1807. Both ofthese

tubes are approxim ately 30 cm long,from the peak ofthe photocathode window to

the base. W e are considering supporting the tubesattheirwidestpointabout12 cm

from thepeak ofthephotocathodewindow or18 20 cm from thebase.Connecting the

m ountatthisposition ratherthan atthe base elim inatesthe torque atthe tubeneck

associated with the buoyant force on the sphericalregion ofthe tube and the lever

arm to thetubebase.Thatisparticularly signi�cantfortubesnearthebottom ofthe

detector,50 m etersbelow the watersurface orata pressureof5 atm ospheres.

O ur prelim inary plan is to have the peak ofthe photocathode window about 50
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cm from the cham berwall. Thatputsthe PM T supportpointabout38 cm from the

cham berwall.W ecould easily attach aTYVEK partition tothesupportstructureand

thuscreate a 38 cm wide,optically isolated veto region assuggested by PeterM eyers,

withouthaving any e�ecton the�ducialvolum e.A sim ilaroptically isolated region at

thetop and bottom areeasily achieved withoutany e�ecton �ducialvolum e.

Forlong baseline physicswe are interested in relatively high energy events(> 500

M eV).Forsuch eventsitm ightbesu�cienttohavearelatively thin veto region and an

aggressive�ducialcutwith a boundary 1 m eterinward from thephotocathodewindow

or 1.5 m eters from the cylinder wall. Clearly this m ust be con�rm ed by detailed

sim ulationsthatwillbeperform ed aswedesign thisdetector.Nevertheless,such a cut

leavesa 47 m eterdiam eter�ducialvolum e.In orderto m aintain a 100 kiloton �ducial

volum e,thatrequiresa 57 m eter�ducialregion heightinstead ofthe stated 50 m eter

height. In the cavity design there ism uch lattitude in the verticaldirection. Forthe

bottom we have about15 m etersofwater beneath the lower PM T layer thatwe can

use asa veto region. O n the top,we m erely have to lower the PM T layer by 30 -50

cm to m aketheveto region.Allthisrequiresisthatthebottom layerofPM T bea bit

deeper.TheissuehereisthatthePM T m anufacturersm ay bereluctantto have their

PM T underm orethat5 atm ospherespressure,especially aftertheSuperK am iokande

accident.W e hopeto explore thism atterfurtherassoon aswe have som e fundswith

which to carry outPM T envelope pressuretests.

A second option that m aintains the 100 kiloton �ducialvolum e is to expand the

excavated cylinder by 1.5 m eters in radius and keep the bottom PM T at a 50 m

depth.Thisisprobably a safe procedure especially since the initialstressevaluations

were carried out for detectors at 6950 ft depth rather than at 4850 ft depth. This

m attershould bereconsidered afterwehavecoring data and rock characteristicsin the

excavation region.Asm entioned above,ourgoalisto obtain thesecoresin early 2007.

Ifwe keep the cham ber dim ensions exactly as stated,50 m eter diam eter and 50

m eter diam eter,then the reduction in �ducialdiam eter to 47 m eters willresultin a

�ducialm assof86.7 kilotonsperm oduleor260 kilotonsforthethreem odulecom plex.

Thatm eansa dataratethatisreduced by 13Ifweareforced to m akea2m eter�ducial

cut(such asSuperK am iokande)from thePM T window then thereduction willbeto

45 m in diam eterleading to �ducialm assof71.5 kilotonsperm odule or214 kilotons

forthe three m odules. Thisisstilla lessthan 30% reduction in data rate which will

nothave a m ajorim pacton thescienti�c case forthe program .

W eanticipatethatwewill�ndasuitablecom bination ofcham berradiusand bottom

PM T location thatwillachievethe100kiloton �ducialvolum eperm odule.Asstressed

before, we are very concerned that there be large safety factors in the excavation

structure and the PM T installation. O urgoalisto constructdetectorsthatwillhave

closeto a 100% on tim ee�ciency and so m akem axim aluseofthelong rangeneutrino
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beam as wellas m aintain a constant search for nucleon decay, supernova neutrino

burstsand m easurem entofatm ospheric neutrino behavior.

The 100% on tim e is furtheraided by having a m ulti-m odule detector array. For

exam ple,we can staggerthe m odule calibrationsin such a way thattwo m odulesare

operating whilethe third isbeing calibrated.
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